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 I. EXECUTIVE SUMMARY 
The report that follows is at its core a discussion about the future of Santee Cooper and how it 
can be best positioned to serve the interests of its customers, the taxpayers of South Carolina, and the 
State of South Carolina itself. The abandonment by Santee Cooper in 2017 of Units 2 and 3 of the 
Virgil C. Summer Nuclear Generating Station left the State with a $4 billion problem—namely, how 
to provide relief to Santee Cooper’s retail and wholesale customers burdened by the payments on debt 
incurred for a costly power plant that would never provide them with electricity. In drafting the Joint 
Resolution, the General Assembly charged the South Carolina Department of Administration and its 
outside advisors with considering three paths to solve this problem: 
· Analyze a plan by Santee Cooper for its reform, restructuring, and changes in its operations; 
· Conduct a competitive process seeking proposals for third-party management of Santee Cooper 
in lieu of its sale; and 
· Conduct a competitive process seeking bids for a sale of some or all of the assets of Santee 
Cooper.  
Each of these paths faces obstacles. In no small part, shortcomings in Santee Cooper’s 
management, structure, and culture were the root cause for the State’s current problem, and while 
some changes have been made, these issues remain. Whether Santee Cooper is capable of meaningful 
reform will depend on whether its reform plan: (i) adequately addresses certain fundamental, structural 
changes required for its prudent oversight and governance, (ii) embodies a management philosophy 
that mitigates the impact on ratepayers of outstanding debt for assets that are neither used nor useful, 
while lowering costs by modernizing and increasing the efficiency of operations, and (iii) exemplifies a 
culture shift that can solve for the fractured relationship with, and restore the confidence of, Santee 
Cooper’s largest wholesale customer, Central Electric Power Cooperative, Inc. 
In considering the efficacy of a management proposal, thought was and should be given to the 
question of whether and how a third party managing Santee Cooper could impact its organizational 
structure and culture. In essence, can the issues faced by Santee Cooper be better solved by a third-
party manager than they can solely through self-reform? If not, might a management proposal be more 
effective as a complement to reform? 
Each sale bidder, including the one recommended here, faced a significant financial challenge 
in addition to being required by the Joint Resolution to solve the multi-billion dollar problem of the 
outstanding indebtedness for assets that are neither used nor useful. Specifically, the privatization of 
Santee Cooper would entail (over 20 years) $5.3 billion of transition costs associated with a private 
owner’s loss of tax exemptions and higher cost of capital, early payment penalties associated with 
repaying Santee Cooper’s debt, satisfaction of pension and OPEB obligations that will shift from Santee 
Cooper to the State, and the prohibition on recovery from ratepayers of certain debt repayment costs 
incurred in connection with its proposed acquisition of Santee Cooper. Despite these challenges, the 
recommended sale bidder: is offering Santee Cooper customers rates close to those being offered by a 
reformed Santee Cooper, pays off all of Santee Cooper’s existing indebtedness, provides a roadmap and 
resources to settle the Cook litigation, and provides cash consideration, together with the anticipated 
cash on Santee Cooper’s balance sheet at closing, to satisfy pension and OPEB obligations and other 
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known liabilities and obligations that may face Santee Cooper or the State of South Carolina after the 
transaction closes. Conversely, and in part in order to ensure certainty in respect of cost recovery, the 
recommended sale bidder is effectively shifting certain liabilities that currently reside only with Santee 
Cooper’s ratepayers to all South Carolina taxpayers and presenting to you enabling legislation that in 
some ways, justifiably in the view of the bidder, is nontraditional in respect of investor-owned utilities. 
To frame for your review the discussion about Santee Cooper’s future, the Department and its 
advisors discussed with Santee Cooper its reform plan and engaged in extensive negotiations with 
parties that submitted management proposals and sale bids. These discussions and negotiations 
improved the reform plan, management proposals, and sale bids for the benefit of the State, its 
taxpayers, and the customers of Santee Cooper. For example, just in the period between January 15, 
2020, and the submission of this Report, the Department was able to obtain from the recommended sale 
bidder over $1 billion in additional benefits for ratepayers and taxpayers. The Department and its 
advisors also supervised negotiations between Santee Cooper, proposing entities, and bidders, on the 
one hand, and Central Electric Cooperative, Inc., on the other. Finally, the Department and its advisors 
conducted a detailed evaluation and analysis of the reform plan, management proposals, and sale bids, 
taking account of all evaluative criteria specified in the Joint Resolution.  
The Joint Resolution requires the Department’s outside advisors to recommend, from the 
proposals and bids received, one management proposal and one sale bid. The Joint Resolution also 
requires the Department’s outside advisors to analyze the reform plan put forward by Santee Cooper. 
As discussed in this Report, the Department’s outside professional advisors have determined to 
recommend the management proposal submitted by Dominion Energy, Inc. and the sale bid submitted 
by NextEra Energy, Inc. The Department concurs with these determinations. 
A. Introduction 
In accordance with the requirements of Section 9 of the Joint Resolution (A95, R113, 
H4287) passed by the General Assembly of the State of South Carolina on May 21, 2019, and 
signed into law by the Governor of the State of South Carolina on May 22, 2019, the South 
Carolina Department of Administration (the “Department”), working with Energy and 
Environmental Economics, Inc. (“E3”), Gibson, Dunn & Crutcher LLP (“Gibson Dunn”), and 
Moelis & Company (“Moelis,” and together with E3 and Gibson Dunn, the “Professional 
Service Experts”),1 submits this Report to the Chairman of the Senate Finance Committee and 
the Chairman of the House Ways and Means Committee. 
As detailed in this Report, the decision by the General Assembly and the Governor to 
adopt the Joint Resolution has resulted in the solicitation, negotiation, and improvement of 
three viable paths forward for the South Carolina Public Service Authority (“Santee Cooper”). 
It is unfortunate that, despite its well-publicized missteps, Santee Cooper waited to develop 
and present a path to recovery and improvement until confronted with the prospect of a sale 
or third-party management as outlined in the Joint Resolution. However, it is evident that the 
actions of the General Assembly and the Governor have had a meaningful and positive 
impact. Regardless of what choice the General Assembly and the Governor ultimately make 
with regard to the future of Santee Cooper, the Bidding Process required by the Joint 
                                                     
 1 A glossary of defined terms used in this Report is attached as Appendix A. 
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Resolution (and implemented by the Department and the Professional Service Experts) has 
better positioned the State, its taxpayers, the customers of Santee Cooper, and Santee Cooper 
itself to benefit from meaningful cost reductions and operational improvements. 
To arrive at this point, beginning in June 2019 the Department, as directed by the Joint 
Resolution, identified, engaged, and then worked with the Professional Service Experts to 
design and implement the Bidding Process. Along the way, they were assisted by additional 
outside advisors. The Professional Service Experts contacted 55 parties, and ten ultimately 
chose to participate in the Bidding Process. Through the late summer and into the fall of 2019, 
the Department and the Professional Service Experts assembled an extensive Data Room 
containing information about Santee Cooper; managed a thorough due diligence process for 
the Participants; and prepared drafts of necessary legal agreements, including a Non-
Disclosure Agreement, a Draft Asset Purchase Agreement, and a Draft Power Purchase 
Agreement. They also developed and shared with the Participants detailed communications 
about the Bidding Process and detailed financial models to facilitate the organized 
submission by Participants of essential quantitative information about their Management 
Proposals and Sale Bids.  
Throughout their work, the Department and the Professional Service Experts collected 
extensive information from Santee Cooper and its outside professional advisors in order to 
inform and carry out this work. While Santee Cooper provided substantial information and 
assistance to the Department and the Professional Service Experts, it also delayed and 
impeded the Bidding Process at certain points and made the overall work more cumbersome, 
time-consuming, and expensive. Overall, the Department and the Professional Service 
Experts estimate that Santee Cooper caused total delays of more than two months and 
required the Department to incur significant additional expenses. Throughout this Report, 
the Department discusses certain activities of Santee Cooper that caused delays in and 
disruptions to the Bidding Process. This discussion is not intended to create a negative view 
of the Reform Plan, but rather reinforces the need for reform of Santee Cooper’s structure, 
management, and culture.  
The Department and the Professional Service Experts also engaged in discussions 
with Central Electric Power Cooperative, Inc. (“Central”) in order to prepare themselves and 
Central for negotiations with Submitting Entities. In accordance with the Joint Resolution, 
these negotiations occurred after the initial Reform Plan, Management Proposals, and Sale 
Bids were submitted to the Department. 
The Department established November 25, 2019, as the date for the submission of the 
Reform Plan, the Management Proposals, and the Sale Bids. The Department later changed 
that date to November 26, 2019 and provided written notice of such change to all Participants. 
Nonetheless, on November 25, 2019, the Department received the Reform Plan. On November 
26, 2019, the Department received all Sale Bids and Management Proposals. Between May 29, 
2019, and February 4, 2020, the Department participated in or facilitated more than 350 
telephone conferences and in-person meetings with the Professional Service Experts, 
Participants, Submitting Entities, and Central. These included due diligence meetings, 
negotiations, informational meetings, planning meetings, and discussions and deliberations 
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by the Department and the Professional Service Experts. These activities produced not only 
credible proposals initially, but also significant improvements in all of the submissions, as the 
Participants agreed to offer ratepayers and taxpayers the potential for hundreds of millions 
of dollars of additional future benefits, as compared to what was contained in the original 
proposals they submitted in late November 2019. In the case of Santee Cooper, these activities 
also prompted it to include in the Reform Plan potentially meaningful changes to governance 
and decision-making that, if implemented and followed, would help to address concerns 
about Santee Cooper’s accountability and responsiveness to customers and market dynamics. 
As a result of the Bidding Process, and after thorough evaluation and analysis, the 
Professional Service Experts have determined to recommend the Management Proposal 
submitted by Dominion Energy, Inc. (“Dominion”) and the Sale Bid submitted by NextEra 
Energy, Inc. (“NextEra”). The Department agrees with these recommendations. Sections III, 
IV, and V of this Report discuss in detail the Reform Plan, the Dominion Management 
Proposal, and the NextEra Sale Bid, respectively, and, as required by the Joint Resolution, 
provide a detailed evaluation and analysis of each one. 
The Joint Resolution required the Department to present this Report, including the 
recommendations, evaluations, justifications, and supporting materials, to the Chairman of 
the Senate Finance Committee and the Chairman of the House Ways and Means Committee 
by January 15, 2020, subject to the Department’s right to a one-time, 60-day extension of this 
deadline. In consultation with the Professional Service Experts, the Department concluded 
that an extension was necessary to optimize the Sale Bids, Management Proposals, and the 
Reform Plan, in order to achieve the best possible outcome for the State, its taxpayers, and the 
customers of Santee Cooper, and to complete the substantial and complex tasks required by 
the Joint Resolution. Thus, the Department invoked the extension option and so notified the 
Chairman of the Senate Finance Committee and the Chairman of the House Ways and Means 
Committee on January 10, 2020. A copy of the extension letter is attached to this Report as 
Exhibit D. The Department concluded, after consultation with the Professional Service 
Experts, and mindful of the importance of providing the General Assembly with ample time 
to consider this Report and make decisions, that work would be completed and this Report 
would be submitted by February 11, 2020. 
In presenting this Report, the Department and the Professional Service Experts 
emphasize that they are not endorsing the Reform Plan or any particular Sale Bid or 
Management Proposal, nor are they expressing a preference among the three alternatives 
contemplated by the Joint Resolution and presented in this Report. The Joint Resolution does 
not invite or require any such endorsement or relative judgment. Rather, as required by the 
Joint Resolution, this Report analyzes the Reform Plan and presents one bid for the sale of 
some or all of the assets of Santee Cooper (a “Sale Bid”) and one proposal that does not 
involve a sale of Santee Cooper (a “Management Proposal”) selected from the alternatives 
received during the Bidding Process, and discusses potential benefits of and additional 
considerations with respect to each. While this Report is intended to assist the General 
Assembly and the Governor in making a decision, such decision is reserved for the General 
Assembly and the Governor, in the exercise of their considered judgment and discretion. 
 5 
As the General Assembly begins its review and consideration of the matters discussed 
in this Report, the Department and the Professional Service Experts encourage the General 
Assembly and the Governor to take immediate steps to ensure that the alternatives for Santee 
Cooper’s future contemplated by the Joint Resolution and presented in this Report will 
remain viable and available until the General Assembly and the Governor have made a 
decision on the path for Santee Cooper’s future. Specifically, the Department recommends 
that Santee Cooper be directed, through legislation or otherwise, to operate in a manner that 
will not result in premature implementation of the Reform Plan or the frustration of the 
Dominion Management Proposal or the NextEra Sale Bid. The Department and the 
Professional Service Experts believe this requires that Santee Cooper (i) be required to operate 
its business in accordance with the Santee Cooper 2019 Budget, published in 2018, and (ii) be 
prohibited from taking actions that would undermine the ability to enter into the Dominion 
Management Agreement or the NextEra Revised Asset Purchase Agreement, or would 
amount to a material breach of either one (as if Santee Cooper were already bound by these 
agreements). To accomplish these goals, the General Assembly may, subject to compliance 
with bondholder protection statutes: 
· Provide that until the General Assembly and the Governor make a decision on Santee 
Cooper’s future, Santee Cooper will be subject to oversight of the State’s Office of 
Regulatory Staff (“ORS”), including pre-execution review of all material contracts and 
material budget items, such as capital expenditures; and 
· Require that Santee Cooper include in each new agreement entered into, a provision 
specifying that the agreement requires pre-execution ORS review and that the 
agreement may be terminated by Santee Cooper without penalty on 30 days’ notice 
(with this termination right ending after the Joint Resolution process is completed and 
the decision of the General Assembly and the Governor is implemented). 
Absent these or similar safeguards, Santee Cooper will be left free to make decisions, 
enter into agreements, or implement operational and financial changes that could, for 
example, put into effect the measures contemplated by the Reform Plan. Alternatively, Santee 
Cooper could alter its business and financial characteristics to a degree that would undermine 
the commercial terms proposed by Dominion and NextEra, thereby negating the viability of 
the Dominion Management Proposal and the NextEra Sale Bid and undermining the purpose 
and intent of the Joint Resolution. 
B. Background Context 
The Department and the Professional Service Experts believe that background context 
is critical to the General Assembly’s and the Governor’s ultimate assessment of the options 
presented because a sale of Santee Cooper is an extremely complex, challenging, and 
unprecedented undertaking. 
The privatization of Santee Cooper by a generic investor-owned utility (“IOU”) would 
require any prospective buyer to overcome approximately $5.3 billion in additional costs, on 
a Net Present Value (“NPV”) basis over 20 years, in order to serve customers without 
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increasing rates or placing additional financial burdens on the State. These additional costs 
are summarized in Figure 1 below. 
Figure 1: 20-Year NPV of Incremental Costs of Generic Privatization of Santee Cooper 
 
Note to Figure 1: Cost of capital calculation assumed $5.65 billion rate base for both Santee Cooper 
and hypothetical IOU; 3.5% cost of debt for Santee Cooper; 50/50 debt/equity capitalization 
structure for the IOU; 10% authorized return on equity and 3.5% cost of debt for IOU. Taxes 
calculation assumed 25% blended federal and state corporate income tax rate; 2% of net assets in 
service for property taxes; and $18 million per year in Santee Cooper sums in lieu of taxes. 
As shown, a transaction that results in Santee Cooper becoming an IOU would impose 
at least two incremental costs to ratepayers: 
· Increased cost of capital for an IOU, as compared to a publicly-owned utility, 
estimated by the Professional Service Experts to be approximately $1.9 billion (on an 
NPV basis over a 20-year period); and 
· Increased income and property tax expense for an IOU, as compared to a publicly-
owned utility, estimated by the Professional Service Experts to be approximately 
$1.7 billion (on an NPV basis over a 20-year period). 
In addition, a sale transaction would trigger certain additional liabilities that would 
need to be addressed at the time of the sale: 
· The retirement of all of Santee Cooper’s outstanding debt (as triggered by a sale) 
would carry early repayment penalties due to the bondholders, estimated to be 
$1.0 billion. 
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· There would be funding obligations related to employee and retiree liabilities 
(estimated to be $525 million). These funds would otherwise have been collected over 
time from Santee Cooper customers. 
These transition costs present a significant challenge for any Sale Bid in the Bidding 
Process. How these challenges would be addressed was of great importance to the 
Department and the Professional Service Experts in their evaluation of the Sale Bids. A 
successful Sale Bid must offset the impact of these costs to ratepayers and taxpayers, to the 
greatest extent possible. 
Current market conditions, which include a unique combination of low interest rates, 
very low costs of wind and solar power, and low natural gas prices, create an opportunity for 
a potential buyer to invest in both gas-fired and renewable generation resources to produce 
meaningful savings for customers relative to Santee Cooper’s existing generation resources. 
This creates a market environment that may be uniquely well suited to facilitate the sale of 
Santee Cooper to a private owner. However, there are no analogous examples of the 
privatization of a state-owned utility in recent U.S. history. The Department and the 
Professional Service Experts believe this underscores the scale of the challenge for any 
proposed sale, including the one proposed by NextEra. 
Separately, the Department and the Professional Service Experts are mindful that 
Santee Cooper currently faces numerous challenges, which were the impetus for the Joint 
Resolution. The Reform Plan, the Management Proposals, and the Sale Bids take different 
approaches to addressing these challenges, thereby providing the General Assembly and the 
Governor with choices for the future. In addition to what is proposed in the Reform Plan, this 
Report discusses other steps that the General Assembly and the Governor could consider 
taking to improve Santee Cooper’s governance, transparency, and oversight. The Department 
and the Professional Service Experts believe that any reforms to Santee Cooper’s governance, 
transparency, and oversight should be reflected in legislation, to ensure adherence to the 
reforms and to maximize the chance for successful implementation of proposed operational 
changes at Santee Cooper. As discussed elsewhere in this Report, any such changes would 
need to be carefully tailored to ensure they do not violate covenants to bondholders contained 
in Santee Cooper’s existing bonds and statutes that protect bondholders. 
It is further worth noting that while this Report and the evaluation of each of the 
Reform Plan, the Dominion Management Proposal, and the NextEra Sale Bid focuses on costs 
over a 20-year period as directed by the Joint Resolution, the General Assembly and the 
Governor may choose to consider an even longer time horizon, given the permanency of a 
sale. 
The Department and the Professional Service Experts took account of these 
considerations, and other relevant context, in evaluating the Reform Plan and in deciding 
which of the Management Proposals and Sale Bids to recommend. 
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C. Recommendations Pursuant to the Joint Resolution 
The Department and the Professional Service Experts view each of the Reform Plan, 
the Dominion Management Proposal, and the NextEra Sale Bid as having potential benefits 
and raising additional issues for consideration. The potential benefits of each are subject to 
risks and uncertainties, including those outside of the control of the involved parties. 
Consequently, the achievement of potential benefits is uncertain, and the possibility remains 
that additional, unforeseen issues will arise. 
This Report summarizes and analyzes the Reform Plan first because the Department 
and the Professional Service Experts believe that it provides helpful and important context 
for the discussion and analysis of the Management Proposals and the Sale Bids. 
1. Santee Cooper Reform Plan 
a. Summary of the Reform Plan 
The Reform Plan proposes a combination of operational changes and cost-cutting 
actions that the Professional Service Experts project, if properly implemented, would achieve 
accelerated debt repayment and defeasance, an increase in the use of natural gas and 
renewable resources to generate electricity, and a concomitant reduction in the use of coal. 
The Reform Plan proposes to reduce Santee Cooper’s headcount by 10% from 2017 levels to 
1,675 full-time employees in 2020, with additional reductions to bring the workforce down to 
1,630 employees in 2025 and 1,514 employees by 2028. Santee Cooper intends to accomplish 
the workforce reductions without layoffs, through a combination of retraining opportunities, 
retirements, and natural attrition. All of these changes, if properly implemented, would allow 
Santee Cooper to lower customer rates by $2.3 billion (on an NPV basis over a 20-year period) 
as compared to the Santee Cooper 2019 Budget published in 2018.  
The situation at Santee Cooper that led to the Joint Resolution resulted from decisions 
that, in the view of the Professional Service Experts, are attributable in part to a lack of third-
party oversight of, and accountability by, Santee Cooper. In their discussions with Santee 
Cooper about its Reform Plan, the Department and the Professional Service Experts 
emphasized the significance of its governance and the transparency of its decision-making. 
In response, Santee Cooper supplemented its original Reform Plan to address these issues. As 
a result, the Reform Plan proposes several improvements to Santee Cooper’s governance, 
including: (i) term limits and qualification requirements for Santee Cooper Board members, 
(ii) formation of a resource planning group with representation from key constituencies, 
(iii) requiring the Santee Cooper Board to hire technical advisors, (iv) increasing transparency 
(including public hearings on pricing and major projects in which the ORS can intervene), 
and (v) requiring ORS and potentially South Carolina Public Service Commission (“SCPSC”) 
review of certain major projects. 
Before discussing the potential benefits and considerations relating to the Reform 
Plan, the Department would like to stress that, should the General Assembly choose the 
Reform Plan, legislative action will be required to codify and enhance the Reform Plan to 
ensure that the ratepayers and the State receive the benefits of the Reform Plan. 
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In connection with the submission of the Reform Plan, the Joint Resolution required 
Santee Cooper and Central (which accounts for more than two-thirds of Santee Cooper’s 
revenue) to negotiate any necessary or desirable changes to the Central Coordination 
Agreement. Due to ongoing and significant tensions between Santee Cooper and Central, 
however, the Department and the Professional Service Experts needed to be actively involved 
in bringing the two parties together for discussions. The Department and the Professional 
Service Experts arranged and monitored several in-person meetings, and as a result Santee 
Cooper proposed several modifications to the Central Coordination Agreement, including: 
(i) a reduction in the term of the agreement by five years and an agreement to explore the 
possibility of an additional five-year reduction and (ii) removal of any limits on the ability of 
Central’s member cooperatives to install distributed energy resources (subject to reaching 
agreement on matters relating to cost shifting, system reliability, and the treatment of 
stranded costs). Central has not agreed to the proposed changes. 
b. Potential Benefits and Additional Considerations 
As discussed in more detail in Section III of this Report, the Department and the 
Professional Service Experts believe that the Reform Plan, if executed successfully, offers 
several meaningful potential benefits: 
· Customer rates that are $2.3 billion lower (on an NPV basis over a 20-year period) 
than rates in the Santee Cooper 2019 Budget published in 2018 (as reflected in 
Figure 2); 
Figure 2: Projected Rates under Santee Cooper 2019 Budget and Reform Plan 
 
· A revised resource plan with reduced reliance on coal-fired generation and increased 
use of natural gas and renewables with a resulting decrease in carbon dioxide 
emissions, as well as lower operating costs and improved flexibility to consider other 
resource options as conditions change; 
· Proposed improvements to board structure, governance, oversight, and transparency; 
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· Proposed modifications to the current Central Coordination Agreement that seek to 
respond to a number of Central’s expressed concerns about the agreement; 
· Workforce reductions through retraining opportunities, retirements, and natural 
attrition, rather than layoffs; 
· Retention by the State of ownership and control over an important asset, including 
recreational facilities; and 
· Lower outstanding indebtedness (approximately $4.7 billion by 2039, as projected by 
Santee Cooper), using responsible utility practices while also achieving lower rates. 
The Department and the Professional Service Experts recognize that, despite some 
notable strategic mistakes by Santee Cooper, the dedicated employees of Santee Cooper have 
provided top-of-class reliable and safe service for customers, well-maintained assets, and 
relatively high customer approval ratings (with the important exception of Central). In 
addition, the Department and the Professional Service Experts are mindful that Santee 
Cooper has a history of charitable giving, economic development, and maintaining 
recreational facilities for citizens of the State. The Reform Plan can be expected to preserve 
and potentially enhance these achievements. 
In deciding whether to adopt the Reform Plan, the General Assembly and the 
Governor may wish to consider and/or address the following matters, which are also 
discussed in more detail in Section III of this Report. 
· The critical commercial relationship between Santee Cooper and its largest customer, 
Central, remains negatively affected by historic friction between the two organizations 
and fundamental disagreements over certain operating strategies. Central maintains 
that its customers want more choice to provide their own power, whether that be 
provided from within their own co-op territories, from a growing competitive 
wholesale market, or from behind the meters of individual customers. The recent 
senior management changes at Santee Cooper do not yet appear to have overcome 
these long-standing tensions.  
· Consider whether Central, as well as other stakeholders, should be provided greater 
participation in oversight and decision-making. The Reform Plan’s proposed 
Integrated Resource Planning Group is helpful, but it is likely insufficient to solve the 
current issues with stakeholder relationships. 
· Consider whether the ORS should have the ability to review all aspects of major 
projects, not just siting (as Santee Cooper proposed in the Reform Plan), subject to 
covenants and statutory protections for bondholders (S.C. Code Annotated 58-31-360 
and 58-31-30(A)(21)). 
· Consider whether information provided to the public in connection with pricing 
should be the same information that an IOU would provide to the SCPSC. 
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· The fact that the Joint Resolution and the process it created were necessary to generate 
the changes in the Reform Plan suggests that the proposals in the Reform Plan 
regarding governance, transparency, and oversight be codified so that the progress 
created by the Joint Resolution will not be lost. 
· Santee Cooper does not have a history of effecting the kinds of changes contemplated 
by the Reform Plan, so its ability to achieve the benefits of the Reform Plan remain 
unclear. 
· The Reform Plan does not address the Cook Litigation, which relates to the abandoned 
nuclear facility construction of the Virgil C. Summer Nuclear Station Units 2 and 3 
(“VCSNS 2 and 3”). Consequently, it remains a potential financial risk for ratepayers 
or taxpayers.  
2. Dominion Management Proposal 
a. Summary of the Dominion Management Proposal 
The Dominion Management Proposal consists of placing three (or more) Dominion 
employees (the “Placed Employees”) at Santee Cooper to fill key management roles reporting 
to the Santee Cooper CEO. In conversations with the Department and the Professional Service 
Experts, and in its final Management Proposal, Dominion indicated willingness also to place 
a Dominion employee in the role of CEO of Santee Cooper. Dominion would not charge a 
management fee (other than reimbursement of its costs). The initial term of the Dominion 
Management Agreement would be ten years, but it could be terminated by either party upon 
a change of control of either party.  
The Dominion Management Proposal requires that each Placed Employee be 
reasonably experienced in the management and/or operation of utilities, have demonstrated 
success in a similar position, and possess relevant qualifications. In addition, each Placed 
Employee would be required to act in a manner that such Placed Employee in good faith 
believes is in the best interest of Santee Cooper and to exercise the same degree of skill and 
care of a reasonably prudent person. The Dominion Management Agreement also provides 
that one of the Placed Employees would be the primary point of contact for Santee Cooper’s 
dealings with Central. Finally, it provides for the creation of a committee to evaluate possible 
cost-saving measures and provides that any such efforts must be approved by the Santee 
Cooper Board. The Dominion Management Proposal does not contemplate any changes to 
the workforce. 
Central and Dominion agree that no changes to the Central Coordination Agreement 
would be necessary to implement the Dominion Management Proposal. Consequently, while 
Dominion and Central discussed the Central Coordination Agreement, no modifications have 
been proposed. 
As a result of numerous discussions among Dominion and the Department and the 
Professional Service Experts, Dominion agreed to a number of improvements to the 
Dominion Management Agreement: (i) it removed a requirement that Santee Cooper 
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indemnify it, (ii) it agreed (as discussed above) to be open to having the Placed Employees 
include Santee Cooper’s CEO, (iii) it agreed to expand the ability of the parties to terminate 
the Management Agreement upon a change of control, (iv) it clarified the parties’ 
confidentiality obligations, and (v) it agreed to limit the initial costs of the Placed Employees. 
b. Potential Benefits and Additional Considerations 
As discussed in more detail in Section IV of this Report, the Department and the 
Professional Service Experts believe the Dominion Management Proposal offers several 
meaningful potential benefits: 
· Minimal incremental cost to the State, its taxpayers, and the customers of Santee 
Cooper; 
· Opportunities to pursue synergistic efficiencies and savings with Dominion, the 
owner of an adjacent South Carolina utility; 
· Limited agreement duration and reasonable termination rights that reduce risk and 
retain flexibility for the State; 
· Assistance from a large regional utility to enhance decision-making and management 
capabilities within Santee Cooper; 
· Central has expressed a positive view of its past dealings with Dominion; and 
· The Dominion Management Proposal may be adopted in conjunction with the Reform 
Plan to ensure the benefits of the Reform Plan. 
In deciding whether to select the Dominion Management Proposal, the General 
Assembly and the Governor may wish to consider and/or address the following matters, 
which are also discussed in more detail in Section IV of this Report. 
· The benefits of the Management Proposal may not be realized without reforms to 
address the management, structure, and culture of Santee Cooper. Placed Employees 
would be subject to oversight by the Santee Cooper CEO and the Santee Cooper Board, 
which, without the Santee Cooper governance changes discussed elsewhere in this 
Report, may impede the benefits of the Dominion Management Proposal. In addition, 
the General Assembly may consider whether the Dominion Management Proposal 
would be more effective if Dominion also provided the Santee Cooper CEO. 
· Uncertainty exists around incremental benefits due to the absence of specific proposed 
cost-saving measures that are not already reflected in the Reform Plan. 
· The absence of specific benchmarks or performance criteria may make the benefits of 
the Dominion Management Proposal less certain. 
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· Placed Employees may focus more on synergistic efficiency and savings opportunities 
with Dominion rather than on operational and planning enhancements that benefit 
only Santee Cooper. 
· Some (perhaps a significant) portion of potential benefits and savings might be 
achieved through collaboration between Dominion and Santee Cooper even without 
the implementation of the Dominion Management Proposal. 
· Potential conflicts of interest exist in light of the outstanding Dominion DCA Claims 
by Dominion against Santee Cooper relating to VCSNS 2 and 3. 
· The Dominion Management Proposal does not address the Cook Litigation. 
Consequently, it remains a potential financial risk for ratepayers or taxpayers.  
3. NextEra Sale Bid  
a. Summary of NextEra Sale Bid 
NextEra proposes to acquire through a new utility subsidiary, Santee Cooper 
Power & Light (“SCP&L”), Santee Cooper’s electric utility assets, the wholesale water 
systems operated by Santee Cooper, and the hydroelectric facilities and other assets operated 
by Santee Cooper under FERC License No. 199 (the “FERC License”) (including Lake Marion 
and Lake Moultrie). SCP&L would acquire all of Santee Cooper’s interest in VCSNS 1 and the 
internal and external nuclear decommissioning trust funds (estimated to be $232.8 million as 
of September 30, 2019) as well as all of Santee Cooper’s interest in the VCSNS 2 and 3 real 
property and related materials and equipment. SCP&L would acquire all of Santee Cooper’s 
regulatory assets other than regulatory assets directly related to VCSNS 2 and 3 or “Excluded 
Liabilities” (as defined in the Revised Asset Purchase Agreement). Santee Cooper would 
retain all restricted and unrestricted cash and investments other than nuclear 
decommissioning trust funds.  
In consideration, NextEra would assume certain liabilities of Santee Cooper as well 
as:  
· Defease or repay at closing up to $6.859 billion of Santee Cooper’s outstanding long-
term and short-term debt, plus all defeasance or make-whole costs associated with the 
defeasance or repayment of such debt, which are estimated to be $1.05 billion;  
· Pay $500 million to Santee Cooper for the benefit of the State at closing;  
· Reimburse $15 million of the costs and expenses incurred by the State in connection 
with the Bidding Process;  
· Deposit $100 million into an escrow account to fund post-closing purchase price 
adjustments for: (i) shortfalls in Santee Cooper’s net working capital, capital 
expenditures, and nuclear decommissioning funds, (ii) accounting errors in Santee 
Cooper’s financial statements, and (iii) increases in Santee Cooper’s debt principal 
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above $6.859 billion; once all post-closing adjustments are made, the amount, if any, 
remaining in the escrow account would be released to Santee Cooper for the benefit 
of the State; and 
· Provide $941 million in customer refunds or rate credits within 180 days after closing 
as follows:  
o $541 million to current and former wholesale and retail customers who paid utility 
bills based upon rates that included VCSNS 2 and 3 costs, which is intended to 
settle the Cook Litigation; and  
o $400 million to current wholesale and retail customers.  
Table 1 summarizes the monetary terms of NextEra’s Sale Bid by the sources and uses of 
funds. 
Table 1: NextEra Sale Bid Sources and Uses of Funds  
Sources of Funds $ millions SCP&L Capitalization  $ millions Uses of Funds $ millions 
NextEra Cash 
Contribution 5,410.3  SCP&L Equity 2,929.5  
Santee Cooper Bonds 
Outstanding 6,553.1  
Corporate Bonds 2,720.5  SCP&L Debt 2,720.5  
Santee Cooper 
Commercial Paper 306.2  
Securitization 
Bonds 1,330.8  SCP&L Rate Base 5,650.0  
Debt Defeasance 
Penalties 1,046.2  
     Payment to State 500.0  
     Funding of Escrow 100.0  
     
Reimbursement of 
Transaction Costs 15.0  
     
Customer Refunds & 
Credits 941.0  
       for Cook litigation 541.0  
       for all ratepayers 400.0  
TOTAL 9,461.5    5,650.0    9,461.5  
NextEra submitted its Sale Bid, including its Revised Asset Purchase Agreement, on 
November 26, 2019. NextEra and its advisors and the Department and the Professional 
Service Experts negotiated the terms of the NextEra Sale Bid. NextEra submitted a revised 
Sale Bid on January 3, 2020, which reflected the following improvements: 
· Increasing the proceeds to Santee Cooper for the benefit of the State by $100 million, 
from $500 million to $600 million. Of that $600 million, only $100 million was a certain 
payment to Santee Cooper for the benefit of the State at closing, and $500 million was 
to be placed in an escrow account for NextEra to use as a source of recovery with 
respect to post-closing adjustments and indemnification for breaches of 
representations, warranties, and covenants by Santee Cooper; and  
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· Improving the resource mix to reflect modern generation plans and to reduce carbon 
dioxide emissions.  
Between January 16, 2020 and the submission of the final NextEra Sale Bid, the 
following improvements were negotiated by the Department, the Professional Service 
Experts, and NextEra: 
· Increasing the cash certain to be paid to Santee Cooper for the benefit of the State at 
closing by $400 million by reducing the escrow amount from $500 million to 
$100 million; 
· Limiting NextEra’s recourse against Santee Cooper and the State with respect to post-
closing adjustments to the $100 million escrow, which resulted in Santee Cooper’s 
unrestricted cash balances at closing (estimated at $500 million) being available to 
satisfy liabilities or for distribution to the State;  
· Increasing customer relief by $550 million, which includes: (i) $150 million in reduced 
rates during the first four years after closing and (ii) $400 million in rate credits to be 
allocated proportionately to all current customers of Santee Cooper within the first 
180 days after closing; 
· Structuring the transaction as a customary public company deal to eliminate any 
indemnification obligation of Santee Cooper or the State with respect to breaches of 
Santee Cooper’s representations and warranties in the Revised Asset Purchase 
Agreement; 
· Eliminating NextEra’s option to unilaterally extend the fixed rate period;  
· Requiring NextEra to bear the risk of any increases in defeasance or make-whole costs 
associated with Santee Cooper’s long-term debt; and 
· Monitoring discussions and encouraging Central and NextEra to come to agreement 
on the proposed Revised Power Purchase Agreement, while preserving 
proportionality in reductions in rates between wholesale customers (including 
Central) and retail customers of Santee Cooper during the first four years of SCP&L’s 
service provision. 
Over the course of numerous in-person and telephonic meetings, NextEra and Central 
reached substantial agreement on the terms of a proposed Revised Power Purchase 
Agreement that will replace the Central Coordination Agreement and establish the 
commercial relationship between NextEra and Central, which satisfies the requirements of 
Section 9 of the Joint Resolution. Certain minor terms remain to be resolved, but NextEra and 
Central have each indicated that they believe the agreement can be finalized in a timely 
manner should the General Assembly select the NextEra Sale Bid (subject to approval by 
Central’s board and by its member cooperatives). The Department and the Professional 
Service Experts were actively involved in monitoring these negotiations and in encouraging 
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the two parties to work toward a mutually agreeable solution, after initial discussions 
revealed significant differences between their starting positions. The proposed Revised 
Power Purchase Agreement will not be considered by Central’s board unless and until the 
General Assembly selects the NextEra Sale Bid. 
The NextEra Sale Bid includes large investments in newer generation resources that 
result in substantial cost savings over a 20-year period that, when combined with the rate 
credits offered, largely offset the higher cost of capital and higher taxes NextEra would face, 
as compared to the Reform Plan. Figure 3 shows the costs associated with NextEra’s 
ownership of Santee Cooper and the impact of the steps that NextEra proposes to take to 
offset those costs. 
Figure 3: Transaction Costs and Offsetting Cost Savings reflected in NextEra’s Sale Bid 
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As shown below in Figure 4, the projected rates for NextEra would be, on average, 
10% lower than projected rates under the Reform Plan during the fixed rate period, and 5% 
higher than projected rates under the Reform Plan following the fixed rate period. The net 
cost difference to ratepayers would be $161 million (on an NPV basis over a 20-year period), 
which is less than 1% of total ratepayer costs. In any event, these rates are significantly lower 
than the rates reflected in the Santee Cooper 2019 Budget that existed prior to the enactment 
of the Joint Resolution. 
Figure 4: Normalized Rate Projections (Using Market Natural Gas Forecast Prices) 
 
Note to Figure 4: If NextEra achieves the full extent of its proposed operational savings, it could 
result in rates lower than the normalized projections. 
b. Potential Benefits and Additional Considerations 
As discussed in more detail in Section V of this Report, the Department and the 
Professional Service Experts believe that as a result of their negotiations with NextEra, the 
NextEra Sale Bid offers several meaningful benefits: 
· Defeasance or repayment at closing of up to $6.859 billion of Santee Cooper’s 
outstanding long-term and short-term debt, plus all defeasance or make-whole costs 
associated with the defeasance or repayment of such debt, which are estimated to be 
$1.05 billion; 
· $541 million in refunds or rate credits intended to settle the Cook Litigation; 
· An additional $400 million in rate credits to be allocated proportionately to Santee 
Cooper’s current customers; 
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· Cash payments of $515 million to Santee Cooper for the benefit of the State, 
$15 million of which is intended to reimburse the State for costs and expenses incurred 
in connection with the Bidding Process and the remainder of which may be used by 
the State to cover the cost of liabilities not being assumed by NextEra or otherwise 
created by the transaction; 
· Transfer to the State from Santee Cooper at closing of an additional approximately 
$500 million in unrestricted cash (assuming a December 31, 2020, closing date) that is 
anticipated to be on Santee Cooper’s balance sheet at that time. Although this amount 
was originally at risk in the NextEra Sale Bid, the Department and the Professional 
Service Experts negotiated away this risk, resulting in a further $500 million being 
available to the State to cover the cost of liabilities discussed above; 
· A new resource plan with reduced reliance on coal-fired generation and increased use 
of natural gas and renewables with a resulting decrease in carbon dioxide emissions; 
· A proposed Revised Power Purchase Agreement between NextEra and Central 
(subject to approval by Central’s board and by its member cooperatives); 
· Opportunities for cost savings through synergies with NextEra’s other utilities, 
Florida Power & Light Company (“FP&L”) and Gulf Power Company (“Gulf Power”); 
and 
· NextEra is a large and well-respected IOU with a proven track record. 
In deciding whether to select the NextEra Sale Bid, the General Assembly and the 
Governor may wish to consider and/or address the following matters, which are also 
discussed in more detail in Section V of this Report. 
· The transaction is conditioned on adoption of new comprehensive legislation that 
requires the General Assembly to address certain matters that are traditionally under 
the purview of a public service commission.  
o A number of these matters, such as (i) approval of the transaction, 
(ii) establishment of an initial revenue requirement for the buyer, and (iii) a 
determination of the buyer’s initial return on equity, are a function of the change 
from a publicly-owned utility—Santee Cooper—to an IOU.  
o Other matters, such as (i) an advance determination of prudency in respect of 
NextEra’s generation resource plan and cost, as further explained below, (ii) the 
imposition of a four-year fixed rate period, (iii) advanced governmental approval 
of NextEra’s plans for securitization, and (iv) fee-in-lieu of tax provisions, have 
traditionally been addressed by public service commissions to require utilities to 
present support for positions and to permit third parties to intervene. The 
Department and the Professional Service Experts noted the nontraditional nature 
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of this approach to NextEra but likewise acknowledged NextEra’s view that the 
proposed legislative structure was an essential part of the NextEra Sale Bid. 
· The Department and the Professional Service Experts engaged over a period of 
months in discussions with NextEra about the overall legislative approach it offered.  
o In connection with finalizing the business and legal terms of the NextEra Sale Bid, 
the Department and the Professional Service Experts and NextEra agreed to 
certain conforming changes to the legislation.  
o Where the legislation addressed NextEra’s views on policy, the Department and 
the Professional Service Experts suggested changes to NextEra, some of which 
were accepted and others of which were not. The Department and the Professional 
Service Experts did not endeavor to impose their policy views on NextEra but 
rather see that as the purview of the General Assembly and believe it is critical 
that the General Assembly review the proposed legislation carefully and consider 
its long-term policy ramifications for the State and the ratepayers.  
o The proposed new legislation would require legislative approval of the costs and 
contours of a multi-year generation plan, which contemplates capital spending by 
NextEra of approximately $2.3 billion. The legislation also would fix certain 
customer rates and charges during a four-year period after closing of the sale, 
thereby limiting SCPSC oversight of NextEra in the first four years after closing. 
· NextEra’s proposal incorporates reductions to Santee Cooper’s 2020 budgeted 
headcount from 1,675 full-time employees to 970 employees by 2025. Until the end of 
the first full calendar year following the year in which the closing occurs, NextEra 
would provide each Santee Cooper employee it chooses to hire with: (i) cash 
compensation that is at least equal to such employee’s base pay and cash bonus 
opportunities at Santee Cooper immediately prior to closing and (ii) employee 
benefits no less favorable than the employee benefits NextEra provides to similarly 
situated NextEra employees. SCP&L employees would be given vesting credit for 
prior Santee Cooper service and would be eligible for NextEra’s defined benefit 
pension plan as well as NextEra’s 401(k) plan with employer matching contributions. 
· The NextEra Sale Bid, as improved significantly through negotiations between 
NextEra, the Department, and the Professional Service Experts, will at closing provide 
for the benefit of the State a $515 million cash payment from NextEra and the 
unrestricted cash on Santee Cooper’s balance sheet at closing (estimated to be 
$500 million on December 31, 2020). This approximately $1 billion cash amount – 
made certain through negotiations and representing an important element of the 
NextEra Sale Bid – will be available to the State immediately to address: 
o All Santee Cooper retained litigation and associated liability (including the 
attorney’s fees in respect of the Cook Litigation and other litigation but excluding 
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the settlement costs of the Cook Litigation for which NextEra Sale separately 
provides $541 million in refunds and rate credits); 
o The $525 million of employment-related liabilities that, absent the sale, would 
have been paid by Santee Cooper over time out of funds received from ratepayers; 
and 
o The liabilities that Santee Cooper will retain because NextEra would assume only 
certain of Santee Cooper’s pre-closing obligations, effectively shifting those 
liabilities from Santee Cooper ratepayers to all South Carolina taxpayers. 
· The management team of SCP&L, including the new CEO, would be based in Moncks 
Corner, but would report to NextEra senior management in Juno Beach, Florida. 
· Closing is subject to the satisfaction of various conditions (in addition to conditions 
customary for a transaction of this type), including: (i) adoption of NextEra’s proposed 
legislation (as discussed above); (ii) receipt of certain regulatory approvals (including 
approval from the SCPSC, NRC, and FERC, in each case, subject to applicable 
standards set forth in the Revised Asset Purchase Agreement); (iii) execution of the 
proposed Revised Power Purchase Agreement with Central; (iv) execution of certain 
fee-in-lieu of tax and other tax exemption agreements; and (v) that the pre-closing 
estimate of the aggregate of all post-closing adjustments not be expected to reduce the 
overall consideration by more than $100 million. 
· NextEra would have the right under the Revised Asset Purchase Agreement to make 
claims against Santee Cooper for breaches of: (i) Santee Cooper’s operating covenants 
relating to the period between signing and closing (which covenants would expire six 
months after closing) and (ii) its covenants that continue to apply after closing (which 
covenants would expire according to their terms). In addition, to the extent Santee 
Cooper breaches these covenants in any material respect, NextEra would have the 
option to refuse to close the transaction and to terminate the Revised Asset Purchase 
Agreement without penalty. In light of NextEra’s ability to avoid closing because of 
Santee Cooper’s material breaches of its operating covenants during the period 
between signing and closing, the General Assembly and the Governor are encouraged 
to take whatever steps they deem necessary and appropriate to ensure that Santee 
Cooper will not act in ways that could frustrate the objective of completing the sale 
transaction contemplated by the NextEra Sale Bid, as discussed above in detail in 
Section I.A.   
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II. THE PROCESS 
Section 1(A)(1) of the Joint Resolution directs the Department to conduct a competitive 
process for the sale of some or all of the assets of Santee Cooper and to receive separate 
management proposals designed to improve the efficiency and cost-effectiveness of Santee 
Cooper’s electric operations in lieu of a sale. Separately and simultaneously, Santee Cooper 
is required “to submit a proposal to the [D]epartment, as an alternative to a sale or 
management proposal, setting forth its plans for reform, restructuring and changes in 
operation.” 
The Joint Resolution directs the Department to engage professional service experts, 
including financial institutions, investment bankers, legal counsel, industry consultants, and 
utility consultants, to assist in carrying out its obligations. In this regard, the Joint Resolution 
requires these experts, working with the Department, to design and oversee the Bidding 
Process, which “must be established in accordance with commercially reasonable terms that 
are customary in connection with bids and proposals of this type.” This section of the Report 
describes the engagement of Professional Service Experts and the Bidding Process that the 
Department and the Professional Service Experts designed and followed in order to 
implement the requirements of the Joint Resolution. 
A. Appointment of Professional Service Experts 
The Department ran a broad selection process for the advisory roles directed by the 
Joint Resolution. In this process, it received assistance from Scott Hempling, an attorney who 
is a well-known, independent expert in public utility regulation. The Department and 
Scott Hempling worked together to, among other things, determine what subject matter 
experts were needed for the Bidding Process, develop the requests for proposals (“RFPs”) for 
those subject matter experts, and evaluate the subject matter experts and their responses to 
the RFPs. 
On June 11, 2019, the Department issued publicly available RFPs for the following: 
· M&A Advisory; 
· Legal Advisory; and 
· Energy Consulting. 
The Department received responses to these RFPs from nine potential providers of 
M&A Advisory services, five potential providers of Legal Advisory services, and six potential 
providers of Energy Consulting services. The Department conducted phone interviews with 
the prospective advisors, as well as initial in-person interviews with three M&A Advisory 
applicants, three Legal Advisory applicants, and one Energy Consulting applicant prior to 
making final selections. After reviewing all submitted proposals and meeting with the 
potential advisors, the Department selected, as the Professional Service Experts, Moelis for 
M&A Advisory, Gibson Dunn for Legal Advisory, and E3 for Energy Consulting. 
 22 
Prior to their selection, the Professional Service Experts were required to disclose 
potential conflicts, and the Department considered such potential conflicts in its selection of 
advisors. Subsequently, Moelis, Gibson Dunn, and E3 were notified on June 25, July 18, and 
July 26, 2019, respectively, that they had been selected from the RFP process and would be 
engaged, as described in the Joint Resolution, to assist the Department with its responsibilities 
under the Joint Resolution. Following their selection, the Department negotiated engagement 
letters, including fee terms, with the Professional Service Experts and made the engagement 
letters and contracts public on July 30, 2019. 
The Department additionally engaged Black & Veatch Corporation (“Black & 
Veatch”) on September 5, 2019, as an independent engineer to prepare an Independent 
Technical and Environmental Assessment of Santee Cooper’s assets. This report was 
submitted by Black & Veatch on October 25, 2019 (the “Black & Veatch Report”), and was 
made available to Participants in the Bidding Process. The Department also engaged Pope 
Flynn, LLC and additional legal professionals2 to provide specialist assistance and advice to 
the Department and the Professional Service Experts on various matters of South Carolina 
law. Engagement letters for these other advisors were made public on or about December 11, 
2019. 
B. Pre-Launch Activities and Process Launch 
The development and implementation of the Bidding Process was delayed by 
approximately one month because Santee Cooper initially refused to provide funding, despite 
the provision of the Joint Resolution directing Santee Cooper to provide any and all resources 
necessary to assist in the Bidding Process. On July 23, 2019, the Department held initial 
meetings with Moelis and Gibson Dunn to discuss the timeline for the Bidding Process, 
overall Bidding Process strategy, and ultimate deliverables. 
On July 25, 2019, the Department, Moelis, and Gibson Dunn held separate in-person 
meetings with Santee Cooper and Central to discuss key Bidding Process deliverables, the 
overall Bidding Process timeline, and expectations for each entity’s involvement in the 
Bidding Process, as well as guidelines for future interactions between Santee Cooper and 
Central. Outside advisors to both Santee Cooper and Central also were present at these 
meetings. At Central’s request, the Department and the Professional Service Experts held an 
additional meeting with Central and its outside advisors to discuss the Central Coordination 
Agreement and Central’s role in the Bidding Process. Subsequently, the Department and 
Central had additional telephonic and written interactions regarding the Bidding Process. 
On August 16, 2019, Moelis reached out to select potential participants to gauge their 
interest in participating in the Bidding Process, answer any questions, and to hear concerns 
they might have. Moelis also sought feedback from participants in the previous Santee 
Cooper sale process, which began in 2018 and concluded without a sale in 2019. 
                                                     
 2 Specifically, the Department also engaged local law firms Montgomery Willard, LLC and Craver 
Law Firm, PA for advice on South Carolina law related to potential litigation issues and real 
property issues, respectively.  
 23 
In total, Moelis contacted 55 parties, of which 41 were strategic entities (primarily 
IOUs and owners of IOUs) and 14 were financial entities (e.g., infrastructure funds, pension 
funds, and private equity funds). Moelis sent each potential participant, for its review, the 
short summary describing Santee Cooper’s business (the “Teaser”), a form confidentiality 
agreement for the potential participant to execute should it wish to enter the Bidding Process, 
and a copy of the Joint Resolution. In addition, the Department issued a press release on 
August 16, 2019, regarding the Bidding Process, encouraging any additional potential 
participants to contact Moelis directly. Finally, the Department publicly posted the Teaser, 
the form confidentiality agreement, and the Joint Resolution to its website.3 The Department 
and the Professional Service Experts believe that, through the outreach coordinated by Moelis 
as well as the other forms of notice, all potentially interested participants were aware of the 
Bidding Process and were able to participate if interested. 
 Ultimately, eight strategic Participants and five financial Participants executed a 
Participant Confidentiality Agreement with the Department. 
C. Process Materials 
Throughout the Bidding Process, Santee Cooper (and particularly its dedicated 
operational employees) provided information and assistance to the Department and the 
Professional Service Experts, including hundreds of thousands of pages of information for 
the Data Room, the review of certain portions of the Draft Asset Purchase Agreement, and 
the preparation of the Disclosure Schedules. However, despite a clear prohibition in the Joint 
Resolution, Santee Cooper sought early in the Bidding Process to negotiate a long-term power 
purchase arrangement with a company that had expressed interest in being a Participant. This 
led to a public controversy that required the Department and the Professional Service Experts 
to divert their attention away from the Bidding Process for more than a week.  
1. Confidentiality Agreements 
a. Process Participants 
A total of 13 entities entered into a Participant Confidentiality Agreement with the 
Department in connection with the Bidding Process. Each Participant received a standard 
form confidentiality agreement and required individualized changes, which were negotiated 
extensively with the Department and the Professional Service Experts. Each Participant 
Confidentiality Agreement contains mutual covenants between the applicable Participant 
and the Department regarding the use of Confidential Information (as defined in each 
Participant Confidentiality Agreement). 
b. Santee Cooper 
The Department and Santee Cooper entered into a confidentiality agreement on 
October 14, 2019 (the “Santee Cooper Confidentiality Agreement”), which, in addition to 
                                                     
 3 See www.admin.sc.gov/Santee_Cooper_Project.  
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customary confidentiality restrictions and protocols, enumerates certain restrictions on the 
Department’s use of Santee Cooper Confidential Information and Santee Cooper’s use of 
Department Confidential Material (each as defined in the Santee Cooper Confidentiality 
Agreement). The Santee Cooper Confidentiality Agreement, and the obligations of the 
Department and Santee Cooper set forth therein, will terminate on December 31, 2022. Santee 
Cooper took substantially longer than any other Participant to negotiate a non-disclosure 
agreement, simply declining to negotiate for periods of time and also taking positions that 
ultimately proved unnecessary. Santee Cooper’s delays in negotiating and finalizing the 
Santee Cooper Confidentiality Agreement delayed the commencement of due diligence 
activities and almost resulted in the last-minute cancellation of a scheduled management 
presentation to a Participant, which had a negative impact on Participants’ confidence in the 
Bidding Process.  
c. Central 
Prior to meeting with Santee Cooper and the Submitting Entities, and in order to better 
inform the negotiations required as part of the Bidding Process, Central requested (from the 
Department) access to the Reform Plan, each Sale Bid, and each Management Proposal. In 
consultation with the Professional Service Experts, the Department concluded that the 
Bidding Process and the intent of the Joint Resolution would be best served by providing such 
information to Central. In order to facilitate Central’s receipt of the Reform Plan, Management 
Proposals, and Sale Bids, and after obtaining consent from Santee Cooper and each 
Submitting Entity, Central entered into a Confidentiality Agreement with the Department 
dated November 18, 2019 (pursuant to which Central agreed not to share any information 
received with any party other than the party that provided it and the Department). The 
Department then arranged for the delivery of the Reform Plan, Management Proposals, and 
Sale Bids to Central. The Department also authorized the Professional Service Experts to share 
certain financial modeling information with Central to enable it to evaluate the potential 
future rate implications of the Management Proposals and Sale Bids. 
2. Data Room 
The Professional Service Experts prepared a comprehensive due diligence request list 
for Santee Cooper that identified the documents and files they believed would be necessary 
for Participants’ reasonable due diligence requirements. This due diligence request list was 
intended to supplement and enhance the pre-existing Data Room materials uploaded for the 
2018 sale process that concluded in early 2019. The Data Room was expanded dramatically 
from the prior sales process to include a total of more than 358,000 pages in more than 26,000 
separate documents. Moelis managed the Data Room during the Bidding Process. 
While Santee Cooper was negotiating and finalizing the Santee Cooper 
Confidentiality Agreement, it delayed the process of populating the Data Room. These delays 
required the Department and the Professional Service Experts to engage in numerous internal 
calls and calls with Santee Cooper in order to ensure the completion of the Data Room.  
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Access to the Data Room was granted on September 20, 2019, to each Participant that 
had previously executed a Participant Confidentiality Agreement. Prior to this date, two 
strategic Participants and one financial Participant withdrew from the bidding process, 
leaving a total of ten Participants (six strategic Participants and four financial Participants) in 
addition to Santee Cooper with access to the data room. No Participant (including Santee 
Cooper) could monitor the activity of any other Participant within the Data Room.  
3. Santee Cooper Models 
On September 9, 2019, Santee Cooper management publicly disclosed and presented 
to the Santee Cooper Board the Santee Cooper 2019 Business Forecast—a new baseline 20-year 
business projection (the “Base Case”). On September 16, 2019, Santee Cooper, the Department 
and their respective advisors (including the Professional Service Experts) met to review the 
Base Case in detail. Through this meeting and various follow-up discussions, the Department 
and the Professional Service Experts concluded that the Base Case, as presented to and 
approved by the Santee Cooper Board on September 9, 2019, contained overly optimistic 
views with regards to several key assumptions. Therefore, the Department asked Santee 
Cooper to develop the Sensitivity Case: an alternative 20-year plan that changed select 
assumptions to align with more conservative and supported views. This case (the “Sensitivity 
Case”) became the primary plan that each Participant used to develop its Management 
Proposal or Sale Bid. 
The Sensitivity Case contains three principal changes from the Base Case. 
· It assumes there will be no proceeds from a sale (for salvage value) of VCSNS 2 and 3 
spare parts, based primarily on the initial conclusions of the Black & Veatch Report. 
The Base Case had assumed $425 million of proceeds from such a sale. 
· It assumes the Atlantic Coast Pipeline will never achieve commercial operations, and 
therefore the TransCo pipeline would be utilized for natural gas supply with a new 
pipeline constructed by Santee Cooper to deliver gas from the TransCo pipeline to 
new natural gas-fired generation assets located at VCSNS. 
· It increases the base natural gas price forecast from Santee Cooper’s own projections 
to one consistent with the U.S. Energy Information Administration 2019 Mid Case at 
Henry Hub. 
The Base Case and the Sensitivity Case were uploaded to the Data Room and provided 
to the Participants on October 5, 2019. In addition, the Sensitivity Case was reflected in the 
Revenue Requirement Model that was provided to Participants to use as the starting model 
for submitting their proposals (discussed in more detail below). 
4. Management Presentation / Confidential Information Packet 
Beginning September 16, 2019, the Professional Service Experts worked closely with 
Santee Cooper management to create the Confidential Information Presentation, which was 
intended to provide Participants with an overview of Santee Cooper’s business. Following an 
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initial in-person meeting, Santee Cooper and the Professional Service Experts communicated 
by telephone and email to develop various portions of the Confidential Information 
Presentation, review interim drafts, and ultimately finalize the Presentation. The final version 
was uploaded to the Data Room on October 3, 2019. 
Santee Cooper management met with each Participant between October 4 and 24, 
2019, accompanied by the Department and the Professional Service Experts, and reviewed 
the Confidential Information Presentation. In all, Santee Cooper provided six presentations 
of approximately four hours each. 
5. Independent Engineering Report 
The Department retained Black & Veatch as an advisor for the primary purpose of 
producing the Black & Veatch Report, a comprehensive technical and environmental 
assessment of Santee Cooper’s assets and operations. In furtherance of this effort, Black & 
Veatch conducted site visits in mid-September 2019 to, among other locations, Santee 
Cooper’s headquarters in Moncks Corner, Jefferies Hydro, Cross Station, Winyah, Myrtle 
Beach Combustion Turbines, Myrtle Beach area Distribution and Transmission lines and 
substations, Rainey, and VCSNS Unit 1. In addition, Black & Veatch conducted in-person 
interviews with Santee Cooper management, had multiple follow-up calls and email 
exchanges with Santee Cooper, and performed due diligence utilizing its proprietary 
knowledge and professional experience. The Black & Veatch Report was provided to Santee 
Cooper in draft form for feedback, and the final version was uploaded to the Data Room on 
October 25, 2019. 
6. Asset Purchase Agreement and Disclosure Schedules 
The Department and the Professional Service Experts prepared the initial draft asset 
purchase agreement (the “Draft Asset Purchase Agreement”). It was uploaded to the Data 
Room on October 26, 2019. A revised version was subsequently uploaded on November 21, 
2019. The Department and the Professional Service Experts also solicited and received 
comments from Santee Cooper and its outside advisors, but the Professional Service Experts, 
in consultation with the Department, made all final decisions on what modifications to make 
in response to those comments.  
The Draft Asset Purchase Agreement references information contained in the 
corresponding draft disclosure schedules to the Draft Asset Purchase Agreement posted to 
Data Room (the “Draft Disclosure Schedules”). The Department and the Professional Service 
Experts consulted with Santee Cooper and its outside advisors to determine where 
disclosures would be helpful to clarify or qualify certain information contained in the Draft 
Asset Purchase Agreement. Santee Cooper and its outside advisors then prepared the Draft 
Disclosure Schedules. The Department and the Professional Service Experts worked with 
Santee Cooper and its outside advisors to revise the Draft Disclosure Schedules. 
Three versions of the Draft Disclosure Schedules were uploaded to the Data Room. 
The first version was uploaded on November 21, 2019, along with a revised Draft Asset 
Purchase Agreement reflecting minor changes necessary to conform it to the Draft Disclosure 
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Schedules. The second and third versions were uploaded on November 25, 2019 and 
November 27, 2019, respectively. These versions incorporated additional information 
provided by Santee Cooper and feedback from the Department but did not require changes 
to the Draft Asset Purchase Agreement. 
7. Power Purchase Agreement 
The Department and the Professional Service Experts have determined that any sale 
of Santee Cooper, and potentially any third-party management arrangement with Santee 
Cooper, could require replacing the Central Coordination Agreement4 with a new power 
purchase agreement.5 This change could be required by applicable law (particularly, the need 
to modernize what is a dated agreement), the terms of the Central Coordination Agreement, 
or both. 
In anticipation of negotiations between Central and each Submitting Entity, the 
Department and the Professional Service Experts prepared a draft pro forma Power Purchase 
Agreement (the “Draft Power Purchase Agreement”) to serve as a common starting point for 
discussing the terms of a potential future commercial relationship between each Submitting 
Entity and Central. The Draft Power Purchase Agreement reflected what the Professional 
Service Experts viewed as market-standard terms for an agreement of this type, taking into 
account the unique features of the commercial relationship between Santee Cooper and 
Central. The Professional Service Experts received information from Central and its outside 
advisors in response to questions about various aspects of the Draft Power Purchase 
Agreement. The Professional Service Experts did not share drafts of the agreement with 
Central or its outside advisors until providing the agreement to the Participants. 
The Draft Power Purchase Agreement was uploaded to the Data Room on October 14, 
2019. Given the limited time period available for negotiation, Participants were asked to 
submit their comments and proposed changes as soon as possible so that they could be shared 
with Central (on a no-names basis) in advance of the commencement of negotiations with 
Central. The Department and the Professional Service Experts determined that this approach 
would enhance the effectiveness of negotiations between Central and each Submitting Entity, 
while also maintaining the structure of the negotiations required by Section 5 of the Joint 
Resolution.  
8. Process Letter and Addendum 
Simultaneous with the due diligence process, to ensure consistency and fairness 
throughout the Bidding Process, the Department and the Professional Service Experts 
                                                     
 4 The Central Coordination Agreement has been modified several times since 1980. Generally 
speaking, the Central Coordination Agreement provides that Santee Cooper will supply all of the 
wholesale power needs of Central’s member cooperatives located in the State above and beyond 
power self-supplied by the members or their customers (which are subject to certain limits). 
 5 A power purchase agreement is, in general terms, a contract under which a utility agrees to 
purchase power from an owner of electric generation at a pre-defined rate. 
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provided to Participants on October 14, 2019 a Process Letter detailing the expectations and 
timing of the Bidding Process. This letter was updated with a Process Letter Addendum6 on 
November 15, 2019. Each letter was uploaded to the Data Room on the same day it was 
provided to Participants. 
9. Agreement to Transact / Escrow Agreement7 
As required by Sections 9(a)(1) and 9(a)(2) of the Joint Resolution, the Department and 
the Professional Service Experts negotiated an Agreement to Transact with each counterparty 
(“ATT Counterparty”). The Agreement to Transact sets out the obligations of each ATT 
Counterparty to comply with the terms of its Sale Bid or Management Proposal, as applicable, 
if recommended to the General Assembly. The Agreement to Transact also establishes 
penalties applicable in the event an ATT Counterparty’s Sale Bid or Management Proposal, 
as applicable, is recommended to and ultimately selected by the General Assembly, but the 
ATT Counterparty fails to finalize such Sale Bid or Management Proposal, as applicable, on 
terms and subject to the conditions set forth in the Agreement to Transact. Section 9(a)(2) of 
the Joint Resolution further requires that each Agreement to Transact must provide for an 
earnest money deposit to be paid by the applicable ATT Counterparty. 
The Department, after consulting with the Professional Service Experts, determined 
that the financial cost to be imposed on an ATT Counterparty for failing to finalize its Sale 
Bid or Management Proposal, as applicable, as required by Section 9 of the Joint Resolution 
and as contemplated by the Agreement to Transact, would be the payment to the State of a 
$25 million fee. In addition, each ATT Counterparty was required to confirm, when 
submitting its Sale Bid or Management Proposals that it was prepared to enter into an 
agreement consistent with the Agreement to Transact and would deposit $25 million in cash 
with an escrow agent as the Earnest Money Deposit if its Sale Bid or Management Proposal 
were recommended to the General Assembly. 
The Department’s draft Agreement to Transact was uploaded to the Data Room on 
December 20, 2019. On January 6, 2020, a draft Escrow Agreement governing the Earnest 
Money Deposit, to be appended to the Agreement to Transact, was emailed to the Submitting 
Entities. JPMorgan Chase Bank, N.A. was named as the escrow agent under the Escrow 
Agreement and reviewed and approved the Escrow Agreement before it was uploaded to the 
Data Room. 
In the Bidding Process, each ATT Counterparty executed an Agreement to Transact, 
as well as an Escrow Agreement. Dominion and NextEra each have funded the required 
                                                     
 6 The Process Letter Addendum supplemented the Process Letter with new information relating to 
the Fixed Assumptions, a target net working capital for the Draft Asset Purchase Agreement, 
certain assumptions that Participants should consider, and additional clarifying information 
relating to the requirements of the Joint Resolution. 
 7 The Dominion Agreement to Transact is attached as Exhibit B.2. The NextEra Agreement to 
Transact is attached as Exhibit C.3.  
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$25 million earnest money deposit into an escrow account, as contemplated by the Escrow 
Agreement. 
Each Agreement to Transact includes a series of covenants that obligates the 
applicable ATT Counterparty to use commercially reasonable efforts to: (i) finalize the terms 
of the Sale Bid or Management Proposal, as applicable, upon selection by the General 
Assembly, and (ii) consummate and make effective the transactions contemplated thereby. 
Each Agreement to Transact includes provisions setting forth the circumstances under which 
the Earnest Money Deposit would be disbursed to either the ATT Counterparty or the 
Department. Finally, each Agreement to Transact also includes a series of conditions to the 
execution of the Dominion Management Agreement or the Revised Asset Purchase 
Agreement, as more fully discussed in Section II.G and Section V.A.2. 
D. Participant Due Diligence 
Participants were provided the opportunity to ask questions of Santee Cooper and the 
Department and the Professional Service Experts, as well as to visit select Santee Cooper sites, 
as discussed below. The Department and the Professional Service Experts believe that, as a 
result of the foregoing diligence activities, all Participants had the opportunity to satisfy their 
reasonable due diligence needs for a transaction of this nature. 
1. Written Questions and Answers, Due Diligence Calls 
Throughout the Bidding Process, Moelis utilized a Q&A Log for each Participant to 
submit due diligence requests to Santee Cooper, as well as the Department and the 
Professional Service Experts. When sharing the Q&A Log with Santee Cooper, Moelis 
maintained the anonymity of Participants in order to ensure that no competitive intelligence 
was disclosed to Santee Cooper. In addition to written questions and answers, Moelis also 
facilitated due diligence call requests among Participants and Santee Cooper and the 
Professional Service Experts. Incremental follow-up requests that originated from these due 
diligence calls were added to the Q&A Log. 
Participants provided due diligence requests to Moelis on a rolling basis. Moelis 
submitted the Q&A Log to Santee Cooper twice a week, updated with any new Participant 
requests. Santee Cooper provided answers to the Q&A Log requests through written 
responses, new document uploads to the Data Room, or by teleconference. Santee Cooper 
provided responses to Moelis three or four times a week, and Moelis in turn provided the 
responses to Participants. Participants actively participated in the question and answer 
process. 
Participants collectively submitted 1,185 high priority questions and 1,954 questions 
in total. Prior to the submission of bids on November 26, 2019, the Department and Santee 
Cooper resolved 99.2% of high priority questions and 99.5% of total questions. 
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2. Site Visits 
Following issuance of the Black & Veatch Report, Participants were provided the 
opportunity to conduct site visits at select Santee Cooper assets. Three Participants conducted 
site visits, while the other Participants declined the opportunity. Moelis and Santee Cooper 
personnel accompanied the Participants on these site visits. The schedule of site visits was as 
follows. 
· NextEra, October 29 – October 31, 2019: Rainey, various transmission and distribution 
assets, Cross Generating Station, Jefferies Hydro, Berkeley County Landfill, and 
Winyah. 
· Participant A, October 29 – November 1 and 5, 2019: Various IT facilities, Cross 
Generating Station, the Lake Moultrie and Lake Marion wholesale water systems, and 
Rainey. 
· Participant B, November 13 – November 15, 2019: Various transmission and distribution 
assets, Cross Generating Station, and Winyah. This group also attempted to visit 
VCSNS Unit 1 but was unable to do so because of a reactor coolant leak at the unit, 
requiring the plant to shut down. 
E. Preliminary Participant Check-Ins 
1. Management Proposal Summaries 
Participants interested in submitting a Management Proposal were asked to, and did, 
submit a term sheet setting forth the material terms and structure of their proposed 
arrangement and, if known, the identity of the proposed management team prior to 
submitting their initial Management Proposals on November 26, 2019. The Department and 
the Professional Service Experts did not discuss these materials with Submitting Entities prior 
to their final submission. Rather, the Department and the Professional Service Experts used 
the information to better prepare themselves to address the Management Proposals once 
submitted. 
2. Key Asset Purchase Agreement Issues Lists 
In order to prepare the Professional Service Experts in advance of the final 
submissions, Participants interested in submitting a Sale Bid were asked to submit, as early 
in the Bidding Process as possible, a key issues list related to the Draft Asset Purchase 
Agreement and a summary of the proposed transaction structure, including the identity of 
the proposed management team. Each Submitting Entity (and one Participant that later left 
the Bidding Process) complied with this request. 
3. Comments on Power Purchase Agreement 
As requested, each Submitting Entity that submitted a Sale Bid (and one Participant 
that later left the Bidding Process) also provided a mark-up to the Draft Power Purchase 
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Agreement with Central, along with a key issues list related to the Draft Power Purchase 
Agreement, or alternatively stated its belief that the existing Central Coordination Agreement 
could remain in place and, therefore, a new Power Purchase Agreement was not necessary. 
These responses were provided to Central on a no-names basis in an effort to prepare Central 
as much as possible in advance of in-person negotiations, while preserving the anonymity of 
the Submitting Entities. No feedback was provided to Submitting Entities regarding their 
mark-ups to the Draft Power Purchase Agreement prior to their submission of Sale Bids or 
Management Proposals. 
F. Negotiations with Central 
As required by Section 5 of the Joint Resolution, Central engaged in discussions with 
each Submitting Entity (including Santee Cooper) regarding each respective proposal to the 
Department. In the estimation of the Department and the Professional Service Experts, these 
discussions were productive. 
1. Negotiation Process 
These discussions included both multiple in-person meetings in Columbia, South 
Carolina, and multiple teleconferences. At least one, and usually more than one, member or 
representative of the Department, as well as representatives of the Professional Service 
Experts, participated in all meetings and teleconferences between Central and a Submitting 
Entity. 
In order to facilitate discussions, as noted above, the Department posted to the Data 
Room, and thus made accessible to Participants and Central, the Draft Power Purchase 
Agreement. In addition, as discussed above, the Department provided Central, in advance of 
these meetings and subject to the terms of the Central Confidentiality Agreement, with copies 
of the Reform Plan, the Management Proposals, and the Sale Bids. The materials included 
mark-ups of and comments on the Draft Power Purchase Agreement. 
In and subsequent to these meetings: (i) each Submitting Entity provided to Central a 
presentation on its respective proposal and answered questions posed by Central; (ii) Central 
exchanged with each Submitting Entity information, including actual and estimated data, 
written questions, and responses thereto; and (iii) each entity that submitted a Sale Bid 
(a “Bidding Entity”) provided Central with mark-ups to the Draft Power Purchase 
Agreement (a “Revised Power Purchase Agreement”), to which Central provided comments, 
orally and in writing. 
Among other things, Central expressed to each Submitting Entity a desire for any 
Revised Power Purchase Agreement or any modification to the Central Coordination 
Agreement (as may be applicable) to: (i) have a shorter tenure than is currently the case with 
the Central Coordination Agreement (which runs to 2058); (ii) provide additional flexibility 
to Central’s members to source energy from distributed generation or other renewable 
generating resources (which the Central Coordination Agreement currently limits to 1.5% of 
peak load); and (iii) provide Central a greater voice in generation system planning. In 
addition, Central expressed to each Submitting Entity its perception that it currently has a 
 32 
difficult working relationship with Santee Cooper because it believes Santee Cooper has paid 
insufficient attention to Central’s needs and wishes. Central has also stated its potential 
interest in purchasing some or all of Santee Cooper’s transmission assets, but Santee Cooper 
and Central have disagreed about the manner in which this might occur (and about the 
economic and other potential terms and consequences of such purchases). 
Each Bidding Entity, in response, provided a further edited Revised Power Purchase 
Agreement or a term sheet outlining the salient provisions of a potential Revised Power 
Purchase Agreement. In each case, these responses represented material concessions by the 
Bidding Entity in response to Central’s expressed goals. Central and each Bidding Entity 
thereafter engaged in further discussions, negotiations, and exchanges of draft Power 
Purchase Agreements and/or term sheets. 
The Department viewed its role as a facilitator of these discussions between Central 
and each Submitting Entity. In this role, the Department and the Professional Service Experts 
organized meetings and teleconferences between the parties. During these meetings and 
teleconferences, the Department and the Professional Service Experts refrained from 
expressing positions on any issues or concerns raised, but they encouraged all parties to be 
forthright in their views, desires, and capabilities, and ensured that all parties adhered to the 
rules and requirements for such meetings and teleconferences set forth in the Joint Resolution 
(and in accordance with the various Confidentiality Agreements), as well as the requirement 
in the Joint Resolution for rate proportionality between Central and Santee Cooper’s retail 
customers. 
2. Results 
In the estimation of the Department and the Professional Service Experts, the 
negotiations between Central and the Submitting Entities were productive. Central appeared 
forthright with the Submitting Entities regarding any concerns or questions, and the 
Submitting Entities appeared similarly forthright in their responses. The negotiations resulted 
in Central gaining a better understanding of the Reform Plan, the Management Proposals, 
and the Sale Bids, and in the Submitting Entities gaining a better understanding of Central’s 
needs and wishes. Central and the Participants were provided multiple and ample 
opportunities to engage with each other. With respect to each of Santee Cooper, Dominion, 
and NextEra, the negotiations with Central resulted in the following as of the date of this 
Report. 
· Over the course of several in-person meetings monitored and arranged by the 
Department, Santee Cooper proposed several changes to the current Central 
Coordination Agreement, including: (i) a reduction in the term of the agreement by 
five years and an agreement to explore the possibility of an additional five-year 
reduction and (ii) removal of any limits on the ability of Central’s member 
cooperatives to install distributed energy resources (subject to reaching agreement on 
matters relating to cost shifting, system reliability, and the treatment of stranded 
costs). Central has not agreed to the proposed changes. 
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· Central has confirmed to the Department that no change to the Central Coordination 
Agreement would be required if the General Assembly selects either the Dominion 
Management Proposal or the Reform Plan. However, under the terms of the Central 
Coordination Agreement, implementation of certain aspects of the Reform Plan, as 
well as changes to Santee Cooper’s system and operations that may result from 
activities under the Dominion Management Proposal, would be subject to 
consultation with Central and could trigger certain approval, generation opt out, and 
purchase option rights already contained in the Central Coordination Agreement. 
· NextEra and Central have reached substantial agreement on the terms of a proposed 
Revised Power Purchase Agreement that will replace the Central Coordination 
Agreement and establish the commercial relationship between NextEra and Central. 
Certain minor terms remain to be resolved, but NextEra and Central have each 
indicated that they believe the agreement can be finalized in a timely manner should 
the General Assembly select the NextEra Sale bid (subject to approval by Central’s 
board and by its member cooperatives). The proposed Revised Power Purchase 
Agreement will not be considered by Central’s board unless and until the General 
Assembly selects the NextEra Sale Bid. 
G. Department and Advisor Negotiations/Discussions with Participants 
The Department and the Professional Service Experts, as permitted by the Joint 
Resolution, engaged in discussions with Santee Cooper regarding the Reform Plan and 
engaged in negotiations with each Submitting Entity regarding the terms of its Management 
Proposal or Sale Bid, as applicable. These discussions and negotiations, which continued 
through February 4, 2020, sought to improve the Reform Plan, the Management Proposals, 
and the Sale Bids for the benefit of the State, its taxpayers, and the customers of Santee 
Cooper. Simultaneously, the Professional Service Experts analyzed and evaluated the Reform 
Plan, the Management Proposals, and the Sale Bids, taking account of updates and changes 
to each of them that resulted from the negotiation process, and they discussed their views 
and consulted regularly with the Department. 
Between May 29, 2019, and February 4, 2020, the Department participated in or 
facilitated more than 350 telephone conferences and in-person meetings with the Professional 
Service Experts, Participants, Submitting Entities, and Central.8 
On February 4, 2020, with all negotiations having been completed, the Professional 
Service Experts finalized their analyses and evaluations, discussed their views with the 
Department, and determined to recommend the Dominion Management Proposal and the 
NextEra Sale Bid. The Department concurred in those recommendations. 
                                                     
 8 Additional teleconferences were facilitated by the Professional Service Experts. 
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1. Reform Plan 
On November 25, 2019, Santee Cooper submitted the Reform Plan. The Department 
and the Professional Service Experts engaged in numerous conversations with Santee Cooper, 
including an in-person meeting on December 17, 2019. On January 3, 2020, Santee Cooper 
submitted a revised supplement to the Reform Plan, which responded to matters raised in its 
discussions with the Department. In particular, Santee Cooper made improvements related 
to: (i) the approval process for major projects, (ii) Santee Cooper Board structure and 
qualifications, and (iii) oversight and transparency. On January 24, 2020, Santee Cooper 
submitted a revised version of the Reform Plan that incorporated the January 3 supplement 
into the original Reform Plan submission. As discussed below, the Department and the 
Professional Service Experts made suggestions to Santee Cooper with respect to governance 
and transparency, which Santee Cooper elected not to include in the Reform Plan. Santee 
Cooper stated that it was concerned that such changes would violate S.C. Code Annotated 
58-31-360, but indicated a willingness to continue to explore such issues. 
2. Management Proposal 
On November 26, 2019, Dominion submitted its Management Proposal, which 
included a detailed term sheet, but did not include a draft of the Dominion Management 
Agreement. On December 12, 2019, Dominion and its advisors met with the Department and 
the Professional Service Experts in Washington, D.C., to discuss the Dominion Management 
Proposal and the term sheet. On December 18, 2019, Dominion delivered to the Department 
the first draft of the Dominion Management Agreement. The Professional Service Experts 
reviewed the draft agreement with the Department and had several phone calls with 
Dominion’s advisors. On December 30, 2019, Dominion sent a revised draft of the Dominion 
Management Agreement that reflected the results of those phone calls. The Professional 
Service Experts again reviewed the draft with the Department and then engaged with 
Dominion’s advisors. Dominion delivered further revised drafts of the Dominion 
Management Agreement on January 21, 2020, January 27, 2020, and January 29, 2020 to 
incorporate the changes requested by the Department. The result of these discussions were 
improvements to the following aspects of the Dominion Management Agreement: removing 
an indemnification obligation on Santee Cooper, providing for the possibility that the Placed 
Employees would include Santee Cooper’s CEO, expanding the ability of the parties to 
terminate the agreement upon a change of control, clarifying the confidentiality obligations, 
and limiting the initial costs of the Placed Employees. 
Following completion of the negotiations with the Professional Service Experts, 
Dominion executed an Agreement to Transact. The form of the Agreement to Transact was 
first distributed to Dominion on January 6, 2020. Prior to execution of the Agreement to 
Transact, Dominion’s legal counsel and Gibson Dunn (on behalf of the Department), 
substantively negotiated a number of provisions including but not limited to: (i) the total 
Earnest Money Deposit amount, (ii) conditions precedent to management services agreement 
execution, and (iii) termination rights upon certain events. The Escrow Agreement entered 
into under the terms of the Agreement to Transact also has been executed. In the event that 
Dominion breaches its obligation in the Agreement to Transact, the Department is entitled to 
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terminate the Agreement to Transact and to receive the $25 million earnest money deposit in 
full. Dominion is entitled to receive a refund of the earnest money deposit in the event that: 
(i) the General Assembly fails to enact a joint resolution approving the Management Proposal 
on the terms and subject to the conditions set forth in the Management Proposal (which 
would include requiring that Dominion agree to modifications to the Management 
Agreement in the form included with this Report); (ii) a court has issued an order 
permanently restraining, enjoining, or otherwise prohibiting execution of the Management 
Proposal; or (iii) a Material Adverse Effect (as defined therein) occurs. 
3. Sale Bid  
NextEra submitted its Sale Bid, including its Revised Asset Purchase Agreement, on 
November 26, 2019. NextEra and its advisors and the Department and the Professional 
Service Experts met on December 11, 2019 in Washington, D.C., to discuss the terms of the 
NextEra Sale Bid, including certain provisions of its Revised Asset Purchase Agreement. 
Following this meeting and a number of subsequent telephonic meetings, NextEra submitted 
its revised Sale Bid, including a further Revised Asset Purchase Agreement, on January 
3, 2020. This draft reflected the following improvements to NextEra’s Sale Bid:  
· Increasing the proceeds to Santee Cooper for the benefit of the State by $100 million, 
from $500 million to $600 million. Of that $600 million, only $100 million was a certain 
payment to Santee Cooper for the benefit of the State at closing, and $500 million was 
to be placed in an escrow account for NextEra to use as a source of recovery with 
respect to post-closing adjustments and indemnification for breaches of 
representations, warranties, and covenants by Santee Cooper; and  
· Improving the resource mix to reflect modern generation plans and to reduce carbon 
dioxide emissions.  
NextEra and the Department subsequently met on January 16, 2020 in Columbia, 
South Carolina, for further negotiation of the terms of NextEra’s revised Sale Bid. During this 
meeting, NextEra and the Department came to a mutual understanding of key deal terms. 
The Department provided NextEra a further revised version of the Revised Asset Purchase 
Agreement that incorporated the terms negotiated at the January 16, 2020 meeting. The 
Department and NextEra met on January 22, 2020 and January 23, 2020 in Denver, Colorado, 
to refine the Department’s draft of NextEra’s Revised Asset Purchase Agreement. During the 
Process, the Department, its Professional Service Experts, NextEra, and its advisors engaged 
in numerous negotiations. The negotiations after January 15 resulted in improvements to 
NextEra’s Sale Bid, including in particular:  
· Increasing the cash certain to be paid to Santee Cooper for the benefit of the State at 
closing by $400 million by reducing the escrow amount from $500 million to 
$100 million;  
· Limiting NextEra’s recourse against Santee Cooper and the State with respect to post-
closing adjustments to the $100 million escrow, which resulted in Santee Cooper’s 
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unrestricted cash balances at closing (estimated at $500 million) being available to 
satisfy liabilities or for distribution to the State;  
· Increasing customer relief by $550 million, which includes (i) $150 million in reduced 
rates during the first four years after closing and (ii) $400 million in rate credits or 
refunds to be allocated proportionately to all current customers of Santee Cooper 
within the first 180 days after closing; 
· Structuring the transaction as a customary public company deal to eliminate any 
indemnification obligation of Santee Cooper or the State with respect to breaches of 
Santee Cooper’s representations and warranties in the Revised Asset Purchase 
Agreement; 
· Eliminating NextEra’s option to unilaterally extend the fixed rate period;  
· Requiring NextEra to bear the risk of any increases in defeasance or make-whole costs 
associated with Santee Cooper’s long-term debt; and 
· Monitoring discussions and encouraging Central and NextEra to come to agreement 
on the proposed Revised Power Purchase Agreement, while preserving 
proportionality in reductions in rates between wholesale customers (including 
Central) and retail customers of Santee Cooper during the first four years of SCP&L’s 
service provision. 
NextEra submitted its final Revised Asset Purchase Agreement on February 7, 2020, a 
copy of which is attached to this Report as Exhibit C.1. 
Following completion of the negotiations with the Professional Service Experts, 
NextEra executed an Agreement to Transact. The form Agreement to Transact was first 
distributed to NextEra on January 6, 2020. Prior to execution of the Agreement to Transact, 
NextEra, NextEra’s legal counsel, and Gibson Dunn (on behalf of the Department), 
substantively negotiated a number of provisions including: (i) the conditions precedent to 
asset purchase agreement execution, (ii) termination rights upon certain events, (iii) the 
meaning of “commercially reasonable efforts,” and (iv) covenants imposing obligations on 
the parties thereto. The Escrow Agreement entered into under the terms of the Agreement to 
Transact also has been executed. In the event that NextEra breaches its obligations in the 
Agreement to Transact, the Department is entitled to terminate the Agreement to Transact 
and to receive the $25 million earnest money deposit in full.  
H. Evaluation 
In evaluating the Reform Plan, the Management Proposals, and the Sale Bids, the 
Department and the Professional Service Experts took into account three categories of 
information: (i) quantitative information and analyses focused principally on revenue 
requirements and anticipated rates, along with their various additional components; (ii) legal 
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agreements9 and legislation proposed by the Submitting Entities as required by the Joint 
Resolution; and (iii) additional information provided by the Submitting Entities, including 
information responsive to the evaluative criteria contained in the Joint Resolution. 
1. Quantitative Information 
a. Purpose and Use of Financial Model 
The Joint Resolution requires the evaluation of the Reform Plan, the Management 
Proposals, and the Sale Bids along several specific metrics, including, but not limited to, 
electrical rate projections and projected financial impact to Santee Cooper retail customers. 
For regulated utilities under standard cost-of-service regulation, a utility is entitled to collect 
a revenue requirement, which includes all of, and no more than, its prudently incurred costs, 
including the opportunity for a reasonable financial return. Projection of the revenue 
requirement involves many different assumptions, including some under the control of the 
utility (e.g., capital structure and generation portfolio) and some outside the control of the 
utility (e.g., commodity prices and interest rates). 
In order to project revenue requirements and electric rates for each Participant as 
specified by the Joint Resolution, E3 and Moelis developed the Revenue Requirement Model. 
This model provided a common framework for each Participant to input specific and unique 
aspects of its plan while holding constant certain assumptions that are outside the control of 
the Participants. This framework ensures that the Professional Service Experts evaluated all 
revenue requirement projections on a consistent basis with the differences between 
Participants arising from structural differences, plans, strategic advantages, and actual 
financial commitments specific to each Participant. This Revenue Requirement Model 
forecasts electric rates over the 2020–2039 period. It was provided to all Participants in the 
Data Room on October 5, 2019, and was subsequently updated six times over the course of 
October through November 2019. Per the Process Letter, Submitting Entities were instructed 
to return, with their submission, a populated version of the Revenue Requirement Model 
reflective of their Sale Bid or Management Proposal. 
b. Fixed, Supported, and Variable Assumptions 
Participants were instructed by the Process Letter, when submitting their populated 
Revenue Requirement Model, to adhere to a number of Fixed Assumptions, Supported 
Assumptions, and Variable Assumptions (each as defined below) in order to facilitate apples-
to-apples comparisons across bid submissions. 
“Fixed Assumptions” represent inputs that the Professional Service Experts view as 
outside the control of any Submitting Entity and thus should not be modified in any 
Submitting Entity’s base case submission. The Fixed Assumptions were interest rates, 
                                                     
 9 With respect to the Reform Plan, there were no legal agreements required with Santee Cooper, but 
the Department and the Professional Service Experts discussed the substance of the Reform Plan 
with Santee Cooper. 
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inflation, fuel prices, load forecasts, gypsum prices, Federal Energy Regulatory Commission 
(“FERC”) hydroelectric license relicensing costs, and cost allocation between retail and 
wholesale customers. Submitting Entities were allowed, however, to provide supplemental 
cases with modified Fixed Assumptions if sufficient evidence was provided. 
“Supported Assumptions” represent inputs—such as resource costs, improvements 
or efficiencies to the Santee Cooper system, and operational assumptions and limits—that the 
Professional Service Experts view as within the control, to a certain extent, of a Submitting 
Entity, but that require supporting evidence to modify. For example, an assumption that a 
Submitting Entity could reduce costs by 20% in a particular category would require specific 
plans and documentation for how those savings would be achieved. To the extent that the 
Department and the Professional Service Experts were not persuaded by a given Supported 
Assumption, they reserved the right to revert to assumptions they deemed more reasonable. 
If a Submitting Entity was willing to contractually commit to providing certain cost 
reductions, the same level of supporting justification was not required. 
“Variable Assumptions” represent inputs that the Professional Service Experts view 
as fully within the control of a Submitting Entity. Examples of Variable Assumptions are 
Santee Cooper’s asset purchase price, regulatory assumptions, resource plans, and financing 
assumptions. 
c. Sensitivity Analysis and Comparative Assessment 
Once Management Proposals and Sale Bids were received, the Professional Service 
Experts carried out a normalization process to ensure that the Reform Plan, the Management 
Proposals, and the Sale Bids presented rate projections that properly reflected the use of Fixed 
Assumptions and Supported Assumptions in accordance with the instructions provided to 
all Participants, as discussed above. In cases where a Submitting Entity modified a Fixed 
Assumption, E3 reverted to the originally specified, fixed value. 
One of the most significant assumptions for revenue requirement projections is the 
fuel price, which is a Fixed Assumption. Participants were provided with, and instructed to 
adhere to, the U.S. Energy Information Administration projection of natural gas spot prices 
at Henry Hub published in the 2019 Annual Energy Outlook (the “EIA Case”). Based on 
supplemental submissions provided by Submitting Entities and deliberations by the 
Professional Service Experts, each Management Proposal and each Sale Bid was ultimately 
evaluated using both the EIA Case as well as a case using NYMEX market forward natural 
gas prices at Henry Hub from 2020–2029, transitioning to the U.S. Energy Information 
Administration price forecast by 2039 (the “Market Case”). Rate projections for both the EIA 
Case and the Market Case were used in bid evaluation and are provided in this Report. Figure 
5 illustrates these two gas price forecasts. 
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Figure 5: Natural Gas Fuel Prices Used in Bid Evaluation 
 
Sections III and V of this Report discuss specific modifications to assumptions in the 
Reform Plan and the NextEra Sale Bid, respectively.10 
2. Legal Agreements 
In evaluating the Management Proposals and the Sale Bids, the Department and the 
Professional Service Experts reviewed and considered the terms of the legal agreements and 
related documents, including proposed legislation to be adopted by the General Assembly or 
term sheets describing the key elements of such proposed legislation provided by each entity 
that submitted a Management Proposal (a “Proposing Entity”) and each Bidding Entity, 
including the following. 
· In the case of Management Proposals: a proposed management service agreement to 
be entered into by the Proposing Entity and Santee Cooper and proposed drafts of 
legal opinions required by the Joint Resolution to be provided with each Management 
Proposal. 
· In the case of Sale Bids: mark-ups of the Draft Asset Purchase Agreement; mark-ups 
of the Draft Disclosure Schedules; proposed drafts of legal opinions required by the 
                                                     
 10 As discussed in Section IV.B.1.b, the Dominion Management Proposal did not provide sufficient 
substantiation to permit the Professional Service Experts to assess whether savings incremental to 
those proposed in the Reform Plan could be achieved. Therefore, the Professional Service Experts 
did not project rates under the Dominion Management Proposal to be any different from those 
under the Reform Plan (which is what Dominion treated as the starting point for its proposal). 
  For the sake of completeness, this Report includes in Appendix B the original projected rates (prior 
to normalization by the Professional Service Experts) that were included in the Reform Plan, the 
Dominion Management Proposal, and the NextEra Sale Bid. These rate projections should not be 
used in evaluating or comparing the Reform Plan, the Dominion Management Proposal, or the 
NextEra Sale Bid, but are included in Appendix B for full transparency. 
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Joint Resolution to be provided with each Sale Bid; documentation relating to the 
Bidding Entity’s proposed financing; proposed legislation to be adopted by the 
General Assembly (or a summary of the key terms of such proposed legislation); and 
a mark-up of the Draft Power Purchase Agreement (or a term sheet thereof) between 
Central and the Bidding Entity. 
· In the case of both Management Proposals and Sale Bids: mark-ups of the draft 
Agreement to Transact and the Escrow Agreement. 
The Department and the Professional Service Experts evaluated these agreements and 
other documents in light of the evaluative criteria outlined in the Joint Resolution and various 
other considerations that they considered relevant in their professional opinion, including the 
manner in which the submissions reflected and implemented the proposed terms of the 
applicable Management Proposal or Sale Bid; the degree to which a Proposing Entity or a 
Bidding Entity agreed to be contractually bound to the proposed terms of its Management 
Proposal or Sale Bid, as applicable, and the degree of variability or uncertainty allowed by 
the applicable contractual commitments; the allocation of risk as between the Proposing 
Entity or the Bidding Entity, on the one hand, and the State/Santee Cooper on the other; and 
the number and nature of conditions precedent to a Management Proposal or Sale Bid and 
the extent to which they create a material risk that the proposed transaction may not be 
completed. 
Based on this review and evaluation of the agreements and other documents 
submitted, the Department and the Professional Service Experts provided each Submitting 
Entity with feedback on potential areas of concern and recommendations on potential 
modifications that, if addressed, would improve the applicable Management Proposal or Sale 
Bid. This feedback included changes that the Department and the Professional Service 
Experts believed would: enhance compliance with applicable provisions of the Joint 
Resolution; reduce risk to the State and taxpayers; increase benefits to the State, taxpayers, or 
ratepayers; reduce conditionality; enhance feasibility and long-term viability; and increase 
the likelihood of successful transaction implementation. 
As a result of both in-person and telephonic discussions and negotiations following 
the initial submissions, on January 3, 2020, each Proposing Entity and each Bidding entity 
submitted, along with their revised Management Proposals and Sale Bids, modified 
agreements and other documents. Subsequent to January 3, 2020, the Department and the 
Professional Service Experts continued to negotiate with the Submitting Entities to improve 
the terms of their proposals. The Department and the Professional Service Experts also 
discussed with Santee Cooper and its counsel changes to certain aspects of the Revised Asset 
Purchase Agreements and the Disclosure Schedules that required input from Santee Cooper 
and its counsel. As discussed in Sections II.F and II.G, the various legal agreements (with the 
exception of the proposed Revised Power Purchase Agreement between Central and 
NextEra) have been finalized.  
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3. Additional Information to Address Evaluation Criteria Specified in Joint 
Resolution 
Section 9 of the Joint Resolution requires the Department and the Professional Service 
Experts to carry out a detailed analysis and evaluation of the Reform Plan, the Management 
Proposals, and the Sale Bids according to criteria set forth in Sections 2, 3, and 4 of the Joint 
Resolution. To ensure compliance with these legislative directives, the Process Letter (in 
Appendices A–C thereto) included detailed instructions requiring that each Submitting 
Entity provide a “legislative appendix” as part of its submission responding to each of the 
applicable criteria specified in the Joint Resolution. Each Submitting Entity complied with 
this directive, which enabled the Department and the Professional Service Experts to address 
the legislatively specified evaluative criteria. Sections III, IV, and V of this Report address all 
of these criteria. 
Where appropriate, the Department and the Professional Service Experts requested 
additional information or clarification from the Submitting Entities on these matters. 
The Department and the Professional Service Experts also took account of all other 
information that the Submitting Entities made available to them during the Bidding Process. 
I. Context for Selection of Dominion Management Proposal and NextEra Sale Bid 
1. Management Proposals 
When evaluating the two Management Proposals, the Department and the 
Professional Service Experts contrasted the proposed management fees with the expected cost 
reductions expected to be achieved through operational efficiencies, economies of scale, and 
other similar matters. The Department and the Professional Service Experts engaged in 
significant substantive negotiations with the two Proposing Entities materially improving 
both Management Proposals. 
In selecting the Dominion Management Proposal, the Department and the 
Professional Service Experts concluded that Dominion represented the better opportunity to 
achieve net savings. First, there likely are significant synergistic opportunities for cost-sharing 
between Santee Cooper and Dominion, which owns a neighboring utility. Second, the 
Dominion Management Proposal represents a low-risk option, as Dominion would not 
charge a management fee (other than reimbursement of expenses), whereas the other 
Management Proposal contemplated the payment of substantial management fees. Third, 
Dominion proposes a shorter duration and its proposal does not involve a broad and 
extensive integration of the Santee Cooper and Dominion organizations, providing the State 
with greater flexibility to respond to future options, should the arrangement fail to produce 
the desired improvements and savings. Fourth, the implementation of the Dominion 
Management Proposal would not trigger $525 million in funding obligations related to 
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retirees and employees of Santee Cooper;11 these obligations would have been triggered by 
implementation of the other Management Proposal.  
Ultimately, the Department and the Professional Service Experts concluded that the 
Dominion Management Proposal offers the State a relatively low risk, low cost opportunity 
to achieve potential operational improvements and savings and was therefore more likely 
than the competing Management Proposal to advance the best interests of the State, its 
taxpayers, and the customers of Santee Cooper. 
Finally, the Department and the Professional Service Experts wish to underscore that 
if the General Assembly and the Governor decide to proceed with the Dominion Management 
Proposal, the prospect for meaningful operational improvements and savings would be 
materially enhanced if it were combined with other reforms included in the Reform Plan, 
including the adoption and implementation of additional governance and decision-making 
enhancements at Santee Cooper, as discussed elsewhere in this Report. 
The above discussion is intended to explain only the key reasons why the Professional 
Service Experts preferred the Dominion Management Proposal to the other Management 
Proposal. It is not intended to list the key benefits or considerations with respect to the 
Dominion Management Proposal, which are covered elsewhere in this Report. 
2. Sale Bids 
The Department and the Professional Service Experts analyzed and debated the two 
Sale Bids that were submitted in the Bidding Process. The Department and the Professional 
Service Experts also engaged in significant substantive negotiations with the two Sale 
Bidders, materially improving, for all constituencies (the State, its taxpayers, and customers 
of Santee Cooper), the terms of both Sale Bids. The Department and the Professional Service 
Experts found that both Sale Bids were able to offset a substantial amount of the transaction 
costs associated with a sale, as discussed in Section I.B. The two Sale Bids were competitive, 
and each had various strengths and weaknesses. 
Taking into account all of the evaluative criteria specified in the Joint Resolution, the 
Professional Service Experts, after extensive discussion with the Department, decided to 
recommend the NextEra Sale Bid. In addition to all of the potential benefits of the NextEra 
Sale Bid discussed in detail in Section V, the NextEra Sale Bid provides the General Assembly 
with a clearer and less risky path to implementation than the other Bidding Entity’s Sale Bid 
(should the General Assembly decide to pursue a sale of Santee Cooper). In particular, the 
Department and the Professional Service Experts concluded that the most challenging aspects 
of the NextEra Sale Bid—the contemplated workforce reduction and the breadth, scope, and 
novel terms of its required implementing legislation—could be weighed and addressed by 
the General Assembly. By contrast, the other Sale Bid had a challenging and complex 
                                                     
 11 The amount of $525 million is based on the most recently available figures, and the actual liability 
depends on a number of factors, including the investment performance of the pension trusts and 
the OPEB Trust. 
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transaction structure, would not have discharged all of Santee Cooper’s debt at closing, and 
was not backed by a bidder with the financial resources of NextEra. This lack of financial 
resources could create risk regarding the ability to withstand significant unexpected financial 
burdens. The above discussion is intended to explain only the key reasons why the 
Professional Service Experts preferred the NextEra Sale Bid to the other Sale Bid. It is not 
intended to list the key benefits or considerations with respect to the NextEra Sale Bid, which 
are covered elsewhere in this Report.   
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III. SANTEE COOPER REFORM PLAN 
The Reform Plan represents significant and meaningful improvements from the 
Santee Cooper 2019 Budget. In particular, the Reform Plan: (i) is projected to generate, if 
properly implemented, $2.3 billion of savings to Santee Cooper’s customers, including 
Central (on an NPV basis over a 20-year period); (ii) includes a plan to reduce its debt and 
debt service obligations; and (iii) provides for enhanced corporate governance and 
transparency. Cost reduction was not the overriding driver of the Reform Plan. Rather, the 
Reform Plan balances cost reduction with competing objectives, including a desire for fuel 
diversity and concern for existing Santee Cooper employees, whose jobs may be eliminated 
by more accelerated coal-fired generation retirements.  
A. Summary of Reform Plan12 
The Reform Plan proposes a new power supply roadmap that is intended to preserve 
system reliability while transitioning Santee Cooper’s current largely coal-dependent 
generating resource portfolio over time to a cleaner, more efficient, more flexible, and more 
diverse generating resource portfolio. The Professional Service Experts estimate that, under 
the new power supply roadmap, total carbon dioxide emissions by Santee Cooper’s 
generating facilities would be reduced by 17% between 2020 and 2030. The new portfolio 
would be more adaptable to future business conditions, reducing financial and planning risks 
to Santee Cooper via a focus on contracting for, rather than ownership of, necessary major 
generating resources. Key elements of the Reform Plan’s new power supply roadmap are as 
follows: 
· Retirement of 1,150 MW of coal-fired generating capacity at Winyah by 2027, with the 
phase-out beginning in 2023; 
· Installation of 200 MW dual-fuel (natural gas and oil) turbine technology to preserve 
reliability; 
· Purchase of 1,500 MW of solar capacity from the market to be added to the system by 
2031, representing a more than 800% increase over current levels; 
· Addition of approximately 950 MW of natural gas-fired generating capacity, 
including approximately 550 MW to be built in the mid-2020s and approximately 
450 MW to be purchased from the market during the 2030s; 
                                                     
 12 In the Reform Plan, Santee Cooper included two financial models for its business plan. One of them 
did not conform to the requirements of the Process Letter, as it relied upon certain assumptions 
that varied from those required to be followed by Participants (as discussed in Section II.H.1). The 
other model conformed to the Process Letter requirements. In analyzing the Reform Plan and 
preparing this Report, the Department and the Professional Service Experts worked with the 
conforming model, as they believed this ensured fairness in the Bidding Process because it allowed 
for comparability among the Reform Plan, the Management Proposals, and the Sale Bids. 
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· Addition of approximately 200 MW of battery storage, which may be purchased from 
the market by 2028; and 
· In conjunction with partners, 150 MW of demand-side conservation by 2027, with an 
additional 50 MW to be achieved by 2037. 
In connection with the foregoing, and as a result of the retirement of existing coal-
fired generating facilities and the increased use of natural gas and renewables (through both 
construction and third-party purchase arrangements), the forecast for Santee Cooper’s overall 
fuel mix by 2030 projects that energy from coal-fired generation would represent 29% (down 
from 35% in 2020), natural gas would represent 32% (up from 24%), renewables would 
represent 19% (up from 7%), and nuclear power from VCSNS Unit 1 and imported electricity 
would represent the remainder. Figure 6 demonstrates this resource mix change. 
Figure 6: Santee Cooper Energy Generation Mix (2020 vs. 2030) 
 
The Professional Service Experts project rate stability to retail and wholesale 
customers for at least the next seven years. If the Reform Plan is properly implemented, these 
savings would total approximately $2.3 billion (on an NPV basis over a 20-year period) and 
are approximately 10% lower than the 2019 Budget forecasted rates used in Santee Cooper’s 
prior sale process. 
Santee Cooper projects that the Reform Plan would result in a reduction over the next 
12 years in its total outstanding debt by at least $3.6 billion, an amount that is nearly equal to 
its currently outstanding debt from VCSNS 2 and 3. Over the remainder of the 20-year 
forecast through 2039, Santee Cooper projects additional debt reductions, with a total debt 
reduction projection of approximately $1 billion every five years. According to Santee 
Cooper, projected debt reduction is expected to be achieved via strategic debt refinancings, 
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deployment of savings from a new power supply roadmap, operational changes, the use of 
additional internally generated funds, and anticipated proceeds from the sale of salvage 
equipment from VCSNS 2 and 3.13 
In addition, to further protect customers, the Reform Plan proposes several 
governance reforms. 
· The Reform Plan proposes adoption of Resource Planning Principles and Pricing 
Principles to govern Santee Cooper’s future decision-making. According to Santee 
Cooper, the Resource Planning Principles are designed to reduce costs, manage risks, 
create flexibility, ensure reliability, and promote environmental stewardship. Santee 
Cooper intends to subject those principles to regular external oversight and review 
through the creation of an Integrated Resource Planning Group (“IRPG”). The IRPG 
would be comprised of a variety of South Carolina stakeholders14 and is intended to 
subject Santee Cooper’s resource plans to customer, general public, and legislative 
oversight. To implement Pricing Principles, Santee Cooper proposes to expand the 
current requirement that notice be given on price increases to include a public hearing 
in which ORS could intervene. Furthermore, the Pricing Principles would be subject 
to additional external oversight via the initiation of a new annual pricing compliance 
review by the ORS. 
· The Reform Plan provides that the Santee Cooper Board would also require 
management to hold noticed public hearings in advance of any proposed generation 
resource additions of 125 MW or above, or transmission additions rated at or above 
125 kV. In addition, after the public hearing process, the Santee Cooper Board would 
work with the ORS to include any proposed recommendations on siting. If the ORS 
recommendations are not fulfilled, then the project in question would be referred to 
the SCPSC for consideration and decision, and the SCPSC would have plenary 
authority, if it so chooses, to review the entire plan. 
· The Reform Plan anticipates that the General Assembly codify Santee Cooper’s rate-
setting process and the conduct of the operations of the Santee Cooper Board. The 
Department and the Professional Service Experts strongly agree that all governance 
elements of the Reform Plan should be codified. 
· The Reform Plan proposes the implementation of structural changes to the Santee 
Cooper Board designed to improve guidance and leadership, including: (i) term limits 
of no more than two consecutive seven-year terms, applied prospectively to current 
                                                     
 13 The Professional Service Experts believe that the proceeds from the sale of salvage equipment for 
VCSNS 2 and 3 would be less than those forecast by Santee Cooper. See Section III.B.1.c. 
 14 The IRPG members would include representatives from: the Santee Cooper Board, the General 
Assembly (one House Member and one Senator), customers (residential, commercial, industrial, 
municipal, impoverished, and Central), the environmental community, and economic 
development. The IRPG would be chaired by an individual with significant utility industry 
background 
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members; (ii) increased qualification requirements consistent with current 
requirements for SCPSC members; (iii) retention of nationally recognized experts in 
the technical areas of resource planning, pricing, and finance; and (iv) a requirement 
that these experts provide affirmation for any increases to customer rates, normalized 
for customer mix, in excess of the annual rate of inflation. 
Santee Cooper’s budgeted headcount for 2020 is 1,675 full-time employees, which 
represents a 10% reduction from 2017 and $18 million in annual payroll savings. In line with 
the Base Case, Santee Cooper plans to further reduce headcount by an additional 45 positions 
by 2025, which represents $5 million in annual payroll savings, and an additional 116 
positions by 2028, which represents $20 million in annual payroll savings. These reductions 
arise primarily from the planned closure of Winyah and the elimination of its related support 
activities. Santee Cooper states that its goal is to accomplish these reductions without layoffs, 
through a combination of retraining opportunities, retirements, and natural attrition. 
As part of the Reform Plan, Santee Cooper also states it would maintain its focus on 
reliability; emphasis on safety; commitments to economic development initiatives; 
responsibilities in lake, water, and habitat management; as well as its emphasis on diversity 
in the workplace. 
Finally, Santee Cooper has proposed several changes to the current Central 
Coordination Agreement (which runs through 2058) in an attempt to improve the overall 
relationship with Central and in order to address Central’s concerns about the agreement. 
These changes include: (i) reducing the term of the Central Coordination Agreement by five 
years and agreeing to explore the possibility of an additional five-year reduction, (ii) removal 
of limits on the ability of Central’s member cooperatives to install distributed energy 
resources (subject to certain terms), (iii) further analysis of transmission asset ownership, 
(iv) greater resource planning cooperation, and (v) improved communications and energy 
resource management. Central has not agreed to the proposed changes. 
B. Evaluation of Reform Plan 
1. Items Listed in Section 4 of the Joint Resolution 
a. Santee Cooper Management’s Plans for Generation, Power Purchases 
and Other Resources over the Next 20 Years (JR §4(A)(1)) 
Under the Reform Plan, Santee Cooper proposes a transition over time from Santee 
Cooper’s current, largely coal-fired generating resource portfolio to one that is cleaner, more 
efficient, more flexible, and more fuel diverse. More specifically, Santee Cooper proposes to 
retire 1,150 MW of coal-fired capacity at Winyah in two phases by 2027 and add a mix of 
1,500 MW of solar capacity, 939 MW of natural gas-fired combined cycle generating capacity 
(owned and contracted), 200 MW of dual-fuel (oil and natural gas) power plants, and 200 MW 
of battery storage. These retirements and additions are shown in Figure 7 and summarized in 
chronological order below: 
· 2023: Retire Winyah units 3 and 4 (580 MW); 
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· 2022–2024: Add solar capacity via purchase power agreements (1,000 MW); 
· 2023–2024: Add dual-fuel (natural gas/oil) generations at Winyah (150 MW); 
· 2024–2028: Add batteries with two hours of energy storage (200 MW); 
· 2027: Retire Winyah units 1 and 2 (570 MW); 
· 2027: Add a dual-fuel (natural gas/oil) generation at Winyah (50 MW); 
· 2027: Add natural gas-fired combined cycle power plant at the VCSNS site 
(549 MW);15 
· 2027–2030: Add solar capacity via purchase power agreements (500 MW); and 
· 2033–2039: Add natural gas-fired combined cycle power plant capacity via tolling 
agreements16 with existing power plants in the Southeast (40 MW to 390 MW, 
depending on the year). 
These changes to the generating resource portfolio were evaluated by the Professional 
Service Experts to ensure that the new electric system would reasonably be expected to be 
reliable. In the view of the Professional Service Experts, with these portfolio changes, the 
system would have sufficient generating capacity to satisfy Santee Cooper’s planning reserve 
margin (“PRM”).17 The system would have less dispatchable capacity following the 
retirement of Winyah, but this is not expected to adversely impact reliability because Santee 
Cooper currently exceeds its target PRM by a large margin. In addition, for 2033-2039, Santee 
Cooper envisions entering into tolling agreements with existing power plants to add capacity 
as load grows over time. 
Figure 7 below shows the total system capacity through 2039 by technology. As 
shown, coal-fired generation retirements begin in 2023 and are largely replaced through new 
solar and natural gas-fired generation. 
                                                     
 15 Santee Cooper has indicated that it would build a 2x1 combined cycle power plant with another 
entity and then would receive half of the output of this facility. This figure of 549 MW corresponds 
to half of the capacity of the proposed power plant. 
 16 A tolling agreement allows a utility to contract with a third-party power plant owner for the output 
of a power plant. The contract allows the utility to receive power from the power plant when 
needed, such as during a peak load day or when such generation would be less expensive than 
alternative sources. The utility typically bears the price risk of providing fuel. 
 17 The planning reserve margin is a reliability target that ensures that a utility has enough generating 
capacity to satisfy energy demand during peak conditions, plus a margin to account for unforeseen 
circumstances. 
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Figure 7: Installed Capacity Over Time (Reform Plan) 
 
Figure 8 shows the projected fuel mix for energy generated under the Reform Plan 
over the 20-year period through 2039 based on a model that dispatches the generation 
portfolio in a least-cost manner to serve load, and is based on the Market Case natural gas 
price forecast. As shown, the fuel mix shifts materially towards renewable energy (i.e., solar) 
and natural gas-fired generation following commercial operation of the new combined cycle 
power plant in 2027. 
Figure 8: Generating Energy Mix Over Time (Reform Plan) 
 
The generating resource portfolio contained in the Reform Plan is not set in stone and 
is subject to change as a result of, among other things, changes to state law, natural gas prices, 
resource costs, energy demand, and environmental regulations. This flexibility is a benefit of 
the Reform Plan. 
The Professional Service Experts evaluated the projected revenue requirements and 
average rates (in $/MWh) across all customer classes, as well as the proposed allocation of 
costs and average rates to Central, retail, and other customer classes based on information 
provided by Santee Cooper on its current and past cost allocation and ratemaking practices. 
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The information provided by Santee Cooper was adequate for the Professional Service 
Experts to determine that proposed increases or decreases in system costs would be initially 
proportionate between retail and wholesale customers (including Central), as required by the 
Joint Resolution. The Professional Service Experts, however, did not have sufficient 
information to project detailed rates for each customer class with a high degree of accuracy. 
As a result, the Professional Service Experts present the average system rates for comparison 
among the options presented in this Report, noting that in each option, cost increases or 
savings are shared proportionately among retail and wholesale customers. 
b. Santee Cooper Management’s Plans for Transmission Investment 
over the Next 20 Years (JR §4(A)(2)) 
Table 2 shows Santee Cooper’s projected transmission and distribution capital 
expenditures under the Reform Plan over 20 years, in five-year intervals. Total transmission 
capital expenditures over the 20-year period are projected to be $1.124 billion (on a nominal, 
not NPV, basis). These planned investments provide for system maintenance and 
improvements (e.g., replacing old infrastructure) in compliance with the North American 
Electric Reliability Corporation’s (“NERC”) reliability standards as well as $228 million in 
“special project” expenses associated with Winyah retirement. Total distribution capital 
expenditures over the 20-year period are projected to be $1.045 billion (on a nominal, not 
NPV, basis). 
Table 2: Transmission and distribution capital expenses ($000s nominal) 
 2020-2024 2025-2029 2030-2034 2035-2039 Total 
Transmission $300 $308 $276 $241 $1,124 
Distribution $255 $238 $262 $290 $1,045 
Total $554 $546 $538 $531 $2,169 
c. Management’s Plans to Address the V.C. Summer Debt and the 
Projected Impact to All Customer Classes of its Ratepayers (JR 
§4(A)(3)) 
Santee Cooper does not differentiate between VCSNS debt and all other debt. The 
Reform Plan provides for the repayment of all of Santee Cooper’s existing debt, including the 
VCSNS debt, over time. In particular, the Reform Plan projects a reduction in Santee Cooper’s 
existing debt principal over the next 12 years by at least $3.6 billion, which equals the amount 
currently outstanding from VCSNS 2 and 3. Over the remainder of the 20-year forecast 
through 2039, Santee Cooper projects additional debt reductions, with a total outstanding 
debt reduction projection of approximately $1 billion every five years. If achieved, Santee 
Cooper projects that this debt reduction would reduce its debt to capitalization ratio from an 
estimated 77% in 2019 to 46% in 2039. 
Santee Cooper states that the projected debt reduction is expected to be achieved via 
strategic debt refinancings, deployment of savings from a new power supply roadmap, 
operational changes, the use of additional internally generated funds, and anticipated 
proceeds from the sale of salvage equipment from VCSNS 2 and 3. Regarding the sale of 
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salvage equipment from VCSNS 2 and 3, the Department and the Professional Service 
Experts, as supported by Black & Veatch’s Independent Engineering Report, believe Santee 
Cooper may ultimately realize far less than the $150 million in expected proceeds stated in 
the Reform Plan, and potentially would realize no material proceeds at all. 
Furthermore, Santee Cooper proposes evaluation of securitization to be utilized to 
specifically isolate debt associated with VCSNS 2 and 3. However, the interest rate difference 
associated with the securitized debt and the existing debt is not significant, with Santee 
Cooper projecting saving an incremental $5.6 million per year, beginning in 2025. 
d. Proposal for Santee Cooper Reform, Restructuring, and Operational 
Changes (JR §4(A)(4)) 
As discussed above, the Reform Plan contains numerous improvements to Santee 
Cooper’s governance and transparency as discussed above. As also discussed above, the 
Reform Plan also proposes material changes to Santee Cooper’s generation resources over the 
next 20 years. Overall, in the opinion of the Department and the Professional Service Experts, 
the Reform Plan represents a generation resource transition plan that provides the State with 
a cleaner and more cost-efficient power generation portfolio, while maintaining long-term 
reliability for Santee Cooper customers. 
In addition, the Reform Plan contains several other changes to Santee Cooper’s 
operations designed to reduce costs and improve overall performance, including: (i) changes 
to Santee Cooper’s coal procurement strategy including a significant reduction in coal 
stockpile levels by 14%; (ii) entering into longer-term natural gas hedges beyond 2022, 
representing 60% of projected natural gas volumes for 2023 and 2024, and 50% of projected 
natural gas volumes for years 2025 through 2029; (iii) locking in approximately 50% of 
projected short-term power market purchases for 2020 and possibly 2021; and 
(iv) continuation of enhancements to energy efficiency programs and introduction of new 
demand side management programs. 
e. Any Other Information Santee Cooper Deems Relevant as to Future 
Operations as a State Asset (JR §4(A)(5)) 
As part of the Reform Plan, Santee Cooper has also stated it would maintain its focus 
on reliability; emphasis on safety; commitments to economic development initiatives; 
responsibilities in lake, water, and habitat management; as well as its emphasis on diversity 
in the workplace. 
Santee Cooper has demonstrated, through the Reform Plan, that it would not pursue 
cost reductions above all other goals, but rather would balance other competing objectives, 
including a desire for fuel diversity and concern for existing Santee Cooper employees whose 
jobs may be eliminated by more accelerated coal retirements. 
Santee Cooper believes public power ownership is beneficial relative to an IOU 
structure because it can offer lower rates, local control can be assured, and customers receive 
the benefits of access to federal resources such as hydroelectric power and Federal Emergency 
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Management Agency funds for storm restoration. Santee Cooper states that public power 
debt financing at higher levels than those authorized for IOUs, and with a lower interest rate 
because of their tax-exempt status, positively benefits customers as well. As a publicly-owned 
utility, Santee Cooper is also exempt from state and federal taxes, which contributes to lower 
customer rates. 
Overall, Santee Cooper believes that it was created by the General Assembly to be a 
leading resource for improving the lives of all South Carolinians, and that its mission is best 
left in South Carolina’s hands. 
f. Projected Financial Impact on All Customer Classes of Santee 
Cooper’s Retail Customers for the Satisfaction of Existing Debt and 
Issuance of New Bonds and Finance of Other Indebtedness (JR 
§4(A)(6)) 
The Professional Service Experts believe that this analysis cannot be completed 
because there is no practical way to isolate these debt costs. Santee Cooper intends to repay 
this debt in accordance with the Reform Plan and those costs are reflected in its projected 
customer rates. 
g. Projection of the Jobs Santee Cooper Expects to Eliminate Within 
Five Years (JR §4(A)(7)) 
Santee Cooper’s budgeted headcount for 2020 is 1,675 full-time employees, which 
represents a 10% reduction from 2017. Santee Cooper plans to further reduce headcount by 
an additional 45 positions by 2025 and an additional 116 positions by 2028. These reductions 
are primarily related to the planned closure of Winyah and termination of related support 
activities. Santee Cooper states that its goal is to accomplish these reductions without layoffs, 
through retraining opportunities, retirements and natural attrition. 
h. Verification of Santee Cooper’s Information, Request for Additional 
Information if Needed (JR §4(B)) 
The Department and the Professional Service Experts sought to verify the accuracy of 
the information that Santee Cooper provided throughout the course of the Bidding Process 
and in connection with the Reform Plan. The Department and the Professional Service Experts 
requested additional information and sought clarification of previously submitted 
information from Santee Cooper and its advisors when they deemed appropriate during their 
analysis and evaluation of the Reform Plan. 
To assist in the General Assembly and the Governor in their consideration of the three 
alternatives, this Report identifies information that the Professional Service Experts could 
verify. Phrases such as “Santee Cooper asserts” or “Santee Cooper projects” mean that the 
Professional Service Experts have not been able to verify such information, but, unless 
otherwise indicated, have no reason to believe is untrue.  
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i. Comparison of Santee Cooper’s Rate Projections with All Other 
Proposals on a Comparable Basis and Assessment of Risks 
Associated with Santee Cooper’s Projections or Revenue 
Requirements and Consumer Rates (JR §4(B)(1)) 
(i) Normalization Adjustments to Reform Plan Implemented by 
Professional Service Experts 
As discussed in Section II.H.3, the Professional Service Experts normalized the Reform 
Plan to adhere to the Fixed, Supported, and Variable Assumptions as set forth in the Process 
Letter. The Professional Service Experts used professional judgement for a number of 
assumptions relying on industry research and based on their extensive expertise in these 
areas. Specifically, the Professional Service Experts normalized natural gas fuel prices, capital 
and operating costs for new natural gas-fired generation capacity, and capital and operating 
costs for new battery storage capacity. A detailed list of normalization adjustments made to 
the Reform Plan is provided below. 
· Natural Gas Prices – Santee Cooper utilized the EIA Case in the Reform Plan. The 
Professional Service Experts evaluated the Reform Plan using both the EIA Case and 
the Market Case. 
· 2x1 Combined Cycle Gas Turbine Capital Cost – Santee Cooper forecasts an average 
upfront cost of $558/kW for its new natural gas-fired combined cycle power plant. 
This forecast is below industry estimates for the cost of a new 2x1 combined cycle 
power plant. The Professional Service Experts used a normalized value of $700/kW, 
which is on the lower end of industry estimates18 but is consistent with cost forecasts 
included in other proposals and could reflect cost savings from brownfield 
development compared with greenfield development. 
· 2x1 Combined Cycle Gas Turbine Heat Rate – Santee Cooper forecasts an average 
heat rate of 6,391 Btu/kWh for the new natural gas-fired combined cycle power plant. 
Heat rate estimates can vary widely depending on actual operations of a power plant. 
The Professional Service Experts used across all proposals a normalized value of 
6,300 Btu/kWh for new H-class 2x1 combined cycle power plants.19 
· Annual Firm Transport Fee for Natural Gas – Santee Cooper forecasts a firm 
transport fee of $0.78/MMBtu for firm natural gas delivery from Transco Zone 5 to 
the new lateral pipeline of the combined cycle power plant. The Professional Service 
Experts used across all proposals a normalized firm transport fee corresponding to 
the same delivery path of $0.23/MMBtu. 
                                                     
 18 E.g., Lazard, Levelized Cost of Energy Analysis – Version 13.0, 
https://www.lazard.com/media/451086/lazards-levelized-cost-of-energy-version-130-vf.pdf.  
 19 EIA, Cost and Performance Characteristics of New Generating Technologies, Annual Energy 
Outlook 2019, https://www.eia.gov/outlooks/aeo/assumptions/pdf/table_8.2.pdf.  
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· Battery Storage Capital Cost – Santee Cooper provides a forecast for the cost of two-
hour duration batteries. The Professional Service Experts increased these costs to 
match a higher forecast of two-hour battery costs based on cost estimates from 
Lazard20 and other industry sources. 
· Battery Fixed Operations and Maintenance (O&M) Costs – Santee Cooper provides 
a forecast for the fixed operations and maintenance (“O&M”) cost of two-hour 
batteries. The Professional Service Experts increased these costs to match a higher 
forecast of two-hour battery costs based on cost estimates from Lazard and other 
industry sources. 
Table 3 provides a numerical summary of normalization assumptions that were 
applied to the Reform Plan. 
Table 3: Normalization Assumptions (Reform Plan) 
Item Unit Submitted Normalized Change 
Natural Gas Prices    See discussion    
2x1 CCGT CapEx $/kW  $558   $700  25% 
2x1 CCGT Heat Rate Btu/kWh  6,391   6,300  -1% 
Annual Gas Firm Transport Fee  See discussion -72% 
2024 Battery CapEx $/kW  $378   $498  32% 
2025 Battery CapEx $/kW  $378   $467  24% 
2026 Battery CapEx $/kW  $380   $452  19% 
2027 Battery CapEx $/kW  $380   $437  15% 
2028 Battery CapEx $/kW  $383   $422  10% 
2024 Battery Fixed O&M $/kW-yr  $2.94   $13.12  346% 
2025 Battery Fixed O&M $/kW-yr  $2.94   $12.17  314% 
2026 Battery Fixed O&M $/kW-yr  $2.94   $11.38  287% 
2027 Battery Fixed O&M $/kW-yr  $2.94   $10.74  265% 
2028 Battery Fixed O&M $/kW-yr  $2.94   $10.21  247% 
(ii) Normalized Rate Projections 
Rate projections for Santee Cooper and the NextEra Sale Bid are shown in Figures 9 
and 10 below on a normalized basis under both the EIA Case and the Market Case discussed 
in Section II.H.1.c. Because the Professional Service Experts determined that it was not 
possible to separately project normalized rates under the Dominion Management Proposal, 
this Report does not present a rate comparison between the Dominion Management Proposal 
                                                     
 20 Lazard, Levelized Cost of Storage Analysis – Version 4.0, 
https://www.lazard.com/media/450774/lazards-levelized-cost-of-storage-version-40-
vfinal.pdf.  
 55 
and the Reform Plan. The Dominion Management Proposal and the NextEra Sale Bid are 
discussed in detail in Sections IV and V, respectively. 
In the EIA Case, the NPV of NextEra customer rates (after taking into account the rate 
credit) is $56 million higher than the Reform Plan over the period from 2020-2039. In the 
Market Case, the projected rates for NextEra would be, on average, 10% lower than projected 
rates under the Reform Plan during the fixed rate period, and 5% higher than projected rates 
under the Reform Plan following the fixed rate period. The net cost difference to ratepayers 
would be $161 million (on an NPV basis over a 20-year period), which is less than 1% of total 
ratepayer costs. Both of these differences take the NextEra four-year fixed rate period and 
additional rate credits into account. These values are based on the normalized projections 
from the Professional Service Experts. 
Figure 9: Normalized Rate Projections: EIA Natural Gas Forecast Prices 
 
Figure 10: Normalized Rate Projections: Market Natural Gas Forecast Prices 
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j. Analysis of Potential Risks to the State’s Taxpayers, Santee Cooper’s 
Retail Customers, and Santee Cooper’s Bondholders (JR §4(B)(2)) 
The Reform Plan does not provide a roadmap to resolve the Cook Litigation. 
Consequently, it remains a potential financial risk for ratepayers or taxpayers. Additional 
considerations, some of which include potential risks, are discussed in Section III.B.3. 
k. Confirmation that Santee Cooper Will Submit Required Annual 
Report (JR §4(C)) 
The general counsel of Santee Cooper has confirmed to Gibson Dunn (by email 
communication) that Santee Cooper would submit an annual report to the Governor, the 
President of the Senate, and the Speaker of the House regarding the implementation of the 
Reform Plan. Further, in the Reform Plan, Santee Cooper states that it would provide a 
“Pricing Principles Compliance Report” each year to the ORS. 
2. Proposed Central Contract and Advisor Statement (JR §9(A)(1)(b)) 
The Reform Plan proposes several changes to the current Central Coordination 
Agreement (which runs through 2058) in an attempt to improve the overall relationship with 
Central and in order to address Central’s concerns about the agreement. These changes 
include: (i) reducing the term of the Central Coordination Agreement by five years and 
agreeing to explore the possibility of an additional five-year reduction, (ii) removal of limits 
on the ability of Central’s member cooperatives to install distributed energy resources (subject 
to certain terms), (iii) further analysis of transmission asset ownership, (iv) greater resource 
planning cooperation, and (v) improved communications and energy resource management.  
While acknowledging the changes to the Central Coordination Agreement proposed 
by Santee Cooper, Central has advised the Department and the Professional Service Experts 
that it is not satisfied with Santee Cooper’s proposals and remains concerned about its ability 
to work constructively and effectively with Santee Cooper, particularly in light of what 
Central considers to be a difficult history of interaction between the two organizations. In 
addition, Central has advised the Department and the Professional Service Experts that it 
believes further modifications to the Central Coordination Agreement would be necessary to 
implement the Reform Plan. Central has not agreed to the changes proposed by Santee 
Cooper. 
It is the view of the Department and the Professional Service Experts that both Central 
and Santee Cooper negotiated in good faith in the Bidding process. 
3. Advisor Recommendations or Concerns (JR §9(A)(1)(c)) 
As reflected in this Report, the Reform Plan provides a number of improvements to 
the status quo, including providing material cost savings relative to the Santee Cooper 2019 
Budget. The Department and the Professional Service Experts believe the proposed plan for 
future generation resource requirements is a well-considered and reasonable path to 
transitioning Santee Cooper’s existing generation portfolio to a cleaner, modern, more 
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flexible, and cost-efficient portfolio. In addition, the cost advantages of remaining a State-
owned entity (e.g., cost of capital, tax advantages, and preferential access to federal 
hydroelectric power) are a strong benefit of the Reform Plan. The Professional Service Experts 
reviewed the Reform Plan and the NextEra Sale Bid and normalized both according to what 
the Professional Service Experts determined to be achievable. The projected rates under the 
Reform Plan would be, on average, 10% higher than projected rates under the NextEra Sale 
Bid during the fixed rate period, and 5% lower than projected rates under the NextEra Sale 
Bid following the fixed rate period. The net cost savings to ratepayers would be $161 million 
(on an NPV basis over a 20-year period), which is less than 1% of total ratepayer costs. Finally, 
other important elements of maintaining State ownership, such as future flexibility and 
continued support of economic development initiatives, are additional benefits of the Reform 
Plan. 
The Department and the Professional Service Experts are concerned, however, that 
the governance elements of the Reform Plan do not go far enough. In particular, the 
Professional Service Experts and the Department recommend that the ORS have the ability to 
review all aspects of major projects, not just siting as provided in the Reform Plan. In addition, 
the information provided to the public in connection with rates should be the same 
information that an IOU would provide to the SCPSC. In response to these suggestions, 
Santee Cooper stated that it was concerned that such changes would violate S.C. Code 
Annotated 58-31-360, but indicated a willingness to continue to explore such issues. The 
Department and the Professional Service Experts believe that the statutory protections of 
bondholders must be honored, but that Santee Cooper’s concerns can be resolved. For 
example, the General Assembly could consider providing that the ORS’s or the SCPSC’s 
ability to countermand the Santee Cooper Board could be constrained so as not to be adverse 
to bondholders. These legal issues are complicated and this Report does not attempt to resolve 
them. However, the Department and the Professional Service Experts believe that such 
statutory provisions should not be a barrier to the reform of Santee Cooper. 
The Department and the Professional Service Experts have identified the following 
potential benefits of the Reform Plan, assuming it is executed successfully. 
· Santee Cooper expects to reduce its customer rates so that its customers would save 
more than $2.3 billion (on an NPV basis over a 20-year period), or approximately 10%, 
as compared to the Santee Cooper 2019 Budget used in the prior sale process; The 
Professional Service Experts believe there is likely further opportunity to lower Santee 
Cooper costs that management did not pursue due to a balance of other criteria, 
including fuel diversity and workforce.  
· Santee Cooper would retire existing coal-fired generating facilities and increase the 
use of natural gas and renewables (through both construction and third-party 
purchase arrangements) so that by 2030, forecast generation from coal would 
represent 29% of its overall fuel mix (down from 35% in 2020), natural gas would 
represent 32% (up from 24%), and renewables would represent 19% (up from 7%), 
with the remainder being nuclear power from VCSNS Unit 1 and imported power. 
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The Reform Plan both provides Santee Cooper with flexibility to change its resource 
plan as conditions change and the State with flexibility to consider other options. 
· Santee Cooper proposes improvements to board structure, governance, oversight, and 
transparency, including: (i) term limits and qualification requirements for Santee 
Cooper Board members, (ii) formation of a resource planning group with 
representation from key constituencies, (iii) requiring the Santee Cooper Board to hire 
technical advisors, (iv) increasing transparency (including public hearings on pricing 
and major projects in which the ORS can intervene), and (v) requiring ORS and 
potentially SCPSC review of certain major projects. 
· Santee Cooper has proposed several changes to the current Central Coordination 
Agreement with Central (which runs through 2058) in an attempt to improve the 
overall relationship with Central and in order to address Central’s concerns about the 
agreement. These changes include: (i) reducing the term of the Central Coordination 
Agreement by five years and agreeing to explore the possibility of an additional five-
year reduction, (ii) removal of limits on the ability of Central’s member cooperatives 
to install distributed energy resources (subject to certain terms), (iii) further analysis 
of transmission asset ownership, (iv) greater resource planning cooperation, and 
(v) improved communications and energy resource management.  
· Although Santee Cooper contemplates a reduction in workforce to 1,630 employees 
by 2025, it plans to accomplish this without layoffs, through a combination of 
retraining opportunities, retirements, and natural attrition. 
· The Reform Plan contends that Santee Cooper would be able to reduce its outstanding 
indebtedness by approximately $4.7 billion over 20 years, while simultaneously using 
responsible utility practices and lowering rates. 
· The State will retain ownership and control over an important asset, including 
recreational facilities. 
· Santee Cooper has an overall excellent track record in safety, reliability, customer 
satisfaction (with Central as an important exception), and cost, as well as a history of 
charitable giving, economic development, and maintaining recreational facilities for 
citizens of the State. 
If the General Assembly and the Governor choose to pursue the Reform Plan the 
following are issues that they may want to consider and/or address: 
· While acknowledging the changes to the Central Coordination Agreement proposed 
by Santee Cooper, Central has advised the Department and the Professional Service 
Experts that it is not satisfied with Santee Cooper’s proposals and remains concerned 
about its ability to work constructively and effectively with Santee Cooper, 
particularly in light of what Central considers to be a difficult history between the two 
organizations. Santee Cooper and Central have several outstanding disagreements 
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that represent impediments to Santee Cooper’s ability to achieve the objectives of the 
Reform Plan. One of the current disagreements is Santee Cooper’s plan for the 
construction and operation of an extensive bulk power system built to provide long-
term, least-cost power for all of its customers. In contrast, Central and its member 
cooperatives want greater choice as to where and when they buy their energy and 
what type of energy they buy. The results of the negotiations between Central and the 
Participants during the Bidding Process underscore the importance of Santee Cooper 
focusing on greater flexibility and collaboration with both Central and its other 
customers in developing and designing its future system construction and operating 
plans. In particular, if Central opts-out of a significant portion of the proposed 
construction under the Reform Plan, then the benefits of the Reform Plan may not be 
realized. 
· Because of the importance of the relationship between Santee Cooper and Central to 
the success of Santee Cooper, the Department and the Professional Service Experts 
believe that Central, as well as other stakeholders, should be provided greater 
participation in oversight and decision-making. The Reform Plan’s proposed 
Integrated Resource Planning Group is helpful, but not sufficient to solve the current 
issues with the relationship. 
· Consider whether the ORS should have the ability to review all aspects of major 
projects, not just siting (as Santee Cooper proposed in the Reform Plan), subject to 
covenants and statutory protections for bondholders (S.C. Code Annotated 58-31-360 
and S.C. Code Annotated 58-31-30(A)(21)). 
· Consider whether information provided to the public in connection with pricing 
should be the same information that an IOU would provide to the SCPSC. 
· The fact that the Joint Resolution and the process it created were necessary to achieve 
the benefits in the Reform Plan indicates that the changes in the Reform Plan regarding 
governance, transparency, and oversight should all be codified by the General 
Assembly so that the progress created by the Joint Resolution will not be lost. 
· Santee Cooper does not have a history of effecting the kinds of changes contemplated 
by the Reform Plan; so its ability to achieve the benefits of the Reform Plan remain 
unclear. 
· The Reform Plan does not address the Cook Litigation. Consequently, it remains a 
potential financial risk for ratepayers or taxpayers. 
4. Supporting Documents (JR §9(A)(1)(d)) 
The Reform Plan, as provided to the Department the Professional Service Experts on 
January 24, 2020, is attached as Exhibit A. 
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IV. MANAGEMENT PROPOSAL 
A. Summary of Dominion Management Proposal 
Pursuant to the Dominion Management Agreement, Dominion would initially place 
three senior-level executives from Dominion with Santee Cooper to assume roles in Santee 
Cooper’s senior management structure, each reporting to the President and CEO of Santee 
Cooper. Each Placed Employee would be reasonably experienced in the management and/or 
operation of utilities, would have demonstrated success in a similar position, and would 
possess relevant qualifications. The initial contemplated positions for the Placed Employees 
are: (i) Executive Vice President and Chief Operating Officer, (ii) Senior Vice President and 
Chief Financial Officer, and (iii) Deputy Chief Executive Officer and Chief of Planning, or 
(iv) other senior officers of Santee Cooper to be agreed upon between the Santee Cooper 
Board and Dominion. Furthermore, the Dominion Management Agreement provides for the 
possibility of replacing other Santee Cooper senior level executives, including Santee 
Cooper’s President and CEO, with additional Placed Employees over time, subject to 
agreement with the Santee Cooper Board. Dominion is a large and well-respected IOU and 
could be helpful in improving Santee Cooper’s operational and planning activities. 
In exchange for services provided, Dominion would not receive any management fee 
from the State or Santee Cooper other than reimbursement for the fully loaded costs of the 
Placed Employees. Dominion believes that its ownership and operation of South Carolina 
Electric & Gas Company d/b/a Dominion Energy South Carolina, formerly SCANA 
(“SCE&G”), which is adjacent to Santee Cooper, could create common incentives and 
opportunities to pursue synergistic efficiencies and savings. The fact that Dominion is not 
proposing to charge any management fee and receive only reimbursement of the costs of the 
employees placed at Santee Cooper supports its contention that there exist, and that it can 
find, these synergistic opportunities, as those would benefit Dominion. Dominion has agreed 
that the initial costs of the Placed Employees would not be materially higher than the current 
costs associated with the Santee Cooper employees being replaced. 
In addition, Dominion intends to set up an Operational and Process Improvement 
Committee (“OPIC”), which would consist of the Placed Employees, the President and CEO 
of Santee Cooper, and at least three other officers of Santee Cooper. The primary role of the 
OPIC would be to identify potential: (i) cost and capital savings opportunities that would 
benefit Santee Cooper alone and (ii) joint savings opportunities that would benefit both 
Santee Cooper and Dominion. As a result, Dominion expects to benefit materially from 
sharing in these future cost and capital savings opportunities. 
The Dominion Management Proposal is for an initial ten-year term. The term would 
extend automatically in two-year increments at the end of the ten-year term, unless either 
party terminates the contract in writing. The ten-year proposed duration, ability of either 
party to terminate the arrangement at no cost upon a change of control transaction, absence 
of any management fee, and limited proposed integration between Dominion and Santee 
Cooper all create a relatively low-cost and low-risk option for the State. It also allows the State 
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to retain flexibility to explore other options for Santee Cooper in the future if the Dominion 
Management Proposal does not produce the desired results. 
The Dominion Management Proposal does not contemplate any incremental impact 
to the Santee Cooper workforce as compared to the Base Case. 
Furthermore, the Dominion Management Proposal would not trigger any of Central’s 
“change-of-control” rights under the existing Central Coordination Agreement, leaving the 
current Central Coordination Agreement in full force and effect. Relatedly, given the positive 
working relationship between Central and Dominion (as reported by both entities), 
Dominion’s involvement in Santee Cooper’s operations and decision-making may help to 
improve the Santee Cooper-Central relationship. During this process, Central suggested that 
Dominion also provide an employee to serve as the CEO of Santee Cooper. As already 
indicated above, Dominion has expressed a willingness to do so. 
B. Evaluation 
1. Items Listed in Section 3 of the Joint Resolution (Plus Opinion Letters) 
a. Terms and Conditions of the Proposal, Including the Proposed Time 
Period (JR §3(A)(1)) 
The terms and conditions of the Dominion Management Proposal are set forth above. 
b. Amount of Projected Rates for Each Customer Class of Santee 
Cooper’s Retail Customers over the Next 20 Years and Plans 
Demonstrating how these Rates Can Be Achieved (JR §3(A)(2)) 
The Dominion Management Proposal contemplates improving the Base Case plan by 
achieving additional savings through efficiency and coordination. The Professional Service 
Experts reviewed the additional cost savings measures proposed by Dominion and found the 
measures to be either duplicative of specific initiatives proposed in the Reform Plan or lacking 
sufficient substantiation for how the savings would be achieved. For these reasons, the 
Professional Service Experts did not project rates under the Dominion Management Proposal 
to be any different than under the Reform Plan. This does not mean that additional cost 
savings would not materialize, just that the Professional Service Experts did not have 
sufficient information to model them. 
c. Fees and Costs to be Paid by Santee Cooper Retail Customers for the 
Dominion Management Proposal, and any Other Benefits to that 
Entity Resulting from the Proposal (JR §3(A)(3)) 
Santee Cooper would not pay any management fee other than the expenses and costs 
in connection with the Placed Employees, including those related to compensation, salaries, 
wages, and benefits. Santee Cooper would be solely responsible for costs borne by Dominion 
for taxes, levies, royalties, assessments, licenses, fees, charges, surcharges, and sums imposed 
by any federal, state, or local government that Dominion incurs with respect to the Placed 
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Employees. Dominion has agreed that the initial costs of the Placed Employees would not 
materially exceed the costs of the Santee Cooper employees who would be replaced by the 
Placed Employees. Therefore, there would not be any material incremental costs associated 
with implementing the Dominion Management Proposal. 
As discussed elsewhere in this Report, Dominion may benefit from initiatives 
undertaken at Santee Cooper that have synergistic benefits for the utility that Dominion owns 
in South Carolina, which is adjacent to Santee Cooper in many parts of the State. 
d. Projected Needs for Generation, Transmission, and Distribution 
During the Period of the Proposal and how those Needs Would be 
Met (JR §3(A)(4)) 
Dominion’s plan for generation, transmission, and distribution during the period of 
the Dominion Management Proposal is the same as the Reform Plan, which is discussed in 
Section III.A. The Professional Service Experts did not include or reflect any changes to this 
plan in evaluating the Dominion Management Proposal. 
e. An Opinion Letter from a Bond Attorney that the Dominion 
Management Proposal Would Neither Violate Nor Alter the Terms of 
Santee Cooper’s Bonds and Other Indebtedness (JR §3(A)(5)) 
The Dominion Management Proposal includes draft opinion letters from McGuire 
Woods LLP (the “Dominion Opinion Letters” set forth as Exhibit B.3 to this Report), which 
address, among other matters, whether the Dominion Management Agreement would cause 
a breach or default under certain identified Santee Cooper financing documents. For purposes 
of issuing the Dominion Opinion Letters, McGuire Woods states that it has reviewed the 
Dominion Management Agreement and the identified Santee Cooper financing documents 
and indicated the scope of management certifications as to factual matters that would be 
necessary for it to render an opinion. The two versions differ in that in one, the opinion as to 
breaches or defaults under the financing documents, insofar as it depends on whether the 
Dominion Management Agreement would cause “a transfer of management or control of 
Santee Cooper or all or a majority of its electric system,” is reasoned due to concerns that the 
arrangement could possible cause defaults under Santee Cooper’s financing documents. The 
second opinion cleanly addresses the issue without the reasoning but would be conditioned 
upon the receipt of consents or waivers from the banks which are parties to Santee Cooper’s 
revolving loan and reimbursement agreements. The Department and the Professional Service 
Experts do not believe that the banks would regard any such requested consent or waiver to 
be material, but granting the request would be solely in the banks’ discretion. 
f. An Opinion Letter from a Tax Attorney that the Proposal Would not 
Impact Santee Cooper’s Current Tax Status (JR §3(A)(6)) 
The Dominion Opinion Letters also address: (i) the continued exemption from federal 
income taxation of Santee Cooper’s income and (ii) the effect of the Dominion Management 
Agreement on Santee Cooper’s bonds under federal tax law. The opinions as to federal tax 
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law consequences are in the proper form and conclude that entry into the Dominion 
Management Agreement would not have adverse tax consequences for Santee Cooper. 
g. Proposing Entity’s Experience with the Type of Arrangement as 
Proposed with an Investor-Owned Utility and a Publicly-Owned 
Utility (JR §3(A)(7)) 
Dominion has extensive experience managing its own IOUs in Virginia, North 
Carolina, and South Carolina, but does not have experience in the type of arrangement 
anticipated here: a management services agreement with a publicly-owned utility. However, 
the Professional Service Experts note that such arrangements are rare in the electric industry. 
The most prominent example is the publicly-owned Long Island Power Authority, which 
since 2014 has been operated in large part by New Jersey-based Public Service Enterprise 
Group, Inc., the owner of IOU Public Service Electric & Gas Company (and before that, by 
National Grid USA, and before that, KeySpan Energy, which was acquired by National Grid 
in 2007). There are no other examples of similar size. However, Dominion has partnered with 
numerous military facilities across the U.S. to provide utility infrastructure for over 500,000 
military and civilian personnel. Dominion jointly owns and operates, with cooperatives and 
utilities, several thousand megawatts of generation assets. Dominion, therefore, has 
significant experience with partnerships and joint ventures. 
h. Impact the Dominion Management Proposal Would Have on Santee 
Cooper’s Employees Including, but Not Limited to, any Projected 
Elimination of Positions Within the Next Five Years, if any (JR 
§3(A)(8)) 
The Dominion Management Proposal assumes the implementation of the workforce 
reductions at Santee Cooper that are contemplated by the Base Case. No other material 
workforce changes are contemplated as a result of implementation of the Dominion 
Management Proposal apart from the Placed Employees’ proposed assumption of roles of 
various senior officers of Santee Cooper. 
i. Financial Capability of the Entity Offering the Proposal (JR §3(A)(9)) 
Dominion, headquartered in Richmond, Virginia, is one of the largest publicly traded 
utility holding companies globally with a market capitalization of approximately $70 billion 
as of January 17, 2020. Dominion is listed on the New York Stock Exchange under the ticker 
“D.” It was organized in 1983 as Dominion Resources, although its predecessor companies 
date back to 1909. Dominion has strong investment-grade credit ratings of BBB+, BBB+, and 
Baa2 from S&P Global Ratings, Fitch Ratings, and Moody’s Investors Services, respectively. 
While Dominion’s financial capability is substantial and adequate, in view of the terms of the 
Dominion Management Proposal, the Department and the Professional Service Experts do 
not believe that the financial capability of Dominion is relevant. 
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j. Comparison of the Service Territory in South Carolina of the Entity 
Offering the Proposal, if the Proposal is Successful, with Investor-
Owned Utilities Serving South Carolina (JR §3(A)(10)) 
Following its acquisition of SCE&G in 2018, Dominion became the largest IOU serving 
the State, directly serving approximately 725,000 electric customers in a service territory of 
approximately 17,000 square miles.21 By comparison, Santee Cooper directly serves 
approximately 185,000 electric customers in a considerably smaller service territory.22 
Significant portions of Santee Cooper’s electric service territory are adjacent to SCE&G’s.23 
k. Agreement that if Management Proposal is Awarded, Entity Offering 
the Proposal will Submit an Annual Report Regarding 
Implementation of the Management Plan Including, but not Limited 
to, Plans for Next Calendar Year and Accomplishments and 
Challenges for Prior Year (JR §3(A)(11)) 
Section 3(A)(11) of the Joint Resolution requires the Department to consider whether 
the management bidders agreed to submit “an annual report to the Governor, the President 
of the Senate, and the Speaker of the House regarding the implementation of the management 
plan including, but not limited to, plans for the next calendar year and accomplishments and 
challenges for the prior calendar year.” The Dominion Management Agreement provides that 
Dominion would be obliged to provide such an annual report. 
l. Verification of Proposing Entity’s Information, Request for 
Additional Information if Needed (JR §3(B)(1)) 
The Department and the Professional Service Experts sought to verify the accuracy of 
the information that Dominion provided throughout the course of the Bidding Process in 
connection with the Dominion Management Proposal. The Department and the Professional 
Service Experts requested additional information and sought clarification of previously 
submitted information from Dominion and its advisors when they deemed appropriate 
during their analysis and evaluation of the Dominion Management Proposal. 
To assist the General Assembly and the Governor in their consideration of the three 
alternatives, this Report identifies information that the Professional Service Experts could 
verify. Phrases such as “Dominion asserts” or “Dominion projects” mean that the Professional 
Service Experts have not been able to verify such information, but unless otherwise indicated, 
have no reason to believe such information is untrue. 
                                                     
 21 SCE&G also directly serves natural gas customers in a service territory of approximately 22,000 
square miles. 
 22 Santee Cooper does not appear to publish statistics on the physical size of its service territory. 
 23 In addition, SCE&G’s gas service territory overlaps with the vast majority of Santee Cooper’s 
electric service territory. 
 65 
m. Analysis of Potential Risks to the State’s Taxpayers, Santee Cooper’s 
Retail Customers, and Santee Cooper’s Bondholders (JR §3(B)(2)) 
The Dominion Management Proposal adopts the same underlying assumptions as 
included in the Base Case. In addition, Dominion estimates approximately $1.0 billion in 
incremental cost and capital savings on top of the Base Case. However, many of these 
incremental savings are also included in the Reform Plan. With regard to incremental savings 
not included in the Reform Plan, the Department and the Professional Service Experts do not 
have sufficient information to evaluate the likelihood of such savings. 
Given that, under the Dominion Management Proposal, the Santee Cooper Board and 
Santee Cooper’s President and CEO would stay in place and maintain control, the 
Department and the Professional Service Experts believe that adoption of the Dominion 
Management Proposal without the Reform Plan would not be sufficient to address the 
governance and transparency issues at Santee Cooper and would not allow the State to 
capture the benefits of the Dominion Management Proposal.  
As is the case with the Reform Plan, the Dominion Management Proposal does not 
provide a solution for the Cook Litigation. Consequently, it remains a potential financial risk 
for ratepayers or taxpayers. 
While the Department and the Professional Service Experts believe that reasonable 
protections have been contemplated and proposed in the Dominion Management Agreement, 
there remains the risk that the interests of the Placed Employees might remain focused on the 
best interests of Dominion instead of Santee Cooper, which could result in the Placed 
Employees being more focused on synergistic savings that would benefit both Dominion and 
Santee Cooper rather than savings that only benefit Santee Cooper. 
Matters relevant to Santee Cooper’s bondholders are discussed in Sections IV.B.1.e 
and IV.B.1.f. 
Additional considerations, some of which include potential risks, are discussed in 
Section IV.B.3. 
n. Comparison of Proposing Entity’s Financing Options for Anticipated 
Projects with Financing Options Currently Available to Santee 
Cooper (JR §3(B)(3)) 
Dominion, through bond counsel, assesses that entry into the Dominion Management 
Agreement by Dominion and Santee Cooper would have no adverse effect on: 
· The excludability of interest on the Tax-Exempt Obligations from gross income for 
federal income tax purposes; 
· The status of the 2010 “Build America Bonds” or the eligibility of Santee Cooper to 
receive the interest subsidy thereon; or 
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· The exemption of the Tax-Exempt Obligations, the 2010 “Build America Bonds” and 
the interest thereon from all State, county, municipal, and school district, and other 
taxes and assessments imposed within the State. 
Santee Cooper would be able to continue to utilize debt financing consistent with its 
current and past practices for all anticipated projects, and there would be no negative impact 
relative to the financing options currently available to Santee Cooper. 
o. Consideration of Whether the Proposing Entity Offers to Pay a 
Franchise Fee or Another Form of Consideration to the State of South 
Carolina as a Condition of the Management Proposal (JR §3(B)(4)) 
Dominion is not offering any form of payment to the State, in the form of a franchise 
fee or otherwise. 
2. Proposed Central Contract and Advisor Statement (JR §9(A)(1)(b)) 
Dominion does not propose that Santee Cooper enter into a new power purchase 
agreement with Central or otherwise propose changes to the Central Coordination 
Agreement. Central has advised the Department and the Professional Service Experts that it 
concurs in the view that implementation of the Dominion Management Agreement would 
not necessitate any changes to Central Coordination Agreement. This said, insofar as the 
Dominion Management Proposal relies upon the Reform Plan, Central’s concerns with the 
Reform Plan, and its desire for changes to the Central Coordination Agreement associated 
with it, should be equally applicable with regard to the Dominion Management Proposal, as 
discussed in Section III.B.2. 
Central has expressed a positive view of its past dealings with Dominion. 
Consequently, Dominion’s involvement in Santee Cooper’s operations and decision-making 
may help to improve the Santee Cooper-Central relationship. Central suggested that 
Dominion also provide a fourth executive to serve as the CEO and President of Santee Cooper. 
Dominion has expressed a willingness to expand the Management Agreement to include the 
CEO if the General Assembly so desires. 
It is the view of the Department and the Professional Service Experts that both Central 
and Dominion negotiated in good faith in the Bidding Process. 
3. Advisor Recommendations or Concerns (JR §9(A)(1)(c)) 
The Department and the Professional Service Experts have identified the following 
potential benefits of the Dominion Management Proposal. 
· The Dominion Management Agreement does not contemplate the payment of any 
management fee, and Dominion has agreed that the initial costs of the Placed 
Employees would not initially be materially higher than the current costs associated 
with the Santee Cooper employees being replaced. 
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· Dominion owns and operates a natural gas and electric utility in South Carolina 
(SCE&G), which is adjacent to Santee Cooper. A collaborative arrangement between 
adjacent utilities would create common incentives and opportunities to pursue 
synergistic efficiencies and savings. The fact that Dominion is not proposing to charge 
any management fee and is proposing to receive only reimbursement of the costs of 
the Placed Employees supports its belief that there exist, and that it can find, 
synergistic opportunities, as those would make the arrangement financially 
advantageous to Dominion. 
· The ten-year proposed duration, ability of either party to terminate the arrangement 
at no cost upon a change of control transaction, absence of any management fee, and 
limited proposed integration between Dominion and Santee Cooper all create a 
relatively low-cost and low-risk option for the State that allows the State to retain 
flexibility to explore other options for Santee Cooper in the future if the Dominion 
Management Proposal does not produce the desired results. 
· Dominion is a large and well-respected IOU that can be expected to assist Santee 
Cooper with improvements to operational and planning activities. 
· Central has expressed a positive view of its past dealings with Dominion. 
Consequently, Dominion’s involvement in Santee Cooper’s operations and decision-
making may help to improve the Santee Cooper-Central relationship. Dominion has 
proposed that one of its employees serve as the primary point of contact with Central. 
Central suggested that Dominion also provide a fourth executive to serve as the CEO 
and President of Santee Cooper. The Professional Service Experts discussed this 
concept with Dominion, and Dominion expressed a willingness to expand the 
Management Agreement to include the CEO if the General Assembly so desires. 
· Dominion proposes to assist Santee Cooper in pursuing the objectives of the Reform 
Plan, thereby retaining the opportunity to realize the potential benefits of the Reform 
Plan as well. 
If the General Assembly and the Governor choose to pursue the Dominion 
Management Proposal, the following are issues that they may want to consider and/or 
address. 
· The decisions and recommendations of employees that Dominion places with Santee 
Cooper would be subject to oversight by Santee Cooper’s CEO (unless the State 
chooses to accept Dominion’s suggestion to have a Placed Employee serve as Santee 
Cooper’s CEO) and the Santee Cooper Board.24 The Dominion Management Proposal 
                                                     
 24 Although Dominion has not identified the specific individuals to be placed at Santee Cooper, the 
Dominion Management Agreement provides for specific criteria that such employees must meet. 
The Department and a Dominion executive discussed the process that would be used to select the 
Placed Employees in light of the goal of creating real change at Santee Cooper. The Department 
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does not address the board-level governance and decision-making concerns at Santee 
Cooper that are discussed elsewhere in this Report, and unless these are addressed 
separately (either through adoption of the Reform Plan or otherwise by the General 
Assembly), they may impede the opportunity for the Dominion Management 
Proposal to produce meaningful benefits. In fairness to Dominion, these governance 
and decision-making matters reflect the statutory framework that was adopted to 
create and govern Santee Cooper, and the Department and the Professional Service 
Experts do not believe that meaningful improvements in these areas can be made 
without further legislative action. At the same time, it is worth noting that Dominion’s 
involvement with Santee Cooper offers the potential to achieve meaningful 
improvements in Santee Cooper’s system planning and operations and in its 
relationship with Central. This observation flows from discussions with Dominion, 
analysis of Dominion’s operational and technical expertise and its historic track record 
in operating utilities, as well as the positive feedback from Central regarding 
Dominion and its reputation. 
· The Dominion Management Proposal lacks sufficient specificity on potential 
efficiencies and savings to allow the Professional Service Experts to develop a 
projection on its potential impact on customer rates. The Professional Service Experts 
note that the cost reimbursement contemplated by the Dominion Management 
Proposal should not have any notable impact on rates as compared to the Reform Plan, 
so rate comparisons were not necessary. 
· The absence of specific benchmarks or performance criteria may make the benefits of 
the Dominion Management Proposal less certain; 
· The Placed Employees may be incented to focus on initiatives that have synergistic 
benefits for both Dominion and Santee Cooper, rather than operational and planning 
enhancements that benefit only Santee Cooper. To seek to counter this possible 
misalignment, the Dominion Management Proposal requires each Placed Employee 
to act in a manner that they believe to be in the best interests of Santee Cooper. 
· Some (perhaps a significant) portion of the potential benefits and savings envisioned 
by the Dominion Management Proposal might be achievable if Santee Cooper simply 
worked on potential synergistic opportunities with Dominion (whether on its own or 
at the direction of the State), without having to enter into the arrangement proposed 
by the Dominion Management Proposal. 
· The Dominion Management Proposal does not assist in resolving the Dominion DCA 
Claims (although Dominion has indicated that if its Management Proposal is selected, 
it would endeavor to reasonably resolve its outstanding claim against Santee Cooper). 
These unresolved commercial claims may create inherent conflicts of interest between 
the two organizations, and while Dominion proposes to exclude the Placed 
                                                     
and the Professional Service Experts view that process as reasonable and appropriate for the 
circumstances.  
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Employees from the discussion of any matters relating to those claims, there is a 
potential negative impact on the overall relationship between the two companies. 
· The Dominion Management Proposal does not address the Cook Litigation. 
Consequently, it remains a potential financial risk for ratepayers or taxpayers. 
4. Supporting Documents (JR §9(A)(1)(d)) 
The following supporting documents are attached to this Report (all of which are 
provided in their most recent form, as discussed above): 
· The Dominion Management Proposal (Exhibit B); 
· The Dominion Management Agreement (Exhibit B.1); 
· The Dominion Agreement to Transact, including the Escrow Agreement (Exhibit B.2); 
and 
· The Dominion Opinion Letters (Exhibit B.3). 
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V. SALE BID 
A. Summary of NextEra Sale Bid25 
1. Key Features of the Sale Bid 
The NextEra Sale Bid provides for the creation of SCP&L as a new wholly-owned 
subsidiary of NextEra, which would acquire and operate the Santee Cooper assets. SCP&L 
would be one of three wholly owned utility subsidiaries of NextEra, the other two being FP&L 
and Gulf Power. SCP&L would be headed by a new Chief Executive Officer, Michelle 
Wheeler, who would report directly to the Chief Executive Officer of NextEra, currently 
James Robo. Ms. Wheeler is currently Vice President of Regulatory and Political Affairs for 
NextEra Energy Resources, NextEra’s wholly owned subsidiary focused on wholesale 
electricity supply. The headquarters of NextEra would remain in Juno Beach, Florida. The 
headquarters of SCP&L would be in Moncks Corner, South Carolina, where Ms. Wheeler and 
all of her direct reports would be based. 
Pursuant to the NextEra Sale Bid, NextEra (through SCP&L) would acquire Santee 
Cooper’s electric utility assets, the wholesale water systems operated by Santee Cooper, and 
the hydroelectric facilities and other assets operated by Santee Cooper under the FERC 
License (including Lake Marion and Lake Moultrie). SCP&L would acquire all of Santee 
Cooper’s interest in VCSNS 1 and the internal and external nuclear decommissioning trust 
funds (estimated to be $232.8 million as of September 30, 2019) as well as all of Santee 
Cooper’s interest in the VCSNS 2 and 3 real property and related materials and equipment. 
SCP&L would acquire all of Santee Cooper’s regulatory assets other than regulatory assets 
directly related to VCSNS 2 and 3 or “Excluded Liabilities” (as defined in the Revised Asset 
Purchase Agreement). Santee Cooper would retain all restricted and unrestricted cash and 
investments other than nuclear decommissioning trust funds.  
In consideration for such assets, NextEra would assume certain liabilities of Santee 
Cooper as well as:  
· Defease or repay at closing up to $6.859 billion of Santee Cooper’s outstanding long-
term and short-term debt, plus all defeasance or make-whole costs associated with the 
defeasance or repayment of such debt, which are estimated to be $1.05 billion;  
· Pay $500 million to Santee Cooper for the benefit of the State at closing;  
· Pay $15 million to reimburse the State for costs and expenses incurred in connection 
with the Bidding Process;  
· Deposit $100 million into an escrow account to fund post-closing purchase price 
adjustments for (i) shortfalls in Santee Cooper’s net working capital, capital 
                                                     
 25 The calculations included herein have been normalized from the numbers provided in the NextEra 
Sale Bid. 
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expenditures, and nuclear decommissioning funds, (ii) accounting errors in Santee 
Cooper’s financial statements, and (iii) increases in Santee Cooper’s debt principal 
above $6.859 billion; once all post-closing adjustments are made, the amount, if any, 
remaining in the escrow account would be released to Santee Cooper for the benefit 
of the State; and 
· Provide $941 million in customer refunds or rate credits within 180 days of closing as 
follows:  
o $541 million to current and former wholesale and retail customers who paid utility 
bills based upon rates that included VCSNS 2 and 3 costs, which is intended to 
settle the Cook Litigation; and  
o $400 million to current wholesale and resale customers.  
In addition, NextEra commits to fixed rates for the four-year period following closing 
for all Santee Cooper retail and wholesale customers, including Central, as established by its 
proposed legislation. However, as a result of overcoming the economic burdens involved in 
a conversion of Santee Cooper from a publicly-owned utility to an IOU, the Professional 
Service Experts estimate that the rates charged to customers in aggregate would be 
$161 million (on an NPV basis over a 20-year period) above the projected rates in the Reform 
Plan, which is less than 1% of total ratepayer costs. 
NextEra’s power supply plan would be pre-approved by the General Assembly as 
part of the sale and would not be subject to standard prudence and public review processes 
at the SCPSC. Key elements of the new power supply plan are highlighted below: 
· Retirement of 1,150 MW of coal-fired generating capacity at Winyah by 2024, with the 
phase-out beginning in 2021; 
· Addition of 1,250 MW of new natural gas-fired generating capacity in Fairfield 
County to be built by 2023; 
· Addition of 300 MW of capacity upgrades at Rainey; 
· Addition of 800 MW of solar by 2024; and 
· Addition of 50 MW of battery storage co-located with solar by 2023. 
NextEra’s proposal incorporates reductions to Santee Cooper’s workforce. More 
specifically, it contemplates the reduction of Santee Cooper’s 2020 budgeted headcount from 
1,675 full-time employees to 970 employees by 2025. Until the end of the first full calendar 
year following the year in which the closing occurs, NextEra would provide each Santee 
Cooper employee it chooses to hire with: (i) cash compensation that is at least equal to such 
employee’s base pay and cash bonus opportunities at Santee Cooper immediately prior to 
closing and (ii) employee benefits no less favorable than the employee benefits NextEra 
provides to similarly situated NextEra employees. SCP&L employees would be given vesting 
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credit for prior Santee Cooper service and would be eligible for NextEra’s defined benefit 
pension plan as well as NextEra’s 401(k) plan with employer matching contributions. 
The NextEra Sale Bid would be financed with a combination of equity, debt, and 
securitization proceeds: $5.4 billion of equity from NextEra, $2.7 billion of new utility debt at 
SCP&L, and $1.3 billion in securitization bonds to be authorized by the General Assembly. 
The NextEra Sale Bid provides for NextEra’s assumption of a limited number of 
specified liabilities of Santee Cooper. Importantly, all other liabilities of Santee Cooper, 
whether known or unknown, would remain with Santee Cooper. Santee Cooper’s retention 
of liabilities effectively shifts the burden of these liabilities from its ratepayers to the taxpayers 
of South Carolina. The liabilities retained by Santee Cooper may be offset by the consideration 
contemplated by the NextEra Sale Bid and the unrestricted cash retained by Santee Cooper. 
Under the NextEra Sale Bid, NextEra does not assume any liability associated with 
VCSNS 2 and 3 or the Dominion DCA Claims. NextEra does, however, provide a customer 
refund of $541 million to current and former wholesale and retail customers who paid utility 
bills based upon rates that included VCSNS 2 and 3 costs, which is intended to settle the Cook 
Litigation.  
Further, under the NextEra Sale Bid, NextEra does not assume Santee Cooper’s 
existing pension liabilities and liabilities related to the OPEB Trust for active or inactive 
employees, and as a result, those liabilities would be shifted to the State, and Santee Cooper 
would be responsible for all severance costs of its employees. These expenses and liabilities 
are estimated at $525 million. The State may choose to use the $500 million cash proceeds 
received from NextEra or the unrestricted cash balances of Santee Cooper at closing to pay 
these employee-related liabilities and costs.  
The Revised Asset Purchase Agreement contemplates a $100 million termination fee 
payable by NextEra to Santee Cooper for the benefit of the State in the event that NextEra 
fails to consummate the closing in accordance with the terms and conditions thereof. 
2. Conditionality/Legislative and Regulatory Requirements 
NextEra’s obligation to enter into the Revised Asset Purchase Agreement with Santee 
Cooper is subject to the satisfaction of various conditions, including: (i) approval of the 
NextEra Sale Bid; (ii) adoption of NextEra’s proposed legislation; (iii) execution of the 
proposed Revised Power Purchase Agreement with Central; (iv) execution of certain fee-in-
lieu of tax and other tax exemption agreements; (v) delivery of a bond opinion from NextEra’s 
counsel; and (vi) finalization of the definitive documentation of the NextEra Sale Bid. 
If NextEra and Santee Cooper enter into the Revised Asset Purchase Agreement, 
closing of the sale is subject to the satisfaction of various conditions (in addition to conditions 
customary for a transaction of this type), including:  
· The receipt of certain regulatory approvals of the transactions contemplated by 
NextEra’s Revised Asset Purchase Agreement, including approvals from the FERC, 
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the SCPSC, and the NRC, in each case, subject to applicable standards set forth in the 
Revised Asset Purchase Agreement; 
· The following must be in full force and effect as of the closing date: (i) NextEra’s 
proposed legislation; (ii) the proposed Revised Power Purchase Agreement between 
Central and NextEra; (iii) the agreement among Central, Santee Cooper, and NextEra 
terminating the Central Coordination Agreement; and (iv) the fee-in-lieu of taxes and 
other tax exemption agreements; 
· The pre-closing estimate of the aggregate post-closing adjustments with respect to 
(i) changes in Santee Cooper’s net working capital, capital expenditures, and/or 
nuclear decommissioning funds, as compared to targets specified in the Revised Asset 
Purchase Agreement; (ii) accounting errors in Santee Cooper’s financial statements; 
and (iii) increases in Santee Cooper’s debt principal above $6.859 billion must not be 
expected to reduce the overall consideration by more than $100 million; and 
· Santee Cooper must have provided NextEra with prompt and ongoing access to 
Santee Cooper’s books, records, officers and employees, and financial information 
during the period between the execution of the Revised Asset Purchase Agreement 
and closing. 
The proposed legislation submitted with the NextEra Sale Bid includes the following 
provisions. 
· The legislation mandates, and deems prudent, NextEra’s proposed power supply 
plan: 1,250 MW of gas-fired generation, 300 MW added to the Rainey gas-fired plant, 
800 MW of solar, and 50 MW of battery storage. 
· If a power supply plan resource experiences delay due to permitting or state laws or 
regulations, NextEra can substitute replacement generation of like amount and cost 
unilaterally. The substituted generation would need an environmental permit, but it 
cannot be challenged based on need or location. 
· NextEra must use competitive bidding processes to find the best contractors to 
provide the best overall value for the materials and services necessary for the safe and 
reliable construction of new assets. However, NextEra and its affiliates would be 
permitted to compete in the bidding processes, provided that if NextEra or its affiliates 
participates in a bidding process, such bidding process will be overseen by the SCPSC. 
In addition, NextEra or its affiliates will be entitled to own the constructed asset, and 
there is no requirement to consider an arrangement whereby SCP&L would contract 
for power from a facility owned by a third party. 
· For four years, SCP&L’s base rates would equal Santee Cooper’s rates as of October 1, 
2019, subject to certain adjustments to the fuel adjustment clause to meet a total 
average system rate of $64/MWh, inclusive of all rate credits. During this period 
SCP&L could not raise its rates. But as discussed below, it can: (i) book certain 
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unrecovered costs to charge customers later and (ii) seek “riders” to recover other cost 
increases.26 
·  SCP&L could defer as a regulatory asset the unrecovered net book value for coal-fired 
generation facilities retired during the four-year fixed rate period and could earn a 
return until fully amortized over 30 years, with such recovery and amortization to 
begin when new rates are set after the fixed rate period. This provision is consistent 
with standard regulatory practice. 
· If SCP&L begins construction on plants called for by its supply plan, but then stops 
construction, it could recover its costs only if its failure to complete the plants is due 
to changes in federal or state laws or regulations. 
· For one year after the sale, SCP&L would be exempt from existing South Carolina law 
in these areas: (i) net metering (except that SCP&L would continue Santee Cooper’s 
net metering program during the first year), (ii) mandatory utility purchases of 
renewable energy, (iii) retail customers’ voluntary renewable energy purchases, 
(iv) issuances of securities (provided that SCP&L issues no securities that change its 
equity ratio from 52.2%), and (v) the community solar program. 
· NextEra’s proposed legislation includes no “ring-fencing”—a set of measures that 
attempts (but does not guarantee) protection of the utility and its customers from the 
business risks created by NextEra’s other holdings. 
· For approximately $1.3 billion of debt, NextEra proposes securitization. Securitization 
is used by NextEra as an additional source of funds with a low cost of capital by: 
(i) causing customer payments to flow nearly automatically to the lenders, and 
(ii) placing the State’s guarantee behind those payments. 
                                                     
 26 More specifically, SCP&L could charge customers after the four-year period for the following 
categories of costs incurred during that period: (i) all costs associated with the legislatively-
approved power supply plan (subject to the above-described guarantees); (ii) any gypsum contract 
cost above a forecasted threshold; (iii) all costs “related to . . . significant events leading to state 
emergency declarations, including storms, sabotage, or other attacks; . . . significant cybersecurity 
or cyber events”; (iv) costs incurred to retire or dismantle the Cross and Winyah generating units; 
and (v) cost resulting from changes in laws or regulations that would have been applicable to 
Santee Cooper. For categories (ii) through (v), that later recovery is available only if the costs are 
both outside SCP&L’s control and prudently incurred. The SCPSC also must approve reasonable 
costs, incurred during the four-year period, relating to “storm losses, changes in tax rates, and 
changes in laws or regulations.”  
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B. Evaluation 
1. Items Listed in Section 2 of the Joint Resolution 
a. Financial Capability of Bidder (JR §2(A)(1)) 
NextEra is the largest publicly traded utility holding company globally with a market 
capitalization of approximately $125 billion as of January 17, 2020. NextEra is listed on the 
New York Stock Exchange under the ticker “NEE” and has been in continuous existence since 
1925, when it was originally organized as Florida Power & Light. NextEra currently has high 
investment grade credit ratings of A-, A-, and Baa1 from S&P Global Ratings, Fitch Ratings, 
and Moody’s Investors Services, respectively. NextEra has full financial capabilities to 
complete the transaction. NextEra proposes to form a new, wholly-owned subsidiary 
(SCP&L) to own the acquired assets of Santee Cooper and operate the business of Santee 
Cooper. NextEra is contractually obligated as the buyer under the NextEra Revised Asset 
Purchase Agreement, and thus its financial resources stand behind the contractual obligations 
in the agreement (including making all payments required to be made by the NextEra Revised 
Asset Purchase Agreement). Once the transaction is closed, the acquired Santee Cooper 
business will be owned and operated by SCP&L. As is true for any legally separate subsidiary 
of a holding company such as NextEra, once NextEra’s obligations under the Revised Asset 
Purchase Agreement are satisfied, the holding company (NextEra) and its other subsidiaries 
would not be legally obligated to provide ongoing funding or other financial support to 
SCP&L. This corporate ownership structure (a holding company with wholly owned 
subsidiaries, each of which operates a utility) is common among IOUs like NextEra that 
operate multiple utilities. This is the structure that NextEra already has in place for its existing 
utilities, both of which are financially sound, with substantial assets and broad access to a 
range of financing alternatives. 
b. Bidder’s Plan to Address Santee Cooper’s Bonds and Other 
Indebtedness (JR §2(A)(2)) 
The NextEra Sale Bid proposes to defease or repay at the closing up to $6.859 billion 
of Santee Cooper’s outstanding debt, including a $6.553 billion payment in respect of Santee 
Cooper’s long-term debt and a $306 million payment in respect of Santee Cooper’s short-term 
debt. Additionally, NextEra would be responsible for all of the defeasance or make-whole 
costs associated with Santee Cooper’s long-term debt, which are estimated to be $1.05 billion 
as of December 31, 2019. NextEra would bear the full risk should such defeasance or make-
whole costs exceed $1.05 billion. 
The NextEra Sale Bid includes a draft opinion letter from Hogan Lovells US LLP 
supporting the plan outlined above (the “NextEra Opinion Letter” set forth as Exhibit C.4 to 
this Report). The NextEra Opinion Letter concludes both that the NextEra Sale Bid would not 
violate the resolutions under which Santee Cooper’s outstanding debt was issued and that, 
beyond discharging the debt and satisfying Santee Cooper’s obligations under the 
resolutions, the bid would not otherwise impact the State. NextEra has agreed to provide an 
additional opinion at the time of signing of NextEra’s Revised Asset Purchase Agreement to 
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the effect that the execution and delivery of NextEra’s Revised Asset Purchase Agreement 
would not adversely affect the tax exemption of Santee Cooper’s bonds.  
NextEra would defease all of Santee Cooper’s debt at closing, and following the fixed 
rate period, SCP&L would charge customers according to its costs and standard regulatory 
rate-making practices. 
c. Consideration, in Cash, to be Paid by the Bidder to the State for the 
Benefit of South Carolina and its Taxpayers (JR §2(A)(3)) 
As discussed in Section V.A.1, the NextEra Sale Bid provides for defeasance or 
repayment of up to $6.859 billion of Santee Cooper’s outstanding long-term and short-term 
debt, along with the payment of any defeasance or make-whole costs related to Santee 
Cooper’s long-term debt. It also provides for cash payments of $515 million by NextEra to 
Santee Cooper for the benefit of the State that can be used by the State to help cover the cost 
of various liabilities not being assumed by NextEra and that the State would be left to address 
because Santee Cooper would cease to be an operating entity upon the closing of the sale 
transaction. It is worth noting that the cash on Santee Cooper’s balance sheet (estimated by 
Santee Cooper to be approximately $500 million on December 31, 2020) is an excluded asset 
under NextEra’s Revised Asset Purchase Agreement and would be retained by Santee Cooper 
for the benefit of the State. 
d. Projected Rates and Revenue Requirements for Retail Customers over 
Next 20 Years, Plans Demonstrating how these Rates Can Be 
Achieved, and the Bidder’s Willingness to Contractually Agree to 
those Rates (JR §2(A)(4)) 
(i) Normalization Adjustments to Bidder’s Proposal Implemented by 
Professional Service Experts 
As discussed in Section II.H.1, the Professional Service Experts applied normalization 
adjustments to the NextEra Sale Bid to adhere to the Fixed, Supported, and Variable 
Assumptions as set forth in the Process Letter in order to facilitate comparison on a consistent 
basis with the Reform Plan, the Management Proposals and the other Sale Bid. The 
Professional Service Experts used their professional judgement for a number of assumptions 
based on industry research and their expertise in these areas. Normalization adjustments 
were applied to natural gas fuel prices, general and administrative expenses, transmission 
and distribution capital cost and operating expenses, nuclear generation operating expenses, 
coal-fired generation operating expenses, natural gas-fired generation operating expenses, 
and additional investments required to maintain reliable operation. A detailed description of 
the normalization factors applied to the NextEra Sale Bid follows. 
· Natural Gas Prices - NextEra proposed utilizing financial hedges to procure gas at 
Henry Hub at under $3/MMBtu through 2031. For 2032 through 2039, NextEra 
utilizes the EIA Case. The Professional Service Experts evaluated the NextEra Sale Bid 
using both the EIA Case and the Market Case, as discussed in Section II.H.1.c. 
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· Debt Interest Rate - NextEra’s submitted rate projections include an assumed average 
cost of debt of 2.75% for each year in the rate projection period (2020-2039). This 
interest rate was normalized upwards by the Department’s Professional Service 
Experts and held constant at 3.19% throughout the forecast period. This adjustment 
reflects a more realistic expectation of the utility’s average cost of debt financing. The 
Professional Service Experts assumed that SCP&L would have access to debt at a 
credit rating of A- (S&P), which is consistent with NextEra credit rating. 27 The 
Professional Service Experts assumed an average debt tenor of 15 years. Current 
market yields for “A” rated utility bonds are at 2.73% (ten-year) and 3.40% (20-year), 
indicating an expected 15-year rate for an “A-” utility of 3.19%, inclusive of a 
12.5 basis-point spread from “A” rated securities.28 
· General and Administrative Expenses - NextEra forecast significant savings relative 
to the Sensitivity Case across three categories of expenses: Customer Accounts 
(savings of 77%), Sales Expense (savings of 68%), and Administrative & General 
(savings of 33%). The NextEra Sale Bid describes its plans to achieve these savings by 
moving a substantial portion of these functions from Moncks Corner to NextEra’s 
headquarters in Juno Beach, Florida. This transition would include moving many of 
Santee Cooper’s existing processes and software systems to those used by NextEra 
and its subsidiaries FP&L and Gulf Power, as well as reducing staff at the Moncks 
Corner offices. 
 
While it is possible that NextEra may be able to achieve the full extent of its proposed 
savings, there is uncertainty around the likelihood, amount, and timing of these 
savings. After decades of Santee Cooper operating using its own internal systems and 
processes, the transition of many critical functions to Juno Beach may result in 
challenges and additional costs, which are hard to estimate at this time. The NextEra 
Sale Bid provided inadequate information to justify the expectation that all cost 
savings would be realized as proposed, nor did it contractually agree or commit to 
delivering these savings. Accordingly, to support the reasonableness and likelihood 
of achievement of rate projections, the Department’s Professional Service Experts 
reduced NextEra’s projected savings to the following values: Customer Accounts 
(savings of 50%), Sales Expense (savings of 50%), and Administrative and General 
(savings of 25%). The effect of these normalization adjustments is a reduction from 
$1.2 billion in savings in NextEra’s proposal compared to the Base Case to 
$892 million in savings in the normalized projection over the 20-year forecast period. 
· Transmission and Distribution Operations and Maintenance Expenses - The 
NextEra Sale Bid forecasts substantial savings in annual O&M expenses for 
                                                     
 27 NextEra, “Investor Relations: Financial Outlook,” 
<http://www.investor.nexteraenergy.com/fixed-income-investors/financial-strength> accessed 
January 21, 2020. 
 28 Bloomberg Utility Index Yields as of December 27, 2019. Basis spread from “A” to “A-” is imputed 
from an average 25-point spread between 10-year and 20-year “A” and “BBB+” securities. 
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transmission (savings of 50%) and distribution (savings of 30%) relative to the 
Sensitivity Case. Insufficient cost breakdowns, cost-cutting programs, or other 
measures were provided to justify the projected cost reductions, and NextEra did not 
contractually agree or commit to delivering these savings. 
 
The Professional Service Experts conducted their own analysis to evaluate the 
reasonableness of the projections by comparing NextEra’s forecast for SCP&L 
distribution O&M to FP&L’s historic performance. The Professional Service Experts 
found SCP&L projections to be comparable to significantly higher across several 
different comparison metrics, which the Professional Service Experts believe would 
be further exacerbated by differences in geography and asset conditions. The 
Professional Service Experts normalized these assumptions to savings of 25% on 
transmission O&M and savings of 15% on distribution O&M by 2024, held constant 
thereafter. The cumulative effect of these normalization adjustments is an increase in 
$274 million over the 20-year forecast period. 
· Distribution Capital Expenditures - NextEra forecasted an increase in distribution 
capital expenditures relative to the Santee Cooper Reform Plan. NextEra did not 
provide sufficient justification for these increases in capital expenditures so the 
Professional Service Experts normalized this downward such that it incurred only 
$111 million in additional capital expenditures relative to the Reform Plan. The 
Professional Service Experts did not normalize NextEra’s transmission capital 
expenditure forecast because there were not material differences between NextEra’s 
Sale Bid and Reform Plan. 
· Myrtle Beach Transmission Solution - Analysis by Santee Cooper suggests that 
200 MW of new local generation is needed to maintain reliability in the Myrtle Beach 
area following the retirement of the Winyah Generating Station. NextEra assumed this 
could be solved with a low-cost synchronous condenser, but prior power flow 
analysis shows this would not fully resolve the issue. The Professional Service Experts 
added $90 million in transmission upgrade costs to complement the synchronous 
condenser to ensure network reliability in NextEra’s plan. 
· Nuclear Operations and Maintenance Expenses - NextEra assumed total nuclear 
O&M expenses (fixed plus variable) at V. C. Summer to be lower than the amount 
included in the Revenue Requirement Model. The Professional Service Experts do not 
expect NextEra to be able to deliver these savings because Dominion, not Santee 
Cooper, is the operator of this power plant and thus determines maintenance 
schedules, budgets, costs, etc. The Professional Service Experts fixed this assumption 
to be consistent across all proposals. 
· Cross Operations and Maintenance Expenses - NextEra’s proposal forecasts a 20% 
reduction in fixed O&M expenses at the Cross Generating Station, but it did not 
provide sufficient support for how these savings would be achieved or contractually 
commit to providing these savings. Conversations between the Professional Service 
Experts and Santee Cooper suggest that this level of savings is unattainable without 
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partial retirement of the plant, which NextEra is not proposing. The Professional 
Service Experts reduced these projected savings to 10% below Santee Cooper baseline 
levels. The effect of this adjustment is an increase of slightly more than $100 million 
over the 20-year forecast period. 
· Annual Gas Firm Transport Fee - NextEra envisions contracting for firm 
transportation delivery of natural gas from Henry Hub to the new gas-fired combined 
cycle power plant at the V.C. Summer site. NextEra did not provide documentation 
for this assumption, and the Professional Service Experts do not believe this is a 
competitive advantage relative to Santee Cooper or any other owner or manager. The 
Professional Service Experts assumed procurement of gas in Transco Zone 5 and 
delivery to the combined cycle pipeline lateral at a cost of $0.23/MMBtu.29 
· 2x1 Combined Cycle Gas Turbine Fixed Operations and Maintenance Expenses - 
NextEra assumes fixed O&M to be $4.63/kW-year. This value is very close to the 
combined cycle fixed O&M cost provided in the Revenue Requirement Model, which 
the Professional Service Experts used as the normalized value.  
· 2x1 Combined Cycle Gas Turbine Variable Operations and Maintenance Expenses 
- NextEra forecasts variable O&M and major maintenance together to amount to 
slightly more than $2/MWh. This is very close to the combined cycle variable O&M 
cost provided in the Revenue Requirement Model, which the Professional Service 
Experts used as the normalized value.  
· 2x1 Combined Cycle Gas Turbine Heat Rate - NextEra forecasts an average heat rate 
of 6,053 Btu/kWh for the new gas-fired combined cycle power plant. Heat rate 
estimates can vary widely depending on actual operations of a power plant. The 
Professional Service Experts used a slightly higher value of 6,300 Btu/kWh30 which 
was used for new H-class 2x1 CCGT plants across proposals. 
                                                     
 29 The NextEra resource plan results in a planning reserve margin well above the reliability target, 
starting in 2024. For years when the planning reserve margin is exceeded by a significant margin, 
the firm transport fee is reduced to only cover the portion of the plant’s capacity that is needed to 
meet the target planning reserve margin.  
 30 EIA, Cost and Performance Characteristics of New Generating Technologies, Annual Energy 
Outlook 2019, https://www.eia.gov/outlooks/aeo/assumptions/pdf/table_8.2.pdf.  
 80 
Table 4 provides a numerical summary of normalization assumptions that were 
applied to the NextEra Sale Bid. 
Table 4: Normalization Assumptions (NextEra Sale Bid)  
Item Unit Submitted Normalized Change 
Natural Gas Prices    See discussion    
Debt Interest Rate % 2.75% 3.19% 16% 
General & Administrative  See discussion  
Transmission O&M  See discussion  
Distribution O&M  See discussion  
Distribution CapEx  See discussion  
Myrtle Beach Transmission $MM $9.5 $100.0 953% 
Nuclear O&M  See discussion  
Cross O&M  See discussion  
Annual Gas Firm Transport Fee  See discussion  
2x1 CCGT Fixed O&M $/kW-yr $4.63 $4.90 6% 
2x1 CCGT Variable O&M $/MWh $2.06 $2.35 14% 
2x1 CCGT Heat Rate Btu/kWh 6,053 6,300 4% 
(ii) Normalized Rate Projections 
Rate projections on a normalized basis for the NextEra Sale Bid over the next 20 years 
are shown in Figure 11. These projections are shown under both the EIA Case and the Market 
Case price forecasts discussed above. 
Figure 11: NextEra 20-Year Rate Projections  
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The Professional Service Experts evaluated the projected revenue requirements and 
average rates ($/MWh) across all customer classes, as well as the proposed allocation of costs 
and average rates to Central, retail, and other customer classes based on information provided 
by Santee Cooper on its current and past cost allocation and ratemaking practices. The 
information provided by Santee Cooper was adequate for the Professional Service Experts to 
determine that proposed increases or decreases in system costs would be initially 
proportionate between retail and wholesale customers (including Central), as required by the 
Joint Resolution. The Professional Service Experts, however, did not have sufficient 
information to project detailed rates for each customer class with a high degree of accuracy. 
As a result, the Professional Service Experts present the average system rates for comparison 
among the options presented in this Report, noting that in each option, cost increases or 
savings are shared proportionately among retail and wholesale customers. 
e. Bidder’s Plans for Generation, Power Purchases, and Other 
Resources over Next 20 Years (JR §2(A)(5)) 
NextEra proposes to transition from Santee Cooper’s generating resource portfolio 
that is largely coal-dominated today to one held by SCP&L that is cleaner, more cost-efficient, 
and more diverse. NextEra proposes to retire Winyah, a 1,150 MW coal-fired power plant, in 
two phases by 2024; and add 800 MW of solar capacity, a 1,250 MW natural gas-fired 
combined cycle power plant, 50 MW of battery storage, and up to 200 MW of natural gas-
fired capacity via tolling agreements with existing power plants. These retirements and 
additions are shown in Figure 12 and are summarized in chronological order below: 
· 2021: Loss of Santee Cooper’s SEPA allocation (151 MW); 
· 2021: Retire Winyah units 1 and 2 (570 MW);31 
· 2021: Upgrade the Rainey combustion turbines (approximately 300 MW); 
· 2023: Retire Winyah Units 3 and 4 (580 MW);32 
· 2023: Add a 2x1 natural gas-fired combined cycle power plant in Fairfield County 
(1,250 MW); 
· 2022–2024: Add solar capacity (800 MW); and 
· 2022–2023: Add batteries with four hours of energy storage (50 MW). 
The Professional Service Experts evaluated these change to the generating resource 
portfolio to ensure that the new electric system would reasonably be expected to be reliable. 
                                                     
 31 NextEra proposes retiring these units part way through the year, which is why the chart includes 
these units in 2021. 
 32 NextEra proposes retiring these units part way through the year, which is why the chart includes 
these units in 2023. 
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Based on this analysis, the Professional Service Experts have determined that the system 
under NextEra’s proposal would have ample generating capacity to satisfy SCP&L’s PRM.33 
In addition, starting in 2023 when the combined cycle power plant would come online, the 
system would have significantly more capacity than needed to satisfy the PRM. By 2038, load 
growth requires additional capacity to ensure reliability, and NextEra envisions entering into 
tolling agreements with existing power plants during this time. 
Figure 12: Installed Capacity Over Time (NextEra Sale Bid) 
 
Figure 13 shows the projected fuel mix for energy generated by NextEra’s proposed 
resource portfolio over the 20-year period through 2039. It is calculated using the Revenue 
Requirement Model that dispatches the generation portfolio in a least-cost manner to serve 
load and is based on the Market Case natural gas price forecast. The energy mix shifts to more 
renewable energy (solar) and significantly more natural gas-fired generation following the 
construction of the new natural gas-fired combined cycle power plant. 
Figure 13: Generation Energy Mix Over Time (NextEra Sale Bid) 
 
                                                     
 33 The PRM is a reliability target that ensures that a utility has enough generating capacity to satisfy 
energy demand during peak conditions, plus a margin to account for unforeseen circumstances. 
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NextEra proposes a resource plan in the near term that would be authorized and 
mandated through legislation. Beyond these initial legislated resources, the resource plan is 
not set in stone and would be subject to change based on, among other things, changes to 
state law, gas prices, resource costs, energy demand, and environmental regulations. 
f. Bidder’s Plans for Transmission Investment over Next 20 Years (JR 
§2(A)(6)) 
Table 5 shows the transmission and distribution capital expenses over the 20-year 
study period, summed over five-year intervals from 2020 through 2039. The Professional 
Service Experts normalized the distribution capital expenditures, as discussed in Section 
V.B.1.d(i). The transmission capex over the 20-year period totals $1,235 million, and the total 
distribution capex over the same period is $1,185 million (in nominal dollars, not NPV). 
Table 5: Transmission and distribution capital expenditures ($000s nominal) 
 2020-2024 2025-2029 2030-2034 2035-2039 Total 
Transmission $195 $261 $379 $400 $1,235 
Distribution $258 $290 $336 $302 $1,185 
Total $453 $550 $715 $702 $2,420 
g. Bidder’s Willingness to Bear any Costs Required by FERC to 
Mitigate Market Power Resulting from an Acquisition of Santee 
Cooper (JR §2(A)(7)) 
The Joint Resolution requires evaluation of “the bidder’s willingness to bear any costs 
required by the FERC to mitigate market power resulting from an acquisition of Santee 
Cooper.” 
The potential for the FERC to require market power mitigation arises from the fact 
that, as recognized in its bid, SCP&L would require prior approval of FERC under Section 203 
of the Federal Power Act in order to acquire the electric transmission and generating assets 
of Santee Cooper. FERC can be expected to grant such approval if it finds, among other things, 
that a proposed transaction would have no adverse effect on competition in the market for 
wholesale electric power. If FERC instead finds that a proposed transaction may have an 
adverse effect, as a condition of approving the transaction, it may require market power 
mitigation measures including, but not limited to, divestiture of electric generating assets by 
either the buyer or Santee Cooper. 
NextEra has not committed in its bid to bear any costs that may result if FERC imposed 
market power mitigation but notes that it “does not anticipate that any mitigation of 
horizontal market power would be required.” The Department and the Professional Service 
Experts agree that it is unlikely that any mitigation measures would be required because 
NextEra neither owns nor is affiliated with any electric generation in close geographic 
proximity to the acquired assets. Accordingly, it is unlikely that FERC would find that the 
purchase of Santee Cooper’s assets by SCP&L would have an adverse effect on competition 
and so require market power mitigation. 
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h. Bidder’s Provision of Reasonable Financial and Other Protections 
for Santee Cooper Employees and Retirees (JR §2(A)(8)) 
The NextEra Sale Bid requires the State to pay for the current unfunded pension and 
other liabilities to the OPEB Trust for active and inactive Santee Cooper employees out of the 
cash payment from NextEra and/or cash on Santee Cooper’s balance sheet that the State 
would retain at close. Santee Cooper’s estimated unfunded pension and OPEB Trust balance 
totals $511 million. Santee Cooper would also be required to pay an aggregate of 
approximately $14 million of accrued vacation to its employees upon consummation of the 
sale. These liabilities total $525 million. The former SCP&L employees would no longer be 
eligible for the State’s benefits, but NextEra would provide SCP&L employees with vesting 
credit for prior Santee Cooper service and SCP&L employees would be eligible for NextEra’s 
defined benefit pension plan, 401(k) plan, and employer matching contributions commencing 
at closing. 
NextEra has no obligation to hire any of Santee Cooper’s employees. Until the end of 
the first full calendar year following the year in which the closing occurs, NextEra would 
provide each Santee Cooper employee it chooses to hire with: (i) cash compensation that is at 
least equal to such employee’s base pay and cash bonus opportunities at Santee Cooper 
immediately prior to closing and (ii) employee benefits that are no less favorable than the 
employee benefits NextEra provides to similarly situated NextEra employees (rather than 
benefits similar to what those employees currently receive from Santee Cooper). SCP&L 
employees would be given vesting credit for prior Santee Cooper service and would be 
eligible for NextEra’s defined benefit pension plan as well as NextEra’s 401(k) plan with 
employer matching contributions. Those employees not hired by SCP&L would remain 
employed by Santee Cooper until terminated.  
i. Projection of Jobs Bidder Expects to Eliminate Within Five Years if it 
Acquires Santee Cooper (JR §2(A)(9)) 
The NextEra Sale Bid provides for reductions in workforce from Santee Cooper’s 
budgeted 2020 headcount of 1,675 employees. Table 6 shows NextEra’s projected headcount 
through 2025. 
Table 6: NextEra Sale Bid Projected Employees 2021-2025 
 2021 2022 2023 2024 2025 
Employee Headcount 1,330 1,115 1,015 970 970 
j. Bidder’s Proposed Location for its Headquarters Post-Acquisition 
(JR §2(A)(10)) 
The headquarters of SCP&L would be in Moncks Corner. However, the headquarters 
of NextEra would remain in Juno Beach, Florida. According to email communication between 
NextEra and Moelis, the CEO of SCP&L and all of her direct reports would be based in 
Moncks Corner, but would report to NextEra executives in Juno Beach. 
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k. Whether Bid Included or Excluded the Assets Collectively Included 
Under FERC Project No. 199 License (JR §2(A)(11)) 
The NextEra Sale Bid includes the transfer of the FERC License and all related 
hydroelectric assets (including associated recreational facilities at Lake Moultrie and Lake 
Marion). A license transfer can only occur with FERC approval, which requires a finding that 
the transferee is qualified to hold the license and operate the project. NextEra has a history of 
operating hydroelectric facilities under FERC license. More specifically, NextEra, through 
FPL Energy Maine, owned and operated 29 hydroelectric facilities and seven storage facilities 
in Maine from 1999 to 2012 which included the requirement to maintain more than 300 FERC 
and non-FERC licensed public recreation sites. 
l. Bidder’s Capacity and Willingness to Partner with the State for 
Future Economic Development Projects (JR §2(A)(12)) 
Although NextEra would not be contractually committed to do so, its Sale Bid says 
that NextEra intends to: (i) maintain Santee Cooper’s existing charitable contributions, 
(ii) continue to support the State’s effort to attract and retain businesses, including the 
establishment of an economic development team in South Carolina to work closely with the 
South Carolina government and assist with the development of economic incentives, and 
(iii) ensure that Santee Cooper continues to provide an economic development tariff. 
m. Comparison of Bidder’s Service Territory, if the Bid is Successful, 
with Investor-Owned Utilities Serving South Carolina (JR §2(A)(13)) 
NextEra does not currently operate a utility in South Carolina. SCE&G, which is now 
owned by Dominion, directly serves approximately 725,000 electric customers in a service 
territory of approximately 17,000 square miles.34 If NextEra acquires the business of Santee 
Cooper, it would directly provide electric service to approximately 185,000 South Carolina 
customers throughout a considerably smaller service territory.35 Significant portions of Santee 
Cooper’s electric service territory are adjacent to SCE&G’s.36 
n. Any Terms or Conditions Bidder Would Require to Complete the 
Purchase of Santee Cooper (JR §2(A)(14)) 
See discussion of conditions in Section V.A.2. 
                                                     
 34 SCE&G also directly serves natural gas customers in a service territory of approximately 22,000 
square miles. 
 35 Santee Cooper does not appear to publish statistics on the physical size of its service territory. 
 36 In addition, SCE&G’s gas service territory overlaps with the vast majority of Santee Cooper’s 
electric service territory. 
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o. Submission of Historical Regulatory Filings (JR §2(A)) 
Section 2(A) of the Joint Resolution requires each Bidding Entity to submit “its 
regulatory filings within the past seven years from each state where the bidder provides 
electric service that are related to the bidder’s forecasts for electric generation, transmission, 
and distribution; requests for generation and/or transmission projects; electric rate requests 
made by the bidder; and requests to acquire, merge with, or manage another electric utility, 
and the final disposition of each request.” NextEra complied with this requirement. 
Specifically, NextEra submitted materials relating to numerous dockets initiated by 
FP&L. These dockets related to forecasts of generation and transmission needs; construction 
and siting of new generation and transmission; increases in base rates; requests for recovery 
of costs relating to fuel and capacity purchases, environmental compliance, energy 
conservation investments, nuclear plant uprates; and FP&L’s acquisition of the electricity 
system owned and operated by City of Vero Beach. In addition, NextEra provided materials 
on its unsuccessful efforts to acquire Hawaiian Electric Industries and the Texas utility Oncor. 
These regulatory filings revealed no reason for concern or to favor or disfavor 
NextEra. The regulatory filings, whether submitted by attorneys, company officials, or expert 
witnesses, were of a professional quality typical of such submissions. 
p. Verification of Bidder Information, Request for Additional 
Information if Needed (JR §2(B)(1)) 
The Department and the Professional Service Experts sought to verify the accuracy of 
the information that NextEra provided throughout the course of the Bidding Process in 
connection with the NextEra Sale Bid. The Department and the Professional Service Experts 
requested additional information and sought clarification of previously submitted 
information from NextEra and its advisors when they deemed appropriate during their 
analysis and evaluation of the NextEra Sale Bid. 
This Report does not constitute an endorsement of the Reform Plan, the Dominion 
Management Proposal, or the Next Era Sale Bid. To assist in the General Assembly and the 
Governor in their consideration of the three alternatives, this Report identifies information 
that the Professional Service Experts could verify. Phrases such as “NextEra asserts” or 
“NextEra projects” mean that the Professional Service Experts have not been able to verify 
such information, but unless otherwise indicated, have no reason to believe is untrue. 
q. List of Items Excluded from Sale (JR §2(B)(2)) 
NextEra proposes the exclusion of certain items as more fully described in Section 2.3 
of the Revised Asset Purchase Agreement (with such capitalized terms used below and not 
defined in this Report having the respective meanings given to them in NextEra’s Revised 
Asset Purchase Agreement): 
· Cash and Cash Equivalents (exclusive of cash in Nuclear Decommissioning Trusts and 
other restricted funds); 
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· All books and records that Santee Cooper is prohibited from disclosing or transferring 
to a buyer; 
· All Santee Cooper Marks and rights and names; 
· All accounting records and internal reports related exclusively to assets of Santee 
Cooper that are not Purchased Assets; 
· Any refund or credit that is received within two taxable years after the Closing Date 
with respect to taxes related to the business, Purchased Assets, or the Assumed 
Obligations; 
· Certain insurance policies, and rights, claims, or causes of action thereunder; 
· Certain Benefit Plans and all assets related to any Benefit Plan; 
· All rights, claims, causes of action, and defenses against third parties to the extent 
directly and exclusively relating to any Excluded Asset or any Excluded Liability; 
· Rights of Santee Cooper arising under or in connection with NextEra’s Revised Asset 
Purchase Agreement; 
· Records and litigation databases maintained by Santee Cooper or Santee Cooper’s 
counsel with respect to Retained Actions; 
· Any employment agreement or retention agreement entered into between Santee 
Cooper and any current or former director, officer, or employee that does not 
constitute an Assigned Employment Agreement; 
· Any indemnification, reimbursement, or similar agreement between Santee Cooper 
and any current or former director, officer, employee; 
· The Central Coordination Agreement, the SEPA Contract, other scheduled contracts 
or agreements, contracts described in clauses (i) through (xxvii) of Section 5.8(a) of the 
Revised Asset Purchase Agreement that exist on the Execution Date but are not 
disclosed on Schedule 5.8(a) of the Revised Asset Purchase Agreement, and any 
contract entered into by Santee Cooper after the Execution Date in violation of 
Section 7.1 that Buyer elects not to assume; 
· Corporate seals and Organizational Documents of Santee Cooper; 
· Regulatory assets directly related to Excluded Liabilities and any regulatory assets 
directly related to VCSNS 2 and 3; 
· Any membership in, stock, membership interests, limited liability company interests, 
partnership interests, or other equity or ownership interests (or rights to acquire, 
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securities convertible into, or securities exercisable for equity or ownership interests) 
in The Energy Authority, Inc. or TEA Solutions, Inc.; 
· Any properties, assets, or rights that are not used (or held for use) in connection with, 
and are not otherwise related to or necessary for, Santee Cooper’s business; 
· The hedge agreements relating to Santee Cooper’s business (excluding certain 
scheduled agreements), and any hedge transactions thereunder; and 
· Certain other scheduled assets and other rights. 
r. Analysis of Potential Risks to the State’s Taxpayers, Santee Cooper’s 
Retail Customers, and Santee Cooper’s Bondholders (Including Loss 
of Tax-Exempt Status, Impact of Economic Development, and 
Preclusion of Full Value Recovery) (JR §2(B)(3)) 
Based on the NextEra Sale Bid, current Santee Cooper bondholders would receive 
payment in full including all defeasance penalties, provided that there are no increases to the 
principal amount of Santee Cooper’s bond obligations above $6.55 billion. NextEra would 
bear the full risk should the defeasance penalties be greater than expected. Given NextEra’s 
financial capabilities, the Department and the Professional Service Experts see no material 
risks to Santee Cooper’s bondholders arising from the proposed transaction. 
The State and its taxpayers face ongoing risks because NextEra would only assume a 
limited amount of specified liabilities. All other liabilities relating to pre-closing periods, 
known or unknown, will remain with Santee Cooper. The Department and the Professional 
Service Experts are unable to estimate the magnitude of such liabilities. 
The NextEra Sale Bid relies on the achievement of projected cost savings, including 
significant budget cuts in General & Administrative expenses and Operations & Maintenance 
expenses. Should these cost savings fail to materialize either due to lack of execution or 
conditions outside of NextEra’s control, SCP&L would need to increase rates (after the four-
year, fixed rate period) beyond what is currently projected. As discussed above, costs 
incurred during the fixed rate period may be deferred and recovered after the fixed rate 
period, including coal-fired generation retirement costs and unforeseen costs such as storm 
recovery. 
The NextEra Sale Bid also relies on significant new investments in fossil-fuel 
generation. To the extent that new regulations impact the economic life or overall cost of 
operating these assets in the future, this could be a material risk that would likely ultimately 
be borne by SCP&L’s customers. 
As part of NextEra’s required legislation, on which its proposal is fully conditioned, 
NextEra is requiring several regulatory elements to be guaranteed up front versus what might 
be expected in a standard course SCPSC prudency review process. These elements include, 
among other things: (i) a fixed starting rate base figure, (ii) a 10.2% return on equity (“ROE”) 
and 52.2% equity layer for calculating Allowance for Funds Used During Construction 
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(“AFUDC”), and (iii) pre-approval of $2.3 billion of capital expenditures through 2024 
(primarily related to new generation investments) to be included in future rate base without 
any subsequent SCPSC prudency review. This construct poses risks to SCP&L’s retail 
customers should these guaranteed outcomes lead to higher overall rates relative to a normal 
course SCPSC prudency review process during the same time period. NextEra provides a 
four year fixed rate period for both retail and wholesale customers, including Central. After 
the fixed rate period, retail rates would be subject to normal course SCPSC prudency review 
process for future investments and determination of allowed returns, and rates under the 
Revised Purchase Agreement with Central would be subject to the formula rate contained 
therein and related FERC processes. Finally, certain categories of expenditures incurred 
during the four year fixed rate period can be deferred and recovered after the expiration of 
the fixed rate period, including gypsum costs above a forecasted threshold, significant 
unforeseen events including storms, cyber events, costs associated with retiring coal-fired 
plants, and changes in applicable laws or regulations. 
During and beyond the proposed fixed rate period, the NextEra Sale Bid contemplates 
providing additional rate certainty for customers by entering into hedges for natural gas on 
behalf of SCP&L. These hedges would extend through 2031 and would shield ratepayers from 
market changes for the 10-year period. As such, in the event that natural gas prices are higher 
than the hedges, customers will have avoided rate increases. However, in the event that 
market prices are lower than the hedged price, ratepayers will have missed out on the 
opportunity for lower rates. 
NextEra in its Sale Bid says that it intends to: (i) maintain Santee Cooper’s existing 
charitable contributions, (ii) continue to support the State’s effort to attract and retain 
businesses, including the establishment of an economic development team in South Carolina 
to work closely with the South Carolina government and assist with the development of 
economic incentives, and (iii) ensure that Santee Cooper continues to provide an economic 
development tariff. But NextEra would not be contractually committed to do so. 
Additional considerations, some of which include potential risks, are discussed in 
Section V.B.3 
The Department and the Professional Service Experts conducted a competitive 
bidding process designed to obtain full value for Santee Cooper. In addition, in the Bidding 
Process, extensive negotiations substantially increased the value to all stakeholders. 
Ultimately, the competing Sale Bids offered similar overall value to stakeholders, thereby 
confirming the competitive nature of the process. 
s. Comparison of Bidder’s Financing Options for Anticipated Projects 
with Financing Options Currently Available to Santee Cooper (JR 
§2(B)(4)) 
NextEra is the largest publicly traded utility holding company globally with a market 
capitalization of approximately $125 billion as of January 17, 2020. In addition, NextEra 
currently has investment grade credit ratings of A-, A-, and Baa1 from S&P Global Ratings, 
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Fitch Ratings, and Moody’s Investors Services, respectively. NextEra has ample and efficient 
access to both the public equity and debt capital markets for ongoing financing of its capital 
needs. In addition, NextEra has lines of credit and revolving credit facilities in place with its 
lender banks for ongoing liquidity and capital management purposes. 
NextEra proposes to form a new, wholly-owned subsidiary (SCP&L) to own the 
acquired assets of Santee Cooper and operate the business of Santee Cooper. NextEra would 
be contractually obligated as the buyer under the NextEra Revised Asset Purchase 
Agreement, and thus its financial resources would stand behind the contractual obligations 
in the agreement (including making all payments required to be made by the NextEra Revised 
Asset Purchase Agreement). The proposed holding company/separate subsidiary structure 
that NextEra proposes for its ownership of SCP&L is discussed in Section V.B.1.a. 
Through its proposed legislation, NextEra is requiring that SCP&L have an initial 
equity capitalization ratio of 52.2% equity and 47.8% debt, which is generally in-line with both 
recent SCPSC rate case decisions as well as recent utility rate case decisions in other states 
nationwide. The equity component would be financed via an initial equity infusion from 
NextEra and maintained with additional equity infusions and internally generated cash flows 
over time in-line with rate base growth. Likewise, the debt component (other than the 
securitization) would be financed via an initial public market debt offering and maintained 
via incremental debt capital over time in-line with rate base growth. After the fixed rate 
period, SCP&L’s capital structure would be subject to ongoing SCPSC review and may 
fluctuate depending on actual capital structure used to finance rate base. 
NextEra assumes an allowed ROE of 10.2% and a 52.2% equity layer for calculating 
AFUDC during the fixed rate period, as well as a cost of debt of in-line with the weighted 
average interest rate on SCP&L debt raised to help finance the transaction. Based on Utility 
Index yields from December 2019, sourced from Bloomberg, SCP&L would be expected to 
pay an interest rate between 2.73% and 3.41% for 10- to 30-year bonds. 
Section 2(B)(4) of the Joint Resolution requires that these arrangements be compared 
to financing options currently available to Santee Cooper. While the cost to Santee Cooper of 
municipal debt is generally a lower cost option than NextEra’s weighted average equity and 
debt costs, Santee Cooper must generally bear all costs of imprudence or other non-used-and-
useful costs that can be disallowed by a Public Service Commission for an IOU. In this event, 
shareholders of the IOU would bear these costs. 
t. Exclusion from Projected Ratebase for all of Santee Cooper’s Retail 
Customers of any Portion of Debt Attributed to V.C. Summer Nuclear 
Units Two and Three That is Not Considered to be Useful, as 
Determined by the Professional Service Experts and ORS (JR 
§2(B)(5)) 
NextEra proposes excluding all portions of debt associated with VCSNS 2 and 3 from 
SCP&L projected rate base in the NextEra Sale Bid. 
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u. Consideration of Whether the Bidder is Committed to Keeping its 
Headquarters in South Carolina Post-Acquisition (JR §2(B)(6)) 
While the headquarters of SCP&L would be in Moncks Corner, the headquarters of 
NextEra, SCP&L’s parent company, would remain in Juno Beach, Florida. 
v. Consideration of Whether Bidder Intends to, and Has Capability to, 
Provide Electric Services in South Carolina for at Least 20 Years (JR 
§2(B)(7)) 
NextEra’s existence dates to 1925 (as Florida Power and Light Company) and is the 
largest publicly traded utility holding company by market capitalization globally. NextEra is 
a sophisticated entity and states that it has made commitments to being a long-term partner 
to the State. The NextEra Sale Bid provides for the construction of multiple electric generation 
facilities and entering into long-term power purchase agreements, including the proposed 
Revised Power Purchase Agreement with Central. The Department and the Professional 
Service Experts do not see any material risks with regard to NextEra’s capabilities to provide 
electric services in South Carolina for at least 20 years. 
w. Confirmation of Third–Party Administration and Procurement 
Confirmation, Assurance of Accuracy (JR §2(B)(8)) 
The Joint Resolution requires the Department to designate a third party to administer 
the procurement and dissemination of information from Santee Cooper to Participants in 
order to ensure consistency, proper characterization, and accuracy of information provided. 
In accordance with the Joint Resolution, the Department designated Moelis, E3, and Gibson 
Dunn to work collectively to gather information from Santee Cooper for the assimilation of 
the Revenue Requirement Model, Confidential Information Presentation, IE Report, and for 
select portions of the Draft Asset Purchase Agreement, including the Disclosure Schedules. 
Additionally, the Department and the Professional Service Experts worked with Santee 
Cooper to confirm accuracy of all the aforementioned process materials as well as to gather 
additional required information and materials provided to participants via the Data Room. 
The Professional Service Experts provided the same process materials and Data Room access 
to all participants in a consistent and fair manner. 
2. Proposed Central Contract and Advisor Statement (JR §9(A)(1)(b)) 
Over the course of numerous in-person and telephonic meetings, Central and NextEra 
reached substantial agreement on the terms of a proposed Revised Power Purchase 
Agreement that will replace the Central Coordination Agreement and establish the 
commercial relationship between Central and NextEra. Certain minor terms remain to be 
resolved, but NextEra and Central have each indicated that they believe the agreement can 
be finalized in a timely manner should the General Assembly select the NextEra Sale bid 
(subject to approval by Central’s board and by its member cooperatives). The proposed 
Revised Power Purchase Agreement will not be considered by Central’s board unless and 
until the General Assembly selects the NextEra Sale Bid. 
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In its current form, the proposed Revised Power Purchase Agreement provides for 
fixed rates for four years, a cost-based formula rate for the balance of the term (which runs 
until December 31, 2058), the right of Central to opt-out of new generation placed in service 
after 2035, and an increased ability of Central, its members, and their retail customers (as 
compared to the Central Coordination Agreement) to utilize renewable and distributed 
generation resources. A copy of the agreement as most recently provided by NextEra to 
Central is attached as Exhibit C.2 hereto. 
It is the view of the Department and the Professional Service Experts that both Central 
and NextEra negotiated in good faith in the Bidding Process. 
3. Advisor Recommendations or Concerns (JR §9(A)(1)(c)) 
The Department and the Professional Service Experts have identified the following 
potential benefits of the NextEra Sale Bid. 
· At closing of the sale of Santee Cooper to NextEra, NextEra would in cash defease or 
repay up to $6.859 billion of Santee Cooper’s long-term and short-term debt, plus all 
defeasance or make-whole costs associated with the defeasance or repayment of such 
debt, which are estimated to be $1.05 billion. The combined cost to NextEra for the 
repayment and defeasance of this debt is expected to be approximately $7.9 billion as 
of December 31, 2019.  
· NextEra proposes to provide Santee Cooper customers with $541 million in refunds 
and rate credits that, based on NextEra’s discussions with and a letter from the law 
firms representing the plaintiffs in the Cook Litigation, is an arrangement that those 
law firms indicate they would recommend to their clients as an acceptable settlement 
of the Cook Litigation. The NextEra Sale Bid also includes a negotiated, proposed 
settlement agreement with the plaintiffs’ lawyers. The State would be responsible for 
any attorney fees awarded in connection with such case. 
· NextEra also proposes an additional $400 million in rate credits to be allocated 
proportionately to Santee Cooper’s current customers. 
· NextEra would pay to Santee Cooper at closing $515 million in cash for the benefit of 
the State consisting of:  
o $475 million direct cash transfer,  
o The release of the $25 million Earnest Money Deposit, and  
o $15 million cash payment intended to reimburse the State for costs and expenses 
incurred in connection with the Bidding Process.  
· The State also may receive cash in excess of $515 million, to the extent: (i) some or all 
of the $100 million escrow is not used to compensate NextEra for post-closing 
adjustments to the overall consideration in respect of any (a) shortfalls in Santee 
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Cooper’s net working capital, capital expenditures, and/or nuclear decommissioning 
funds, as compared to targets specified in the Revised Asset Purchase Agreement; 
(b) accounting errors in Santee Cooper’s financial statements; and (c) increases in 
Santee Cooper’s debt principal above $6.859 billion; and (ii) at closing Santee Cooper 
has unrestricted cash balances (which the State would retain). Such additional 
amounts, if any, also could be used by the State to help fund other known and 
unknown (including contingent) liabilities. The Professional Service Experts are 
unable to provide a reliable estimate of the amount of additional cash – if any – the 
State may receive from the $100 million escrow fund or from the unrestricted Santee 
Cooper cash balances at closing. Based on historic performance, Santee Cooper 
estimates it will have approximately $500 million of unrestricted cash as of 
December 31, 2020. 
· NextEra has agreed that the unrestricted cash on Santee Cooper’s balance sheet at 
closing (estimated to be $500 million on December 31, 2020) would be a retained asset, 
and therefore would be available to benefit the State. Although this amount was 
originally at risk in the NextEra Sale Bid, the Department and the Professional Service 
Experts negotiated away this risk, resulting in a further $500 million being available 
to the State, which the General Assembly could use to cover the cost of liabilities, as 
discussed below. 
· As discussed in Section V.B.1.e, NextEra proposes a new resource plan with reduced 
reliance on coal-fired generation and increased use of natural gas and renewables, 
which would result in a decrease in carbon dioxide emissions. 
· Over the course of numerous in-person and telephonic meetings, NextEra and Central 
reached substantial agreement on the terms of a proposed Revised Power Purchase 
Agreement (subject to approval by Central’s board and by its member cooperatives) 
that will replace the Central Coordination Agreement and establish the commercial 
relationship between Central and NextEra. The agreement provides for fixed rates for 
four years, a cost-based formula rate for the balance of the term (which runs until 
December 31, 2058), the right of Central to opt-out of new generation placed in service 
after 2035, and an increased ability of Central, its members, and their retail customers 
(as compared to the Central Coordination Agreement) to utilize renewable and 
distributed generation resources. A copy of the agreement as most recently provided 
by NextEra to Central is attached as Exhibit C.2 hereto. 
· NextEra provides an opportunity for the ratepayers to benefit from synergistic costs 
savings as a result of NextEra’s ownership and operation of multiple utilities and 
related businesses. 
· NextEra is a large and well-respected IOU holding company with a proven track 
record. 
 94 
If the General Assembly and the Governor choose to pursue the NextEra Sale Bid, the 
following are issues that they may want to consider and/or address:37 
· The transaction is conditioned on adoption of new comprehensive legislation that 
requires the General Assembly to address certain matters that are traditionally under 
the purview of a public service commission.  
o A number of these matters, such as (i) approval of the transaction; 
(ii) establishment of an initial revenue requirement for the buyer; and (iii) a 
determination of the buyer’s initial return on equity, are a function of the change 
from a publicly-owned utility – Santee Cooper – to an IOU.  
o Other matters, such as (i) an advance determination of prudency in respect of 
NextEra’s generation resource plan and cost as further explained below, (ii) the 
imposition of a four-year fixed rate period, (iii) advanced governmental approval 
of NextEra’s plans for securitization, and (iv) fee-in-lieu of tax provisions, have 
traditionally been addressed by public service commissions to require utilities to 
present support for positions and to permit third parties to intervene. The 
Department and the Professional Service Experts noted the nontraditional nature 
of this approach to NextEra but likewise acknowledged NextEra’s view that the 
proposed legislative structure was an essential part of the NextEra Sale Bid. Issues 
considered by the Department and the Professional Service Experts in respect of 
this include: 
§ IOUs in the State almost always must go before the SCPSC for prudency 
reviews of all proposed generation resource investments. This prudency 
review would evaluate the proposed need for the investment as well as the 
potential cost of the investment relative to other options to procure the 
necessary power resources (i.e., power purchase agreements).  
§ While there are several key benefits of an IOU owning its own generation 
resources, the SCPSC helps determine when those benefits are sufficient to 
justify the likely incremental costs to retail customers relative to a Power 
Purchase Agreement.  
§ For a period of four years after the closing of the sale, while customer rates 
would be fixed, the new legislation would largely displace the SCPSC and 
allow NextEra to operate an electric utility in South Carolina free from 
much of the regulatory oversight that the SCPSC exercises over other IOUs 
in South Carolina. 
                                                     
 37 Note that the Agreement to Transact provides that the earnest money payment of $25 million will 
be paid to the State only if NextEra fails to execute its Revised Asset Purchase Agreement as 
negotiated (including the draft legislation). Therefore, NextEra is not obligated to execute a 
modified version (or agree to changes to its proposed legislation). 
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· The Department and the Professional Service Experts engaged over a period of 
months in discussions with NextEra about the overall legislative approach it offered.  
o In connection with finalizing the business and legal terms of the NextEra Sale Bid, 
the Department and the Professional Service Experts and NextEra agreed to 
certain conforming changes to the legislation.  
o Where the legislation addressed NextEra’s views on policy, the Department and 
the Professional Service Experts suggested changes to NextEra, some of which 
were accepted and others of which were not. The Department and the Professional 
Service Experts did not endeavor to impose their policy views on NextEra but 
rather see that as the purview of the General Assembly and believe it is critical 
that the General Assembly review the proposed legislation carefully and consider 
its long-term policy ramifications for the State and the ratepayers.  
o The proposed new legislation would require legislative approval of the costs and 
contours of a multi-year generation plan, which contemplates capital spending by 
NextEra of approximately $2.3 billion. The legislation also would fix certain 
customer rates and charges during a four-year period after closing of the sale, 
thereby limiting SCPSC oversight of NextEra in the first four years after closing. 
More specifically, the generation plan and associated costs to be included in and 
approved by the new legislation contemplates more than $2.3 billion of capital 
spending to construct new generation (including a 1,250 MW natural gas-fired 
combined cycle plant) over the first four years following the closing. This would 
reduce the operating flexibility of the business in the future, and if market 
conditions change materially from expectations (such as an increase in the price of 
natural gas above projected levels), customer rates could increase as a result of this 
long-term investment.  
· NextEra’s proposal incorporates reductions to Santee Cooper’s 2020 budgeted 
headcount from 1,675 full-time employees to 970 employees by 2025. Until the end of 
the first full calendar year following the year in which the closing occurs, NextEra 
would provide each Santee Cooper employee it chooses to hire with: (i) cash 
compensation that is at least equal to such employee’s base pay and cash bonus 
opportunities at Santee Cooper immediately prior to closing and (ii) employee 
benefits no less favorable than the employee benefits NextEra provides to similarly 
situated NextEra employees. SCP&L employees would be given vesting credit for 
prior Santee Cooper service and would be eligible for NextEra’s defined benefit 
pension plan as well as NextEra’s 401(k) plan with employer matching contributions. 
· The NextEra Sale Bid, as improved significantly through negotiations between 
NextEra, the Department, and the Professional Service Experts, will at closing provide 
for the benefit of the State a $515 million cash payment from NextEra and the 
unrestricted cash on Santee Cooper’s balance sheet at closing (estimated to be 
$500 million on December 31, 2020). This approximately $1 billion cash amount – 
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made certain through negotiations and representing an important element of the 
NextEra Sale Bid – will be available to the State immediately to address: 
o All Santee Cooper retained litigation and associated liability (including the 
attorney’s fees in respect of the Cook Litigation and other litigation but excluding 
the settlement costs of the Cook Litigation for which NextEra Sale separately 
provides $541 million in refunds and rate credits); 
o The $525 million of employment-related liabilities that, absent the sale, would 
have been paid by Santee Cooper over time out of funds received from ratepayers; 
and 
o The liabilities that Santee Cooper will retain because NextEra would assume only 
certain of Santee Cooper’s pre-closing obligations, effectively shifting those 
liabilities from Santee Cooper ratepayers to all South Carolina taxpayers. 
· The management team of SCP&L, including the new CEO, would be based in Moncks 
Corner, but would report to NextEra senior management in Juno Beach, Florida. 
· The closing of the proposed transaction is conditioned on a number of additional 
factors, including: (i) adoption of NextEra’s proposed legislation, (ii) receipt of certain 
regulatory approvals (including approval from the SCPSC, NRC, and FERC, in each 
case, subject to applicable standards set forth in the Revised Asset Purchase 
Agreement), (iii) execution of the proposed Revised Power Purchase Agreement with 
Central, (iv) execution of certain fee-in-lieu of tax and other tax exemption 
agreements; and (v) that the pre-closing estimate of the aggregate of all post-closing 
adjustments not be expected to reduce the overall consideration by more than 
$100 million. 
· NextEra would have the right to make claims against Santee Cooper for breaches of: 
(i) Santee Cooper’s operating covenants relating to the period between signing and 
closing (which covenants expire six months after closing) and (ii) its covenants that 
continue to apply after closing (which covenants expire according to their terms). In 
addition, to the extent Santee Cooper breaches these covenants in any material respect, 
NextEra would have the option to refuse to close the transaction and to terminate the 
Revised Asset Purchase Agreement. In light of NextEra’s ability to avoid closing 
because of Santee Cooper’s breaches of its operating covenants during the period 
between signing and closing, the General Assembly and the Governor are encouraged 
to take whatever steps they deem necessary and appropriate to ensure that Santee 
Cooper will not act in ways that could frustrate the objective of completing the sale 
transaction contemplated by the NextEra Sale Bid. 
4. Supporting Documents (JR §9(A)(1)(d)) 
The following supporting documents are attached to this Report (all of which are 
provided in their most recent form, as discussed above): 
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· The NextEra Sale Bid (Exhibit C); 
· The NextEra Asset Purchase Agreement (Exhibit C.1); 
· The proposed Revised Power Purchase Agreement (as most recently provided by 
NextEra to Central) (Exhibit C.2); 
· The NextEra Agreement to Transact, including the Escrow Agreement (Exhibit C.3); 
and 
· The NextEra Opinion Letter (Exhibit C.4). 
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VI. CONCLUSION 
The Joint Resolution established a process that has resulted in three viable options for 
the State, its taxpayers, and customers of Santee Cooper to realize substantial benefits, 
including meaningful cost reductions and operational improvements at Santee Cooper. The 
Reform Plan provides for improved governance and substantial savings, and the Dominion 
Management Proposal and the NextEra Sale Bid provide alternatives worthy of consideration 
by the General Assembly and the Governor. The Department and the Professional Service 
Experts appreciate the opportunity to assist the General Assembly and the Governor with 
this process and are available to answer any questions or provide further assistance. 
 
The Department and the Professional Service Experts also wish to thank all of the 
Participants, Central, and the various other outside professional advisors who were involved 
throughout the Bidding Process for their cooperation, attentiveness and hard work. 
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Appendix A 
Glossary 
“Agreement to Transact” means an agreement in the form agreed to by the Department and 
each ATT Counterparty that submitted a Sale Bid or a Management Proposal, as applicable, 
as required by the Joint Resolution. A copy of the Agreement to Transact with NextEra, 
including the Escrow Agreement, is attached to this Report as Exhibit C.3. A copy of the 
Agreement to Transact with Dominion, including the Escrow Agreement, is attached to this 
Report as Exhibit B.2. 
“Ancillary Documents” means those agreements, instruments, documents, proposed 
legislation, and other writings included with and related to the Reform Plan, the Dominion 
Management Proposal, or the NextEra Sale Bid, and required to be executed, adopted and/or 
delivered in connection with the implementation of any of the foregoing. 
“ATT Counterparty” means each Proposing Entity and each Bidding Entity. 
“Base Case” means the annual Santee Cooper Business Forecast published on September 9, 
2019 that covers the 2020 fiscal year and was posted to the Data Room. 
“Bidding Entity” means each entity that submitted a Sale Bid. 
“Bidding Process” means the process established by the Joint Resolution and implemented 
by the Department for the Department’s receipt (and subsequent discussion with Santee 
Cooper) of the Reform Plan and the Department’s simultaneous receipt and negotiation of 
Management Proposals and Sale Bids. The Bidding Process also includes the negotiations 
between Central and each of Santee Cooper and the parties that submitted Sale Bids or 
Management Proposals, as required by Section 5 of the Joint Resolution. In addition, the 
Bidding Process includes the verification, evaluation, and analysis carried out by the 
Department and the Professional Service Experts of the Reform Plan, the Management 
Proposals, and the Sale Bids. 
“Black & Veatch” means Black & Veatch Corporation. 
“Black & Veatch Report” means the Independent Technical and Environmental Assessment, 
dated October 25, 2019, performed by Black & Veatch and prepared for the Department, 
which was made available to Participants in the Bidding Process. 
“Central” means the Central Electric Power Cooperative, Inc. 
“Central Coordination Agreement” means the Power Systems Coordination and Integration 
Agreement dated as of December 31, 1980, as amended (but without regard to any 
modifications offered by Santee Cooper during the Bidding Process). Generally speaking, the 
Central Coordination Agreement provides that Santee Cooper will supply all of the wholesale 
power needs of Central’s member cooperatives located in the State above and beyond power 
self-supplied by the members or their customers (which are subject to certain limits). 
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“Confidential Information Presentation” means the Confidential Information Presentation 
dated October 2019, prepared by Moelis and posted to the Data Room. 
“Conform Plan” means the plan created by Santee Cooper for the Bidding Process in 
conformity with the Process Letter. 
“Cook Litigation” means the lawsuit Jessica S. Cook et al. v. South Carolina Public Service 
Authority et al. (case no. 2017-CP-25-00348 filed in the Hampton County, S.C., Court of 
Common Pleas). 
“Data Room” means the virtual data room hosted by Intralinks as updated and maintained 
by the Professional Service Experts for the purpose of administering the Bidding Process. 
“Department” means the South Carolina Department of Administration. 
“Dominion” means Dominion Energy, Inc. 
“Dominion DCA Claims” means claims relating to proceedings against Dominion as well as 
taxes and fees assessed on Dominion relating to VCSNS 2 and 3 for which Santee Cooper may 
have liability pursuant to the Design and Construction Agreement between Santee Cooper 
and Dominion dated October 20, 2011. 
“Dominion Management Agreement” means the Management Services Agreement between 
Santee Cooper and Dominion in the form included with the Dominion Management Proposal 
and attached to this Report as Exhibit B.1. 
“Dominion Management Proposal” means the Management Proposal submitted by 
Dominion (including the Dominion Management Agreement and all Ancillary Documents) 
and reflecting the results of negotiations with the Department and Central after November 
26, 2019, attached to this Report as Exhibit B. 
“Dominion Opinion Letters” means the draft opinion letters from McGuire Woods LLP 
regarding federal tax and financing implications of the Dominion Management Agreement. 
“Draft Asset Purchase Agreement” means the draft asset purchase agreement prepared by 
the Department and its Professional Service Experts posted to the Data Room. 
“Draft Disclosure Schedules” means the draft disclosure schedules to the Draft Purchase 
Agreement posted to Data Room. 
“Draft Power Purchase Agreement” means the draft pro forma Power Purchase Agreement 
with Central posted to Data Room. 
“E3” means Energy and Environmental Economics, Inc. 
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“Earnest Money Deposit” means the $25 million deposit from each ATT Counterparty that 
entered into an Agreement to Transact, which is provided pursuant to, and subject to the 
terms of, each such entity’s Agreement to Transact and Escrow Agreement. 
“EIA Case” means the U.S. Energy Information Administration projection of natural gas spot 
prices at Henry Hub published in the 2019 Annual Energy Outlook. 
“Energy Consulting” means economic consulting services sought by the Department for the 
Bidding Process. 
“Escrow Agreement” means an escrow agreement governing the Earnest Money Deposit in 
the form entered into by the Department, the Escrow Agent, and the applicable ATT 
Counterparty, in accordance with such entity’s Agreement to Transact. 
“FERC” means the Federal Energy Regulatory Commission. 
“FERC License” means the hydroelectric operating license issued by FERC to Santee Cooper 
for Project No. 199. 
“Fixed Assumptions” means the list of assumptions provided in the Process Letter and the 
Revenue Requirement Model, utilizing inputs consistent with those used to develop the 
Sensitivities Spreadsheet, namely: inflation, fuel prices, load, gypsum prices, FERC 
relicensing costs, cost allocation between retail and wholesale customers, and underlying 
interest rates. 
“FP&L” means Florida Power & Light, a wholly-owned utility subsidiary of NextEra. 
“General Assembly” means the General Assembly of the State. 
“Gibson Dunn” means Gibson, Dunn & Crutcher LLP. 
“Gulf Power” means Gulf Power Company, a wholly-owned utility subsidiary of NextEra. 
“IOU” means investor-owned utility. 
“IRPG” means the Integrated Resource Planning Group proposed by Santee Cooper under 
the Reform Plan. 
“Joint Resolution” means the Joint Resolution (A95, R113, H4287) passed by the General 
Assembly on May 21, 2019, and signed by the Governor of the State on May 22, 2019. 
“Legal Advisory” means legal services sought by the Department for the Bidding Process. 
“M&A Advisory” means mergers & acquisitions and corporate advisory services sought by 
the Department for the Bidding Process. 
“Management Proposal” means a proposal that does not involve a sale of Santee Cooper, but 
is designed to improve the efficiency and cost-effectiveness of Santee Cooper’s electric 
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operations including, but not limited to, a management arrangement, joint venture, or 
alternative arrangement, and that was submitted to the Department through the Bidding 
Process on November 26, 2019. 
“Market Case” means a case using NYMEX market forward natural gas prices at Henry Hub 
from 2020-2029, transitioning to the U.S. Energy Information Administration price forecast 
by 2039. 
“Moelis” means Moelis & Company. 
“NERC” means the North American Electric Reliability Corporation. 
“Net Present Value” or “NPV” means the current value of a stream of future cash flows (both 
positive and negative) based on an assumed interest or discount rate of 7%. 
“NextEra” means NextEra Energy, Inc. 
“NextEra Sale Bid” means the Sale Bid of NextEra (including the NextEra Revised Asset 
Purchase Agreement and all Ancillary Documents) and reflecting the results of negotiations 
with the Department and Central after November 26, 2019 in the form attached to this Report 
as Exhibit C. 
“NRC” means the Nuclear Regulatory Commission. 
“O&M” means operations and maintenance expenses. 
“OPEB” means Other Post-Employment Benefits. 
“OPEB Trust” means the South Carolina Public Service Authority OPEB Investment Trust 
established pursuant to the OPEB Investment Trust Agreement, dated November 18, 2010, by 
and between Santee Cooper and Synovus Trust Company, N.A. 
“OPIC” means the Operational and Process Improvement Committee contemplated in the 
Dominion Management Proposal. 
“ORS” means the South Carolina Office of Regulatory Staff. 
“Participant” means each entity that participated at any point in the Bidding Process as a 
potential provider of a Sale Bid or a Management Proposal, including each entity that did not 
submit a Sale Bid or a Management Proposal. The term “Participant” also includes Santee 
Cooper but does not include Central. 
“Participant Confidentiality Agreement” means a confidentiality agreement entered into 
between the Department and a Participant. 
“Placed Employees” means the employees to be placed at Santee Cooper, as proposed under 
the Dominion Management Proposal. 
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“PRM” means planning reserve margin. 
“Process Letter” means the Process Letter dated October 14, 2019, as amended by the Process 
Letter Addendum, dated November 15, 2019, copies of which are attached to this Report as 
Exhibit F. 
“Professional Service Experts” means E3, Gibson Dunn, and Moelis. 
“Proposing Entity” means each entity that submitted a Management Proposal. 
“Q&A Log” means the question and answer log utilized by Moelis during the Bidding 
Process in order to facilitate Participant diligence. 
“Rainey” means the Rainey Generating Station, a 1,170 MW natural gas-fired, six-unit 
generating facility in Anderson County, South Carolina, consisting of one 540 MW combined 
cycle unit, two 180 MW simple cycle units, and three 90 MW simple cycle units. 
“Reform Plan” means the plan setting forth Santee Cooper’s plans for reform, restructuring, 
and changes in operation that was submitted by Santee Cooper to the Department on 
November 25, 2019, and as subsequently modified by Santee Cooper following discussions 
with the Department and Central after November 26, 2019 (including all Ancillary 
Documents), a copy of which is attached to this Report as Exhibit A 
“Report” means the report of the Department that contains the required recommendations of 
the Reform Plan, one Management Proposal, and one Sale Bid, together with evaluations, 
justifications and other information, all in accordance with Section 9 of the Joint Resolution. 
“Revenue Requirement Model” means the revenue requirement model prepared by E3 and 
Moelis and posted to the Data Room that calculates forecasted Santee Cooper revenue 
requirements. 
“Revised Power Purchase Agreement” means, with respect to any Sale Bid or Management 
Proposal, the Draft Power Purchase Agreement as modified by the Bidding Entity or 
Proposing Entity, as applicable: (a) initially, for inclusion with its Sale Bid or Management 
Proposal, as applicable, and (b) subsequently through negotiations with Central (as 
contemplated by the Joint Resolution). A copy of the proposed Revised Power Purchase 
Agreement with NextEra, as most recently provided by NextEra to Central, is attached to this 
Report as Exhibit C.2. 
“Revised Asset Purchase Agreement” means, with respect to any Sale Bid, the Draft Asset 
Purchase Agreement as modified by the Bidding Entity: (a) initially, for inclusion with its Sale 
Bid and (b) subsequently through negotiations with the Department after November 26, 2019 
(as contemplated by the Joint Resolution). A copy of the proposed Revised Asset Purchase 
Agreement with NextEra is attached to this Report as Exhibit C.1. 
“RFP” means request for proposals. 
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“ROE” means return on equity. 
“Sale Bid” means a bid for the sale of some or all of the assets of Santee Cooper that was 
submitted to the Department through the Bidding Process on November 26, 2019. 
“Santee Cooper” means the South Carolina Public Service Authority. 
“Santee Cooper 2019 Budget” means the annual Santee Cooper Budget published in 2018 
that covers the 2019 fiscal year. 
“Santee Cooper Confidentiality Agreement” means the Confidentiality Agreement entered 
into between the Department and Santee Cooper on October 14, 2019. 
“Santee Cooper Board” means the Board of Directors of Santee Cooper. 
“SCE&G” means the South Carolina Electric & Gas Company d/b/a Dominion Energy South 
Carolina. 
“Scott Hempling” means Scott Hempling, Attorney at Law LLC. 
“SCP&L” means Santee Cooper Power & Light, an entity that would be a newly-formed, 
wholly-owned subsidiary of NextEra and would acquire the assets and assume certain 
liabilities of Santee Cooper pursuant to NextEra’s Sale Bid. 
“SCPSC” means the South Carolina Public Service Commission. 
“Sensitivities Spreadsheet” means the Electric – Sensitivities Output spreadsheet posted to 
the Data Room. 
“Sensitivity Case” means the Financial Forecast: DOA Scenario Calendar Year 2020-2039 
dated September 2019, provided by the Department and uploaded to the Data Room. 
“SEPA” means the Southeastern Power Administration of the U.S. Department of Energy, 
which is a federal Power Marketing Administration that sells power to preference customers, 
which typically consist of publicly-owned and cooperatively-owned utilities. 
“SERP” means Supplemental Executive Retirement Plan. 
“State” means the State of South Carolina. 
“Submitting Entities” means Santee Cooper, the Proposing Entities, and the Bidding Entities. 
“Supported Assumptions” means the following list of assumptions provided in the Process 
Letter: resource costs, improvements or efficiencies to the Santee Cooper system, and 
operational assumptions and limits. 
“Teaser” means the short summary describing Santee Cooper’s business prepared by Moelis 
and attached to this Report as Exhibit E. 
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“Variable Assumptions” means the following list of assumptions provided in the Process 
Letter: purchase price, regulatory assumptions, resource plan, and financing assumptions. 
“VCSNS” means the Virgil C. Summer Nuclear Station, composed of one active nuclear 
facility (Unit 1) and two abandoned nuclear facilities (Units 2 and 3). 
“VCSNS 2 and 3” means Units 2 and 3 of the VCSNS, which are the sites of the abandoned 
nuclear facility construction. 
“Winyah” means the Winyah Generating Station, Santee Cooper’s 1,150 MW coal-fired, four-
unit generating facility in Georgetown County, South Carolina. 
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Appendix B 
Projected Rates From Proposals 
As discussed in the main body of this Report, the Professional Service Experts carried 
out a normalization process to ensure that the Reform Plan, the Management Proposals, and 
the Sale Bids presented rate projections that properly reflected the use of Fixed Assumptions 
and Supported Assumptions in accordance with the instructions provided to all Participants. 
The rate projections discussed in the body of this Report should be used in evaluating and 
comparing the Reform Plan, the Dominion Management Proposal, or the NextEra Sale Bid. 
In contrast, this Appendix includes the original projected rates from each of the 
Reform Plan, the Dominion Management Proposal, and the NextEra Sale Bid, included 
without any normalization modifications. These projections are based on assumptions held 
by the applicable Participants and have not been vetted in any way by the Professional Service 
Experts. The single largest discrepancy in these rate projections, as compared to the 
normalized rate projections, is the fuel price commodity forecast. These rate projections 
should not be used in evaluating or comparing the Reform Plan, the Dominion Management 
Proposal, or the NextEra Sale Bid, but are included here for full transparency.  
Santee Cooper 
 
In the Reform Plan, Santee Cooper included two financial models for its business plan, 
with only one of the two models conforming with the Process Letter requirements. These 
projected rates reflect the nonconforming plan submitted to the Department. The most 
significant difference in this model is the assumption of very low natural gas prices. These 
gas prices likely correspond to gas from the proposed and controversial Atlantic Coast 
Pipeline, which is still in permitting stages and has an uncertain future. These low gas prices 
enable a significantly lower rate forecast. In addition, this model assumes the Atlantic Coast 
Pipeline can provide firm gas service to the Pee Dee site, enabling a lower-cost portfolio of 
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new gas resources to provide for local capacity needs. Finally, a number of normalization 
modifications are not reflected in these rates. 
Dominion Management 
 
Dominion submitted the Revenue Requirement Model as part of the Dominion 
Management Proposal with the default values provided therein and proposed cost savings 
associated with anticipated synergies. 
NextEra Energy 
 
These projected rates reflect the proposals as submitted without any vetting by the 
Professional Service Experts. A number of normalization changes are not reflected in these 
rate projections, including the gas commodity price forecast used throughout the period. 
